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1 .O INTRODUCTION 

1 -1 Project Statement 

This implementation plan represents the sole remedial design deliverable developed for the 

Plant 1 Complex - Phase II decontamination and dismantlement (D&D) project, which has 

been prepared for regulatory agency approval pursuant t o  the Operable Unit 3 (OU3) 

Integrated Remedial DesigdRemedial Action (RD/RA) Work Plan (DOE 1 997a). This document 

presents a summary of the remedial design documentation prepared for the D&D of all 

components included in the Plant 1 Complex - Phase II D&D project. This D&D project is 

being implemented pursuant t o  the authority stipulated in the OU3 Record of Decision for 

Final Remedial Action (OU3 Final ROD) (DOE 1996b), which covers D&D, waste treatment, 

and disposition. 

The purpose of this document is to  summarize the Plant 1 Complex - Phase II D&D project 

design in the format and content outlined in the OU3 Integrated RD/RA Work Plan and 

established by previously approved D&D implementation plans. This document elaborates, as 

applicable, on programmatic strategies developed for the Contractor's scope of w.ork, and 

project specifications contained in Appendix C of this document. 

1.2 Scope of Work 

The Plant 1 Complex - Phase II D&D project includes the following major activities: 

a 

a Asbestos abatement/removal; 

a Surface decontamination; 

Hazardous waste management unit closure; 

a Above-grade component dismantlement; 

0 Environmental monitoring; and 

a Material management. 

Inventory Removal and Facility Shutdown are preparatory actions that are not in the scope of 

this D&D project. However, these activities will be performed for Buildings lB,  20A, 30A, 

56A, 71, TS-004, TS-005, TS-006 and G-008 pipe bridges prior to  D&D and the pertinent 

. . . _  , 
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information has been summarized in Sections 2 and 3. 

included in the Plant 1 Complex - Phase I I  D&D project: 

The following components are 

Building 1B - Plant 1 Storage Shelter; 

Building 30A - Chemical Warehouse; 

Building 56A - CP Warehouse (Butler Building); 

Building 7 1 - General In-Process Warehouse; 

Component TS-004 - Tension Support Structure 4; 

Component TS-005 - Tension Support Structure 5; 

Component TS-006 - Tension Support Structure 6; 

Component 20A - Pump Station and Power Center; and 

Component G-008 - Plant1 Complex - Phase I1 Pipe Bridges. 

T w o  components.that had been originally included in the Plant 1 Complex - Phase II was 

dismantled under the Miscellaneous Small Structures D&D project. These include Building 62 

(Quonset Hut 3) and Building 63 (KC-2 Warehouse). Two other components that had been 

originally included in the Plant 1 Complex - Phase 11, are to  be dismantled under the 

Miscellaneous Small Structures D&D project. These include Building 60 (Quonset Hut 1 ) and 

Building 61 (Quonset Hut 2). Additionally, HWMU #34 which had been originally included 

with Building 63 was closed through the Miscellaneous Small Structures D&D project. 

Component 20A (Pump Station and Power Center) was previously submitted as part of the 

Maintenance/Tank Farm Complex D&D Project Implementation Plan. Component 20A 

currently provides most of the power feeds for the Plant 1 Pad facilities and is now included 

as a part of this Plant 1 Complex - Phase II D&D Implementation Plan. D&D of Component 

20A is reflected in the Section 4 project schedule (Figure 4-1). Because this component was 

fully described in the Maintenanceflank Farm Complex D&D Implementation Plan, it will not 

be discussed any further in this Implementation Plan. 

Requirements for above-grade D&D of the Plant 1 Complex - Phase I1 were developed using 

the performance specifications that were originally included in Appendix B of the OU3 

Integrated RD/RA Work Plan. Appendix C of this Implementation Plan contains project- 

specific applications of these performance specifications that incorporate process 

improvements and lessons-learned from previous D&D projects at the FEMP. 

2 OOQOOS 
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DOE will provide notification to  the regulatory agencies of any significant changes to the 

design prior to  implementation. Should the regulatory agencies have any concerns regarding 

any significant design change, DOE will properly address those concerns as soon as 

practicable and, if necessary, perform one or more of the following: amend the 

implementation plan, amend the OU3 Integrated RD/RA Work Plan, present an explanation of 

significant difference to the OU3 ROD, and/or amend the RODS. Significant changes to the 

design are those that require formal design modification that would impact the implementation 

strategies presented in this document. If necessary, affected activities may be suspended 

until the revision has been completed and approved. This course of action adheres to the 

commitments made in Section 4.2:2 of the OU3 Integrated RD/RA Work Plan for design 

changes. 

1.3 Plan Organization 

This implementation plan is comprised of five sections and five appendices. Section 1 

contains the remedial action project statement, scope of work, an overview of this 

implementation plan, and a brief description of the Plant 1 Complex - Phase II D&D project 

area. Section 2 describes the overall approach to  implementing this above-grade D&D 

project, as applied from the OU3 Integrated RD/RA Work Plan. That approach includes the 

projected sequence for remediation of components, a plan for materials management, 

environmental monitoring activities, and the project-specific applications of implementation 

strategies for above-grade remediation. Section 3 presents pertinent component history and 

applicable component-specific details of the applicable remedial tasks. Section 4 presents the 

schedule for remediation and project reporting. Section 5 describes the subcontract strategy 

and FEMP project management approach. 

Appendix A contains a discussion of potential environmental and occupational sampling for 

this project, based on the assumptions in the Sampling and Analysis Plan (SAP) contained in 

Appendix D of the OU3 Integrated RD/RA Work Plan, and on the remediation requirements 

presented in this plan. Appendix B provides a summary of the evaluation of material 

disposition alternatives for accessible metals and a tabulation of the cost comparison between 

the disposition alternatives. Appendix C provides the D&D project performance specifications. 

Appendix D provides copies of available drawings, which show floor plans and elevations of 

3 O ~ O d B I ~  
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components. Appendix E contains selected photographs of notable features of the Plant 1 

Complex - Phase II D&D project components. 

1.4 Location of the Plant 1 Complex - Phase II D&D Project Area 

The Plant 1 Complex - Phase II project site is located at the U.S. Department of Energy (DOE) 

Fernald Environmental Management Project (FEMP) in Fernald, Ohio. This complex is located 

north of 2nd Street and west of "B" Street with the Haul Road establishing its north boundary 

and the former production area fence establishing its west boundary. The Plant 1 Complex - 
Phase II D&D project area is illustrated in Figure 1-1. 

4 
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FIGURE 1-1 Plant 1 Complex - Phase II D&D Project 

5 000012 



Implementation Plan for the 
Plant 1 Complex - Phase II D&D Project (FINAL) 

ECDC Doc. Control 1789-PL-0004 (Rev. 0) 
June 2002 

2.0 GENERAL PROJECT REMEDIATION APPROACH 

The general approach to the above-grade D&D of the Plant 1 Complex - Phase II is based on 

the project-specific applications of the programmatic elements and tasks that were described 

in Section 3 of the OU3 Integrated RD/RA Work Plan. Section 2 of the implementation plan 

summarizes the project-specific applications of those strategies. 

2.1 Sequencing of Remediation 

The remediation sequence for components in the Plant 1 Complex - Phase II D&D project 

includes a period of: 1 ) Notice to Proceed (NTP); 2) Pre-mobilization, when Contractor Safe 

Work Plans are prepared and approved; 3) Mobilization, which includes establishing project 

support facilities and controls; and 4) D&D field activities for each component. The actual 

sequence of component D&D will be determined by the Contractor's project schedule, subject 

to FEMP Project Management approval. Based on a constructability review of the project, it is 

anticipated that the sequence for dismantlement may begin with TS-004, 005 & 006, 

followed by Buildings lB, 56A, 30A and G-008 Pipe Bridges. 

2.2 Characterization of the Plant 1 Complex - Phase II D&D Project 

Historical and recent radiological surveys were compiled during the design and are 

summarized in Table 2-1. 

008013 
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N/A: Not Available. 

Materials to be generated from components in the Plant 1 Complex - Phase II D&D project are 

considered low-level radiological waste, which may be disposed in the OSDF provided that 

other physical OSDF Waste Acceptance Criteria (WAC) are met. 

The most significant concerns arising from the review of component characterization data are 

the health and safety of the workers during dismantlement of equipmenthystems and other 

miscellaneous materials. . The presence of radiological contamination justifies at least best 

available technology to prevent or minimize generation of airborne dusts. At  this time, the 

isotope of concern for the Plant 1 Complex - Phase II D&D project is uranium-238. All 

activities in this complex shall be performed under radiological controls for uranium-238. All 

waste and debris from these areas shall be treated as uranium-contaminated. The balance of 

the site's thorium legacy waste is currently being treated in the Building 71 Isotopic 

Verification Room. This activity may lead to the Building 71 Isotopic Verification Room being 

treated as thorium-contaminated with thorium-232 as the isotope of concern. If necessary, 

all activities in the Building 7 1 Isotopic Verification Room will be performed under radiological 

controls for thorium-232. All waste and debris from the Building 71 Isotopic Verification 

Room shall be treated as thorium contaminated. 

7 
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No Asbestos Materials 

No Asbestos Materials 

No Asbestos Materials 

Throughout site Assume ACM Pipe Insulation 

Pipe Fitting Insulation Throughout site Assume ACM 

Specific uses of the radiological survey data summarized in Table 2-1 during the remedial 

design includes support for the following design efforts: 

0 Develop the safety assessment documentation t o  support the proposed 
activities; 

0 Enhance the project-specific health and safety requirements and 
determine potential concerns for worker protection based on the 
suggested D&D techniques; 

0 Documentation of expected contamination levels for the Contractor; 

Determine personnel monitoring requirements; 

0 .Air modeling and assessment of potential radiological air emissions; and, 

Identifying potential gross radiological contamination that will need to be 
removed/fixed prior t o  exposing affected material surfaces t o  the 
environment. 

A State of Ohio-Certified Asbestos Hazard Evaluation Specialist evaluated the Plant 1 

Complex - Phase II for asbestos containing materia1.s (ACM). The results of this evaluation are 

summarized in Table 2-2. 

TABLE 2-2 Plant 1 Complex - Phase II  D&D Project Asbestos Summary 

hroughout building 

8 080015 
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2.3 Materials Management 

Project-specific material management strategies for the Plant 1 Complex - Phase II D&D 

project are based on the overall material management strategies that were presented in 

Section 3.3 of the OU3 Integrated RD/RA Work Plan and the project-specific requirements 

presented in Specification Section 01 120. Management of primary and secondary waste 

materials estimated to  be generated during the Plant 1 Complex - Phase II D&D project is 

discussed in this section. 

Waste minimization will be accomplished, in part, by ensuring that equipment and material are 

unpacked prior t o  entering the FEMP controlled area whenever possible. This administrative 

control will limit the amount of trash that could become contaminated and limit quantities of 

any hazardous material brought into the project area. 
4 

2.3.1 Primary Materials Management 

Primary materials refer t o  the debris that will be generated by the dismantlement of the 

components and structures in the Plant 1 Complex - Phase II D&D project. During the 

remedial design, a Project Waste Identification and Disposition form (PWID - see Section 

3.3.1 of the OU3 Integrated RD/RA Work Plan for description) was developed which identifies 

all debris to be generated, quantities, characterization, container requirements, and disposition 

location. In support of the PWID, each waste stream has been characterized and documented 

in a Material Evaluation Form (MEF) or profile. To supply the Contractor with the sizing, 

segregation, and containerization requirements outlined in the OU3 Integrated RD/RA Work 

Plan, a Material Segregation and Containerization Criteria form (MSCC - see Section 3.3.1 

and Appendix A of the work plan for description and example, respectively) was developed. 

.I - 

x 

Pursuant t o  DOE'S commitment to  evaluating potential opportunities for recycle/reuse, as 

described in Section 3.3.6.1 of the OU3 Integrated RD/RA Work Plan, an evaluation of 

material disposition alternatives for accessible metals was performed and a summary of the 

results is presented in Appendix B. 

- .  . .  9 008096 
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Specification Section 01 1 20 identifies debridwaste-handling requirements for the Contractor. 

Debris handling requirements are defined by the following classifications: 1 ) non-process 

debris; 2) process debris and 3) suspect process debris. Details regarding the handling of 

each of these types of debris are described in Article 3.2 of Specification Section 01 120. All 

debris is required to  be sized, segregated, and containerized in accordance with MSCC. To 

ensure that debris that is destined for disposal in the OSDF meets the OSDF waste 

acceptance criteria (WAC), the *MSCC identifies specific materials from the project that are 

known to either meet or not meet the OSDF WAC. When debris is generated, a 

representative from the OSDF Waste Acceptance Organization will be present t o  ensure that 

debris is segregated according t o  the proper debris categories identified on the MSCC. 

One of the most important decisions that will be made regarding debris disposition is whether 

or not certain debris contains visible process residues. The definition of visible process 

residues (green salt, yellow cake, black oxide, etc.) is hold-up/materials on the interior or 

exterior surfaces of debris that is obvious and that i f  rubbed, would be easily removed. Dirt, 

oil, grease, stains, rust, corrosion, and flaking do NOT qualify as visible process residues; 

however, dirt, oil, grease, stains, rust, corrosion, and flaking require decontamination he., 

surface cleaning) for radiological control purposes prior t o  removing the debris from the 

enclosure or prior to opening a building t o  the environment per Specification Section 01 5 17. 

The evaluation to  determine whether or not something is "process debris" will occur both 

before and during debris generation. Some process piping is not amenable to  

decontamination to  remove such residues and therefore is pre-determined to  be :process 

debris". Other process-related piping and equipment will be evaluated during dismantlement 

as t o  whether removal of visible process residues is practical. Regardless of whether or not 

visible process residues are present, all debris is still considered t o  be radiologically 

contaminated unless otherwise specifically identified. Final visual inspection will take place 

following dismantlement and sizing per Specification Section 1 5065, decontamination per 

Article 3.1 of Specification Section 01 51 7, and relocation t o  an approved inspection staging 

area. 

10 008817 
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2.3.2 Secondary Waste Management 

Management of secondary wastes includes handling, sampling, storage, and disposition of 

secondary waste materials generated during remediation. Secondary waste includes 

vacuumed dust, filters, filter cake, personal protective equipment (PPE), spent consumables, 

and wash waters. 

Depending on the DOE-approved methods for equipment/systems dismantlement, it is 

possible that up t o  125,000 gallons of decontamination wash waters may be generated 

during the. D&D of Plant 1 Complex - Phase II D&D project components and Contractor 

equipment. Since decontamination methods include non-water wash techniques (e.g., 

encapsulation), the projected volume of wash water is only a liberal estimate based on 

previous OU3 D&D projects that used high pressure, low volume water spray. Wastewater 

will be managed in accordance with the strategies laid out in the OU3 Integrated RD/RA Work 

Plan. The wastewater collection system will include polyethylene-lined containment 

structure(s) over which equipment is washed, and filters (20-micron prefilter and 5-micron 

filter) to  remove entrained particulate during transfer into a holding tank. Wastewater 

handling includes sampling and analysis of water and sludges for constituents of concern (see 

Section 2.4 for wastewater monitoring), discharge of approved effluent into the FEMP 

wastewater treatment system (Advanced Wastewater Treatment Facility), and sludge removal 

and containerization in 55-gallon drums. The need for wash water sampling is determined by 

the Wastewater Treatment System (WWTS) Manager if significant levels of constituents of 

concern are present, based on an assessment of relevant OU3 RI/FS analytical data and 

process history. Section 2.4 further discusses wastewater-monitoring strategies. The 

ultimate disposition of wastewater into the WWTS is managed in accordance with existing 

site procedure EP-0005 "Controlling Aqueous Wastewater Discharges into the FEMP 

Wastewater Treatment System". 

2.3.3 Estimates of Material Volumes 

Materials to  be generated during this project have been categorized using the same 

classification system that was developed for and described in the OU3 Remedial Investigation 

11 QOOQ18 
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and Feasibility Study (RI/FS) Report (1 996a), and OU3 Integrated RD/RA Work Plan, and are 

estimated in Tables 2-3, 2-4, and 2-5. 

2.3.4 Material Handling, Storage, Treatment, and Disposition 

Materials generated from the Plant 1 Complex - Phase II D&D project will be reduced in size, 

segregated, and containerized in accordance with the requirements identified in the MSCC 

form supplied t o  the Contractor. Quantities and disposition of specific material categories 

were documented in the PWlD form for internal use. Tables 2-3, 2-4, and 2-5 summarize the 

MSCC and PWlD by identifying quantities, containerization, staginghterim storage, and 

disposal requirements for each category of material. Debris size requirements are described in 

Sections 3.3.2.1 and 3.3.6.2 of the OU3 Integrated RD/RA Work Plan. 

As stated in Section 3.3.2.2 of the OU3 Integrated RD/RA Work Plan, materials will be 

identified according t o  the OU3 debris categories identified in the MSCC. The MSCC for the 

Plant 1 Complex - Phase II D&D project allows for commingling of OU3 debris categories A, 

B, D, and incidental E into the same Roll-Off Boxes (ROBs) since each of these material types 

conform t o  OSDF Impacted Material Category 2. The majority of Debris Category E 
(concrete), however, will be placed in separate ROBs. Commingling of OU3 debris categories 

A, B, D, and incidental E is being done t o  conform to the OSDF impacted material categories 

in order t o  facilitate placement. By allowing the commingling of these types of debris into the 

same ROB, there will be more efficient use of a limited number of ROBs at the FEMP. 

Materials will be containerized inside the project boundaries adjacent t o  structures being 

dismantled. It is currently planned that filled containers will be coveredhealed, screened for 

exterior radiological contamination, inspected, tagged, and transported directly t o  the OSDF 

Transfer Area. Should any materials be encountered that do not meet the OSDF waste 

acceptance criteria (e.g., materials 'with "visible process residues" such as yellow cake, black 

oxide, green salt, etc.) as defined in Specification Section 01 120, they will be segregated 

from OSDF-bound materials. This debris that exceeds the OSDF Waste Acceptance Criteria 

will be evaluated for the appropriate offsite disposal destination. 

008819 
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General Notes: 

OU3 Debris Categories: Cat. A - Accessible Metals; Cat. B - Inaccessible Metals; Cat. C - Process-Related Metals; Cat. D - 
Painted Light Gauge Metals; Cat. E - C,oncrete;.Cat. F - Brick; Cat. G - Non-Regulated ACM; Cat. H - Regulated ACM; Cat. I - 
Miscellaneous Materials; Cat J - Special Handling and/or Hazardous Waste. 

ROB: Roll-Off Box holds 30 cubic yards (81 0 cubic feet) andlor 16.95 tons of material; TL: t o  -Loading (also referred to as a 
Large White Metal Box) ho!ds 35.9 cubic yards (970 cubic feet) and or 18 tons of.rnaterial; SO: fnd-Loading Container!Sea Land 
boxes, holds .up to 36  cubic yards (971 cubic feet) and/or 42,000 Ibs. of material; DRUM: holds 55 gallons of material. 

OSDF Transfer: On-site Dis osal Facility Transfer area. Refers to  direct disposal in the OSDF; however, the abilit to  deliver 
debris directly to  the OSDF fransfer Area is dependent on whether the OSDF is accepting debris andlor availability orcontainers 
(ROBS) for transport. If necessary, Category A, B, D, and E debris may be temporarily stockpiled on the Pilot Plant Pad at project 
completion. 

TBD: To be determined. Assumes Plant 1 Pad will no longer be available for interim storage. 
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131 .O 75.0 0 0 0 0 0 0 48.0 .3 
14.0 10.0 0 0 0 0 0 0 5.0 .3 
71 .O 1 .o 0 0 0 0 0 0 0 .3 
982 41 8 0 0 285 0 66 8 924 4.5 

- 

TS-005 
TS-006 
G-008 

Complex 

Tntal 

104.8 16.5 0 0 0 0 0 0 24.0 .3 
11.2 2.2 0 0 0 0 0 0 2.5 .3 
56.8 .1 0 0 0 0 0 0 0 .3 

785.6 92 0 0 265.6 0 35 2.6 470.5 4.5 
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The current project strategy for managing debris is to  deliver containerized debris directly to  

the OSDF Transfer Area; however, stockpiling of Category A, B, D and E debris for interim 

storage is a possibility due t o  the limited number of ROBS at the FEMP. Stockpiling of debris, . , 
if utilized, will follow the strategies provided under Section 3.3.2.3 of the OU3 Integrated 

RD/RA Work Plan, which requires best available storage configuration for OU3 Debris 

Categories A, B, D, and E. The strategy for stockpiling also requires removing or 

encapsulation of contaminants. Specification Section 01 5 1 7 debris release criteria requires 

that gross contamination be removed or encapsulated on debris surfaces prior to  their removal 

from a building enclosure or local containment. To the maximum extent practicable, debris 

will be containerized following sizing when sufficient containers are available. Should the 

best available storage configuration (i.e., containers with lids or tarps) be temporarily 

unavailable, stockpiling of debris that meet the release criteria) on pads with run-off controls 

would be performed. Based on current estimates for OSDF debris transfers, the schedules for 

completion of the Plant 1 Complex - Phase II D&D project and start of Area 3B soil 

excavation, debris stockpiles may not remain on the pads of the Plant 1 Complex - Phase II ' 

beyond the "Completion of Field Activities" finish date identified in Section 4, Figure 4-1. 

Material tracking is performed using the Site-Wide Waste Information, Forecasting and 

Tracking System/lntegrated Information Management System (SWIFTS/IIMS) through the 

FEMP waste management organization. Project-specific reporting on material disposition will 

be provided by a SWIFTS/IIMS summary in the Project Completion Report. Section 3.3.2.2 

(Segregation, Containerization, Tracking) of the OU3 Integrated RD/RA Work Plan describes 

material tracking and reporting using SWIFTS. OU3 Debris Categories A, B, D, and E debris 

are classified as OSDF Category 2 material. Therefore, commingled Debris Categories A, B, 

D, and E quantities will be tracked in SWIFTS/IIMS under a discreet Material Evaluation Form 

that corresponds t o  Impacted OSDF Category 2 debris in interim storage. OU3 Debris 

Category I (Miscellaneous Materials) is also OSDF Category 2 but will not be commingled and 

therefore actual volumes will be easily obtained. Debris Category G (Transite) and Debris 

Category H (Regulated ACM) are regarded as OSDF Categories 3 and 5, respectively, and will 

also be handled separately. Since the volume of commingled debris will represent a 

combination of waste streams, proportions of OU3 debris categories within that total volume 

will be derived based on original estimates to  identify and track waste volumes by OU3 debris 

category. These derived quantities will be documented in the Project Completion Report for 
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the Plant 1 Complex - Phase II D&D project. Other than tracking debris specifically for the 

purpose of OSDF placement, project-specific material tracking and reporting strategies for the 

Plant 1 Complex - Phase II D&D project do not differ from the strategies laid out in the OU3 

Integrated RD/RA Work Plan and therefore no additional details were developed during the 

remedial design process. 

The disposition strategy’for the Plant 1 Complex - Phase I1 D&D project materials is consistent 

with the requirements stated in the OU3 Final ROD and strategies presented in the OU3 

Integrated RD/RA Work Plan. Table 2-3 identifies the debris disposition routes, including 

either onsite (OSDF) or offsite (which includes either the NTS or a Permilted Commercial 

Disposal Facility). No treatment will be necessary for those materials destined for on-site 

disposal since all chemical-based waste acceptance criteria are met based on OU3 RVFS data. 

2.3.5 Material Recycling/Reuse 

Accessible metals (Category A) from the Plant 1 Complex - Phase II D&D project have been 

evaluated for potential recycling options and a detailed summary of that evaluation is.available 

in Appendix B. Using the Decision Methodology for Fernald Material Disposition Alternatives 

(the ”Decision Methodology”), 786 tons of potentially recyclable accessible metals (OU3 

Debris Category A) from all Plant 1 Complex - Phase II D&D project components were 

evaluated by comparing the four leading alternatives to on-site disposal. Of the three phases 

of the Decision Methodology (Threshold Phase, Life Cycle Analysis Phase, and Decision 

Phase), only the first phase was applied since the comparative evaluation of project costs for 

each alternative showed that the total costs for each of the recycling options greatly exceed 

the 25 percent total cost criteria compared t o  disposal in the OSDF. 

2.4 Environmental Monitoring 

Environmental monitoring for the Plant 1 Complex - Phase II D&D project will include 

supplemental wastewater monitoring. Groundwater monitoring is not needed t o  support this 

project but would be employed if necessary, as described in Section 3.6.2.3 of the OU3 

Integrated RD/RA Work Plan. 
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Project-specific storm water management is governed by the FEMP Storm water Pollution 

Prevention Plan (DOE 1996c) and the OU5/Aquifer Restoration Project manages any 

monitoring associated with that program. Project-specific storm water management includes 

the diversion of storm water to  appropriate site collection drains surrounding the project. 

Surface Water (Wastewater) Monitoring 

Section 2.3.2 of this Implementation Plan describes the wastewater management strategies 

that have been developed for the Plant 1 Complex - Phase II D&D project. The OU3 

Integrated RD/RA Work Plan describes the overall strategies t o  be implemented for project 

monitoring of wastewater. Listed below are the specific references in that Work Plan: 

a Section 3.2.5 Surface Decontamination: Wastewater collection and 
management strategies. 

a Section 3.3.3 Management of Secondary Waste: The overall strategy for 
managing wastewater, as one of the primary aspects of secondary waste, 
through the site wastewater treatment system. 

a Section 3.5.2 Management of Contaminated Water: References site 
procedure t o  be used for the evaluation and management of contaminated 
wastewater. 

a Sampling and Analysis Plan (SAPIISection 2 General Sampling and Data 
Collection Approach: Focuses on wastewater sampling, among other 
aspects of sampling. 

a SAP/Section 3 Specific Sampling Programs: Sampling for disposition of 
wastes, including wastewater. Determination of hazardous, radiological, 
and other waste characteristics. 

The WWTS manager has been provided with a spreadsheet containing O U 3  RI/FS analytical 

data from intrusive sampling of the Plant 1 Complex - Phase I I  D&D project components to  

determine whether potential elevated levels of contaminants of concern may be present. 

Based on an estimated 125,000 gallons of potential wash water, it is anticipated that up to  

forty-five samples will be taken to  determine isotopic radiological and heavy metals 

concentrations prior to  discharge into the Advanced Wastewater Treatment Facility. Of those 

forty-five samples, four will be duplicates for quality assurance/quality control purposes. The 

purpose of the sampling is to ensure the adequacy of treatment capacity so that National 

Pollutant Discharge Elimination System (NPDES) permit requirements is met. 

. , 1  . \  
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Project-specific reporting for wastewater will be provided in the project completion report. The 

report will include a summary of the data generated during the project. 'The report will include 

a summary of the results from sampling and analysis prior to  its discharge into the WWTS. 

Radiolonical Air Monitorinq 

Occupational monitoring will be performed using personal and workplace air samplers in the 

work areas to  ensure worker protection and will also serve as an indication of the 

effectiveness of engineering controls. Since the Plant 1 Complex - Phase I I  D&D project will 

be enclosed (sealed) during D&D; any potential emissions that could affect the outside 

environment would be detected first by occupational monitoring. Section 8.1 of the OU3 

RD/RA Health and Safety Plan (Appendix E of the O U 3  Integrated RD/RA Work Plan) describes 

the occupational air-monitoring program. 

Environmental radiological air monitoring during the Plant 1 Complex - Phase II D&D project 

will consist of the Fernald Site Environmental Monitoring Program described in the site-wide 

Integrated Environmental Monitoring Plan (IEMP) (DOE 1997b), as discussed in Sections 3.5.1 

and 3.6.2.1 of the OU3 RD/RA Integrated Work Plan. FEMP boundary monitors are shown in 

Figure 2-1. 

The need for supplemental environmental radiological air monitoring program for this D&D 

project was evaluated by modeling the potential release of radiological (uranium) contaminants 

from the components during D&D. The result of that modeling effort reveals that uranium 

emissions would be negligible and therefore, supplemental radiological monitoring is not 

warranted. 

Radiological survey data summarized in Table 2-1 were used for the air emissions modeling 

input. Computer modeling of potential radiological emissions from the Plant 1 Complex - 
Phase II was performed using the CAP88PC method to measure potential dose impacts from 

the project. CAP88PC is the personal computer version of the U.S. EPA model CAP88 that is 

the approved method for predicting dose impacts to  offsite personnel from emissions of 

radionuclides under the National Emissions Standards for Hazardous Air Pollutants (NESHAPs) 

regulations. It is emphasized that the CAP88PC model is being used as a tool to assess 

potential dose to  offsite personnel from radionuclide emissions from a project in order to 
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identify potential mitigative controls and supplemental monitoring measures; it is not being 

used as a means to  demonstrate compliance with NESHAPs Subpart H. The method t o  be 

used for demonstrating NESHAPs Subpart H compliance is presented in the IEMP as a 

collective sitewide strategy. 

The U.S. EPA reference manual prescribes the CAP88PC modeling methodology: U.S. EPA 

User's Guide for CAP88, Version 1 .O, 402-B-92-001. Computer modeling of potential 

emissions from the Plant 1 Complex - Phase II used radiological smear data to provide a more 

realistic measure of removable alpha, beta, and gamma contamination rather than fixed 

contamination (identified through intrusive sampling results from the OU3 RVFS database and 

direct surface contamination surveys) for estimating contaminant release. The removable 

contamination data obtained through smear sampling represents a model input that depicts 

worst-case emissions since it represents removable contamination present prior t o  the 

decontamination activities. 

The modeling methodology assumed no controls on emissions release, such as HEPA filters 

on containment ventilation systems and a percentage (of removable contamination) that 

would become airborne during D&D activities. Potential emissions sources were treated as 

being in readily dispersible forms. The results of the computer modeling indicate that the 

maximally exposed individual would theoretically be located approximately 308 meters north- 

northeast of the project area and would potentially receive a maximum Total Effective Dose 

Equivalent of 4.2 x 1 0-2 mrem/year from the D&D activities. Based on a review of the results 

of the computer modeling, no supplemental environmental air monitoring will be required for 

the Plant 1 Complex - Phase II D&D activities. 

Further justification for not providing project specific air monitors comes from analysis of data 

from the Plant 7 Dismantling - Removal Action No. 1 9  Final Report (DOE 19951, the Building 

4A Complex Project Completion Report, Final (DOE 1997c), the Plant 1 Complex - Phase 1 

Project Completion Report, Final (DOE 1997d) and the Thorium/Plant 9 Complex Project 

Completion Report, Revision 0 (DOE 1 999) which have shown that dismantlement activities 

resulted in negligible airborne radiological contaminant emissions. Results for airborne 

uranium contamination during those projects have been approximately 5 percent of the DOE 

maximum off-site guidelines of 0.1 pCi/m3. The relationship between pCi/m3 and mrem/year 
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may be understood by the conversion factor used to equate the two terms at the FEMP: if 

inhaled continuously (24 hourdday, 365 daydyear), 0.1 pCi/m3 of uranium in air will result in 

a dose of 100 mrem/year. It should be noted that various assumptions have been 

incorporated into this conversion factor. Mitigative measures that might be employed in the 

event of exceedence of the set criterion would include an increase in engineering and 

administrative controls during a particular task that has been identified as the cause or 

possible cause of the elevated radiological levels, Such controls could include negative 

pressure within an enclosed work area using additional HEPA filtration units or additional 

surface cleaning (wash) steps before removing material from the containment area. 

20 
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2.5 Remediation Activities 

A general approach to the D&D of the Plant 1 Complex - Phase II D&D project is described in 

the following subsections. Section 3 elaborates on this discussion by identifying component- 

specific interests concerning the remedial tasks listed below, as applicable. The remedial 

tasks that apply to the Plant 1 Complex - Phase I1 D&D project include the following: 

. .  
0 Preparatory Action: Inventory Removal; 

0 Preparatory Action: Facilities Isolation; 

0 

0 Asbestos Removal; 

0 Surface Decontamination; and 

0 Above-Grade Dismantlement. 

Hazardous Waste Management Unit Closure Tasks; 

As required by Specification 01 5 15 (Mobilization), the remediation contractor will mobilize in 

preparation for the D&D activities by establishing the construction zone boundary and material 

handling and containerization area(s), providing portable support facilities as 'needed, 

extending water and electrical utilities from designated tie-ins, and establishing storm water 

controls. Site preparation by the FEMP workforce will complete the relocation of radiological 

control point/break trailers to  the designated area prior to  contractor mobilization. The 

contractor will supply an asbestos hygiene trailer/facility. 

Equipment that is potentially contaminated due t o  a history of use at another radiological 

facility will be inspected by FEMP Project Management and surveyed by radiological control 

technicians t o  ensure that no contamination or items prohibited by the FEMP are brought on- 

site. A sign-in station will be established a t  the entrance to  the job site for posting of permits 

and health and safety plans. Additional radiological control boundaries will be established in 

various areas as necessary prior to  starting remediation activities in those areas. These 

boundaries will be established prior to starting in order to locate contaminated material 

staging areas as well as access and egress points to and from contaminated areas. 

As' required in the performance specifications, the remediation contractor will develop and 

submit for FEMP Project Management approval safe work plans detailing work activities. 
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Examples of such plans include details relative t o  where the remediation contractor will erect 

barriers and fences for radiological control (Specification Section 01 5 1 5), controlling fugitive 

emissions (Specification Section 1 50671, storm water run-off protection (Specification 

01 51 51, and controlling erosion (Specification Section 01 51 5). Throughout the remediation 

activities, the remediation contractor will be responsible for notifying FEMP Project 

Management of conditions in the field (e.g., chemical spills, leaking containers) that require 

environmental response. All conditions that necessitate a response will be dealt with 

immediately. 

2.5.1 Preparatory Action: Inventory Removal 

Waste/product inventories will be removed from the Plant 1 Complex - Phase I1 D&D project 

components and transported t o  interim storage facilities or off-site disposal facilities under the 

decisions and procedures adopted from Removal Action No. 9, Removal of Waste Inventories. 

2.5.2 Preparatory Action: Facility/Safe Shutdown 

Safe Shutdown was not required for the Plant 1 Complex - Phase I1 D&D project. Facility 

Shutdown activities will be completed prior to  D&D of the Plant 1 Complex - Phase II. The 

Facility Shutdown scope will consist of the following activities: 

e 

e 

e 

e Disconnection of all utilities. 

Removal of all salvageable equipment; 
Removal of all excess chemicals; 
Removal of hold-up material; and 

All steam, potable water, electrical power, fire protection alarms and systems, compressed 

air, and communication systems will be disconnected at the equipment or at the building 

exterior t o  establish the known condition of each energy source within the remediation area. 

Section 3.2.2 of the OU3 Integrated RD/RA Work Plan further discusses the scope of this 

preparatory action and Section 3 of this implementation plan details component-specific 

details regarding potential hold-up material types t o  be removed. 
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Facility Project (SDFP) group. 

Again, it should be noted that HWMU No. 34 (KC-2 Warehouse) already underwent 

RCRAKERCLA closure under the Miscellaneous Small Structures D&D project in 1999. 

2.5.4 Asbestos Removal 

A remediation contractor qualified to  conduct asbestos abatement operations will conduct the 

removal of ACM from components. This activity will involve removing all friable types of 

asbestos, typically consisting of thermal system insulation (TSI) on pipes and equipment and 

non-friable ACM such as floor tile, mastic, gaskets, etc. Component-specific details of 

asbestos removal, including estimated quantities, are provided in Section 3, as applicable. 

ACM removal strategies that will be applied to this project were discussed in depth in Section 

3.2.4 of the OU3 Integrated RD/RA Work Plan while overall project specific requirements for 

the D&D Contractor are detailed in Specification Section 01  51 6. 

2.5.5 Surface Decontamination 

Surface decontamination refers to  the removal of loose surface contamination and/or 

potentially the encapsulation of remaining contaminants in order to minimize the potential for 

release of contaminants during handling and disposal. Specification Section 01 5 17 addresses 

the removal and/or fixing of radiological contamination and generally covers the following 

activities: 

0 Cleaning low-level uranium contaminated materials and/or building surfaces 
by contaminant removal or encapsulation to meet debris and/or structure 
release criteria; 

Cleaning process equipment and materials to remove visible process 
residues, if practicable; and 

0 Controlling and moving effluent produced during the removal and/or 
encapsulation of contamination. 

To identify materials/surfaces that may require surface cleaning, existing radiological surveys 

were reviewed. These surveys provide Radiological Engineers with an indication of the extent 
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of alpha removable, and beta-gamma removable, and total beta-gamma radiological 

contamination. 

Prior t o  removing debris from a building enclosure or local containment, all external surfaces 

will be cleaned per Specification Sections 01 51 7 and 0 1  120. Specification Section 01 51 7 

identifies the requirements for removing/fixing of contamination, including DOE-approved 

methods, while Specification Section 0 1  1 20  identifies the level of decontamination needed to  

meet material handling criteria. Among other requirements, these specifications require 

removal of gross removable surface contamination and sealing of all openings of equipment 

and debris that are potentially contaminated internally with removable contamination. For 

large items such as ductwork, the Contractor may encapsulate all internal surfaces in lieu of 

sealing. Acceptable methods for removing surface contamination include, but are not limited 

to: low volume hydro-blasting with a minimum of 1,000 psi, steam-cleaning, sponge blasting, 

COz blasting, etc. FEMP Project Management will be notified prior t o  encapsulation of debris 

t o  allow for inspection for visible process residues. Acceptable methods for encapsulating 

contamination, which is not readily removed by the above-identified methods include, but are 

not limited to, encapsulating coatings, non-strippable coatings as referenced in Article 2.2 of 

Specification Section 0 1  51 7, and reinforced polyethylene sheeting which is sealed prior to  

movement t o  prevent migration of potential contaminants. 

Internal surfaces of process pipe will not be decontaminated per Specification Section 01 120; 

however, external cleaning is required per Specification Section 0 1  5 17. Internal surfaces of 

process piping are assumed t o  exceed both the removable and total contamination limits for 

uncontained demolition and are not amenable t o  decontamination. 

Prior to  opening the structures that require decontamination t o  the environment, either by 

removal of exterior siding or by dismantlement, the Contractor is required to  remove and/or fix 

radiological contamination on all surfaces in the facility until the detected radioactivity levels 

are below the facility release criteria identified in Part 8.C. of the contract (Radiological 

Requirements). FEMP Project Management will perform a radiological release survey to 

ensure the radioactivity criteria are met. 
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2.5.6 Above-Grade Dismantlement 

All above-grade dismantlement activities t o  be performed during the Plant 1 Complex - Phase 

II D&D project is described in Section 3.2.6 of the OU3 Integrated RD/RA Work Plan. The 

specification sections listed below describe various project applications of structural 

bu i Id i ng/com ponent dismantlement : 

0 Bulk Removal: includes removal of electrical components, 

construction debris, and heating, ventilation and air conditioning 

systems: (Specification Section 1 5065); 

Equipment/System Dismantlement: Specification Section 1 5065; 0 

0 Transite Removal: Specification Section 0741 5; 

0 Structural Steel Dismantlement: Specification Section 05  1 26; and 

0 Concrete/Masonry Removal: Specification Section 033 1 5. 

piping, 

HVAC) 

The remediation contractor is required by each of the above-referenced specifications t o  

submit a Safe Work Plan for approval by FEMP Project Management. Content, such as 

methods, and submittal requirements for Safe Work Plans are described in each of the 

performance specification sections. Based on these and other supporting specifications, a 

general description of above-grade dismantlement tasks is described below, while building- 

specific above-grade dismantlement tasks are discussed in Section 3. 

Bulk Removal 

Prior t o  breaching any system, the remediation contractor and FEMP Project Management will 

verify that all the systems are de-energized. 

All piping, valves, electrical components, conduit, wire, cable trays, construction debris, and 

HVAC systems will be removed and reduced in size. During removal of HVAC ductwork, 

internal surfaces will be visually inspected to  ensure the absence of free liquids or solid 

materials. If free liquids or solid materials are found, an evaluation will be initiated by the 

FEMP Project Manager to determine the requirements for material handling and removal. The 

evaluation will identify the contents and requirements for containerization, storage, and 

disposal. If the item fails visual inspection, it will be labeled as "process debris" (designated 

by red paint) unless the item is decontaminated free of such residues and thereby rendering it 
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as "non-process" debris. Specification Section 01 1 20 (Part 111) describes the decision process 

used to  evaluate whether debris is t o  be labeled as "non-process", "process", or "suspect 

process" and the action t o  be taken for each. 

Methods such as reciprocating saws, portable band saws, and shears are the preferred 

methods for bulk removal. Surface wiping or HEPA filtered vacuuming may be required for 

contaminated surfaces where cuts are planned in order to  minimize transferable 

contamination. Methods that minimize volatilization and release of paint constituents and 

other contamination are preferred; however, alternative methods may be proposed provided 

that HEPA-filtered local ventilation and adequate respiratory protection are used. Continuous 

workplace air monitoring for radioactivity will be performed to  ensure that engineering 

controls employed by the Contractor are adequate. 

EauiDment/System Dismantlement 

As equipment/systems are removed, the previously inaccessible surfaces will be visually 

inspected t o  ensure the absence of free liquids or debris. If these materials are found, an 

evaluation will be initiated. by FEMP Project Management to determine the appropriate removal 

and handling requirements for the material (Specification Section 1 5065). 

The Contractor will detail in its Safe Work Plan for equipment removal the sequence, methods 

of  removal and dismantlement, equipment required, catalog cut sheets, drawings and 

methods and materials t o  control generation of airborne contaminants from cutting 

operations, etc. Staging of removed equipment and size reduction will be proposed by the 

Contractor and approved by FEMP Project Management. 

Tra n si te Rem ova I 

Specification Section 0741 5 addresses the requirements for removal of interior and exterior 

transite panels. Prior to  removing any transite panels, a coating of amended water or 

encapsulant will be applied to lock down any loose fibers. A screw gun or bolt cutter is the 

preferred method for removing the panel fasteners. If the fasteners are not removed with a 

screw gun, then the area around the fastener will be sprayed with a fixative allowing the 

fastener t o  be pried out. Prior t o  locking down contamination, Specification Section 0741 5 

requires the remediation contractor t o  demonstrate the proposed method to  be utilized. After 

28 808835 



Implementation Plan for the 
Plant 1 Complex - Phase II D&D Project (FINAL) 

8, 4 3% 2: 11 
ECDC Doc. C&trol 17 9-PL-0004 (Rev. 0) 

b 

June 2002 

the screw is pried out, the fixative will be reapplied. If a broken panel is encountered, then 

the area around the break will be sprayed with amended water or encapsulated with the 

fixative. HEPA vacuums will be available to  collect any loose material. 

Mineral wool batt insulation will be removed and containerized during interior transite removal. 

As batt insulation is removed, a visual inspection and a radiological survey will be performed 

on the newly exposed surfaces. Indications of friable asbestos will require removal of loose 

material and locking the remaining fibers in place. If radiological survey results indicate the 

need to  perform decontamination or lock down of the areas t o  levels consistent with 

surrounding building surfaces, then these activities will be performed. Fasteners and molding 

that hold the panels and insulation in place will also be removed as part of this operation. In 

some instances, the interior transite roof panels may be removed after the exterior transite 

panels have been removed. 

Prior to  exterior transite panel removal, Specification Section 0741 5 specifies,. that the 

remediation contractor shall remove and/or f ix radiological contamination on all structural 

surfaces within the facility until the detected radioactivity levels are below the criteria defined 

in Part 8 of the IFB/RFP. 

Structural Steel Dismantlement 

Specification Section 0 5  1 26 addresses structural steel dismantlement requirements. Exterior 

metal panels will be left in place on the structural steel members. All remaining items, such 

as non-load bearing steel members, windows and frames, doors, gutters and down spouts, 

will be removed using mechanical means. As these items are removed, the exposed 

component surfaces have the potential of holding debris and contamination. These areas will 

be visually inspected to  determine if these surfaces meet the decontamination requirements of 

Specification Section 0 1  51 7. 

For Buildings 16, 30A and 56A, hydraulic shears or oxy-acetylene torches are expected to  be 

used to  dismantle and size reduce the structural steel frame. For Components TS-004, TS- 

005 and TS-006, hydraulic shears or oxy-acetylene torches are expected t o  be used t o  

dismantle and size reduce the steel frame. For Building 7 1  , the concrete masonry exterior 

shall be brought down with equipment such,as backhoe or bulldozer. Prior t o  and during 
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structural dismantlement, the area surrounding the structure will be sprayed with water as 

necessary t o  reduce fugitive dust emissions. 

The D&D Contractor will be required, pursuant t o  Specification Section 051 26, to specify in a 

Safe Work Plan for structural steel removal the following methods: 

e Detailed sequence of dismantlement and method of cutting, including 
equipment to  be used; 

e Methods for contaminant control, including fugitive emissions during 
cutting; 

e Detailed plan for protecting lay down and cutting areas from contamination 
by lead paint chips and for controlling airborne radiological emissions; 

0 Methods and materials used for cutting lead-painted steel; 

e If structural steel is removed in sections, verify the structural adequacy of 
the remaining structure. Calculations and drawings t o  verify the structural 
integrity of the partially dismantled structure must bear the stamp of a 
Registered Professional Engineer; and 

Plans for personnel tie offs, use of pick boards and walking on or near roof 
purlins/girders. 

0 

Furthermore, Specification Section 05 1 26 requires that the remediation contractor apply 

mechanical means of cutting t o  remove the structural steel to  the largest extent possible 

while also avoiding damage to  adjacent structures, components, equipment, and utilities. 

Concrete Masonrv Unit (CMU) Removal 

Specification Section 0331 5 requires the remediation contractor t o  develop a Safe Work Plan 

for concrete/masonry removal that contains the following information: 

e Detailed method and sequence of dismantlement, including equipment to  be 
used; 

e Methods for control of contaminants, including control of fugitive 
emissions; 

e Materials, such as non-woven geotextile fabrics and surfactants, t o  be 
used; 

e Methods of cutting, including equipment to  be used; 
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0 Calculations t o  verify structural adequacy of partially dismantled structure, 
as applicable; and 

0 If dismantlement method requires personnel on the roof, the Contractor 
shall provide calculations verifying the structural adequacy of the roof t o  
support personnel and equipment. A Registered Professional Engineer shall 
stamp these calculations. 

The CMU walls will be radiologically surveyed prior t o  removal t o  determine the need for 

engineering controls, such as an enclosure with ventilation or water sprays t o  minimize 

fugitive dust, during removal operations. When controls are necessary, best available control 

technologies will be applied to  CMU removal operations. 

Specification Section 0 1  51 5 addresses requirements relative to the preparation of the base 

slab during demobilization. Specifically, openings in the slab will be filled with granular 

material or soils and grout t o  provide a flat uniform surface t o  minimize the chance for water 

accumulation and migration, and t o  mitigate potential safety hazards. Wire and cable will be 

cut away to  grade from the conduit embedded in the concrete. Conduit and other slab 

obstructions will be cut away to grade, plugged, and covered with grout to  grade level for 

positive drainage control. 

2.6 Use of New Technologies 

The FEMP Technology Programs department will provide information to  the D&D contractor 

regarding the availability of new and innovative technologies that are available and approved 

for D&D work. While the performance specifications provide an avenue for the contractor to 

propose new and innovative technologies, FEMP Project Management can only encourage use 

of particular technologies by apprising them of approved technologies at the pre-bid meeting 

or in performance specifications. FEMP Technology Programs department will present 

information to  the contractor supporting use of the latest innovative technologies that have 

been shown through site technology demonstrations to provide safer, quicker, and/or less 

expensive remediation. 

, . ,  . 
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3.0 COMPONENT-SPECIFIC REMEDIATION 

This section presents component-specific remediation tasks identified for the Plant 1 Complex 

.- Phase II D&D project. Background information provided in this section was obtained 

primarily from the OU3 RI/FS Work Plan Addendum (DOE 19931, records from Removal 

Actions 9 and 12, and the remediation contract Statement of Work (SOW). Structural (plan 

and section view) drawings have been compiled for the Plant 1 Complex - Phase II 

components and are shown in Appendix D (see Appendix D list of drawings for component 

identification). Photographs illustrating various features throughout the Complex are provided 

in Appendix E (see listing of photograph numbers and accompanying drawing in Appendix E 

for photograph identification). Information regarding the remediation approach was obtained 

from the remediation contract SOW, performance specifications, and the OU3 Integrated 

RD/RA Work Plan. 

3.1 Building 16 - Plant 1 Storage Shelter 

Backqround 

Building 1 B (Plant 1 Storage Shelter) is the steel roof that covers a portion of the Plant 1 Pad 

(Component 74T). Building 1 B is located just north of the former Preparation Plant (Building 

1 A). The steel roof has a height of 18  feet and covers 12,780 square feet of storage area on 

the Plant 1 Pad. 

Process Area Descrimion 

Building 1B provides covered storage for a portion of the Plant 1 Pad. Covered storage is 

considered a dry process area. 

Remedial Tasks 

Three remedial tasks are planned for Building 1 B. No asbestos materials were found in this 

facility. 

PreDaratorv Action: Facilitv Shutdown 

Facility Shutdown of Building 1B will include general cleaning and isolation of all energy 

sources. 
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Surface Decontamination 

Standard methods for removal/fixing of surface contamination are anticipated for Building 1 B. 

Areas found to  have loose contamination will be locked down to ensure containment; 

Applicable details from Specification Section 01 5 1 7 (Removing/Fixing Radiological 

Contamination) have been incorporated into the project work scope for the D&D of Building 

1 B. 

Above-Grade Dismantlement 

Dismantlement of Building 1 B will generate structural steel, steel roofing, conduit and 

miscel1aneou.s materials. Equipment/systems removal activities will be performed in 

accordance with the work scope conditions from applicable requirements for Specification 

Section 15065 (Equipment/Systems Removal) and actual demolition work will be performed in 

accordance with the requirements for Specification Section 0 1 526 (Structural Steel 

Dismantlement). Methods of dismantlement will be track-hoe mounted shear, backhoe, and/or 

manually with hammers. Due t o  the potential for fugitive dust emissions during structural 

dismantlement the building surfaces will be pre-wetted and continually wetted during 

demolition. 

3.2 Building 30A - Chemical Warehouse 

Bac knround 

Building 30A (Chemical Warehouse) is .a single-level structure measuring approximately 82 

x 321 feet and 16 feet high. Building 30A is located north of the Ore Refinery Plant 

(Building 2A) at the northwest corner intersection of 2"d and "B" Streets. The chemical 

warehouse is constructed of a structural steel frame supported on a reinforced poured 

concrete base with a reinforced concrete floor, transite siding panels and roof. It is 
equipped with t w o  loading docks. 

Process Area Description 

Building 30A was originally constructed as a warehouse. The building stores operating 

supplies used at the FEMP site and the warehouse has been divided into a northern 

restricted access area and a southern unrestricted access area. The northern portion is 

used t o  access the Plant 1 Pad and to store operating supplies. An X-ray machine is 
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located in the northeast corner and is being used for examining bundled process area trash 

prepared for off-site shipment. The southern portion is a large storage area for excessed 

materials along with restroom facilities. Currently, Building 30 is also being used for 

repackaging of mixed and low level waste containers. 

Remedial Tasks 

Four remedial tasks are planned for Building 30A. 

Preparatorv Action: Facilitv Shutdown 

Facility Shutdown of Building 30A will include general cleaning and isolation of all energy 

sources. 

Asbestos Removal 

Building 30A asbestos containing material is identified in Table 2-2. Asbestos removal will be 

performed in accordance with the requirements for Specification Section 01 51 6 (Asbestos 

Abatement). The following approximate amounts of ACM will be removed as part of the 

Building 30A asbestos removal activity: 

0 Pipe Insulation - 54 linear feet. 

0 Transite interior walls - 400 square feet. 

0 Transite exterior walls and roof - 23, 879 square feet. 

0 Floor tile - 9 0  square feet. 

0 Floor tile mastic - 9 0  square feet. 

Surface Decontamination 

Standard methods for removal/fixing of surface contamination are anticipated for Building 

30A. Areas found to  have fixed contamination will be locked down t o  ensure containment. 

Applicable details from Specification Section 0 1 5 1 7 (Removing/Fixing Radiological 

Contamination) have been incorporated into the project work scope for the D&D of Building 

30A. 

Above Grade Dismantlement 

Dismantlement of Building 30A will generate concrete block, transite siding and roofing 

panels, structural steel, piping, conduit/wire, X-ray equipment and miscellaneous steel & 
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materials. Equipmenthystems removal activities will be perform& in accordance with the 

work scope conditions from applicable requirements for Specification Section 1 5065 

(Equipment/Systems Removal) and actual demolition work will be performed in accordance 

with the requirements for Specification Section 01 526 (Structural Steel Dismantlement). 

Methods of dismantlement will be track-hoe mounted shear, backhoe, and/or manually with 

hammers. Due to  the potential for fugitive dust emissions during structural dismantlement the 

building surfaces will be pre-wetted and continually wetted during demolition. 

3.3 Building 56A - CP Warehouse (Butler Building) 

Background 

Building 56A is a single-story; rectangular building that measures approximately 5 0  x 180 

feet and 14 feet high. Building 56A consists of a structural steel frame with rigid foam 

insulated, corrugated metal siding and roofing on a reinforced poured concrete base. 

Process Area DescriDtion 

Building 56A was formerly used for electrical transformer storage. Building 56A also 

provided excess furniture and supply storage for the site. Although Building 56A is 

permitted as an approved RCRA storage unit, no RCRA materials are currently being 

stored in this building. Presently, Building 56A is being used as a nuclear materials 

disposition packaging facility. The present packaging activities are scheduled t o  be 

completed by the Fall of 2003. 

Remedial Tasks 

Four remedial tasks are planned for Building 56A. 

Preparatory Action: Facilitv Shutdown 

Facility Shutdown of Building 56A. will include general cleaning and isolation of all energy 

sources. 

Asbestos Removal 

Building 56A asbestos containing material is identified in Table 2-2. Asbestos removal will be 

performed in accordance with the requirements for Specification Section 01 5 16 (Asbestos 
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Abatement). The following approximate amounts of ACM will be removed as part of the 

Building 56A asbestos removal activity: 

0 Transite interior walls - 166 square feet. 

0 Expansion Joints - 5 0  linear feet. 

Hazardous Waste Manaclement Unit Closure Tasks 

Per Letter: DOE-0493-99, Johnny Reising to  Paul Pardi, OEPA, dated March 12, 1999, the 

FEMP would discontinue use of  Building 56A for hazardous waste storage (although the unit 

continued to  be listed in the FEMP's RCRA Part B Permit Application in the event the storage 

capacity would be needed at  a latter date). As discussed in this letter, the secondary 

containment area was decontaminated with a wet vacuum prior t o  building turnover to 

Nuclear Materials Disposition operations. Based on a review of facility release records and 

Building 56A inspection logs, it was determined that sampling of the decontamination rinseate 

was not required. These records indicated that all spills recorded in the unit since the 

application of the sealant t o  the secondary containment area were of very low volume and 

were promptly cleaned up. The secondary containment remained intact throughout the unit 

operation. No hazardous wastes have been stored in this building since the unit was 

decontaminated so no further decontamination for RCRA constituents is required. 

Surface Decontamination 

Standard methods for removaVfixing of surface contamination are anticipated for Building 

56A. Areas found t o  have fixed contamination will be locked down to ensure containment. 

Applicable details from Specification Section 0 1 5 1 7 (Removing/Fixing Radiological 

Contamination) have been incorporated into the project work scope for the D&D of Building 

56A. 

Above Grade Dismantlement 

Dismantlement of Building 56A will generate structural steel, metal siding & roofing, piping, 

conduitlwire and miscellaneous steel & materials. Equipment/systems removal activities will 

be performed in accordance with the work scope conditions from applicable requirements for 

Specification Section 1 5065 (Equipment/Systems Removal) and actual demolition work will be 

performed in accordance with the requirements for Specification Section 0 1  526 (Structural 

Steel Dismantlement). Methods of dismantlement will be track-hoe mounted shear, backhoe, 
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and/or manually with hammers. Due to  the potential for fugitive dust emissions during 

structural dismantlement the building surfaces will be pre-wetted and continually wetted 

during demolition. 

3.4 Building 71 - General In-Process Warehouse 

Background 

Building 7 1 (General In-Process Warehouse) is a single-story, rectangular building measuring 

approximately 100 x 241 and 13 feet high. Building 71 consists of concrete block walls on a 

poured concrete floor and a bar-joist truss roof system. The i,nside is one large open area 

except for the Isotopic Verification Room (41 x 27 feet) in the southwest corner of the 

building. 

Process Area Description 

Building 71 was built to perform dry processes. The Isotopic Verification Room was used to  

verify various enrichments of uranium materials. Presently, the Isotopic Verification Room is 

being used for thorium legacy work. Most of the building is used for storage and staging for 

shipping drums of fissile materials to  other facilities. Nonirradiated fuel assemblies were also 

manually disassembled in the main building area to feed recycle processes in the former 

Preparation Plant (Building 1A).  Currently, Building 71 is also being used for repackaging of 

mixed and low level waste containers. 

Remedial Tasks 

Four remedial tasks are planned for Building 71. 

Preparatory Action: Facilitv Shutdown 

Facility Shutdown of Building 71 will include general cleaning and isolation of all energy 

sources. 

Asbestos Removal 

The Building 71 roof is presumed to  contain asbestos. The contractor may choose to have 

the roof sampled to determine if asbestos is present. If sample results verify that the roof is 

asbestos free, it will be demolished with the building structure. If sample results verify that 
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the roof contains non-regulated asbestos, which would not become friable during demolition, 

the building may be demolished with the roof intact. 

The presumed asbestos containing material from Building 71 is identified in Table 2-2. If 

required, asbestos removal will be performed in accordance with the requirements for 

Specification Section 01 5 16 (Asbestos Abatement). Approximately 24,100 square feet of 

built-up roof ACM material may be removed as part of the Building 71 asbestos removal 

activity. 

Surface Decontamination 

Standard methods for removal/fixing of surface contamination are anticipated for Building 7 1 . 
Areas found to have fixed contamination will be locked down to  ensure containment. 

Applicable details from Specification Section 0 1 5 1 7 (Removing/Fixing Radiological 

Contamination) have been incorporated into the project work scope for the D&D of Building 

71. 

Above-Grade Dismantlement 

Dismantlement of Building 7 1 will generate concrete block, metal roofing, miscellaneous 

equipment, conduit/wire and miscellaneous steel & materials. Equipment/systems removal 

activities will be performed in accordance with the work scope conditions from applicable 

requirements for Specification Section 1 5065 (Equipment/Systems Removal) and actual 

demolition work will be performed in accordance with the requirements for Specification 

Section 01 526 (Structural Steel Dismantlement). Methods of dismantlement will be track-hoe 

mounted shear, backhoe, and/or manually with hammers. Due to the potential for fugitive 

dust emissions during structural dismantlement the building surfaces will be pre-wetted and 

continually wetted during demolition. 

3.5 Component TS-004 - Tension Support Structure 4 

Bac kq round 

Component TS-004 (Tension Support Structure 4) is a steel-tube framed structure enclosed 

within a synthetic covering with the approximate dimensions of 450 x 91 'and approximately 
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3 5  feet high. TS-004 is part of HWMU No. 20 and has been used t o  &e.hazardous waste 

containers (both listed and characteristic) for greater than 90 days. 

Process Area Description 

Component TS-004 is a "sprung" structure that was installed to protect drums stored on the 

Plant 1 Pad (74T) from the natural elements. Concrete anchors were installed to  provide 

stationary stability t o  the structure. The anchors and the concrete beneath the structure are 

considered as part of Pad 74T. 

Remedial Tasks 

Four remedial tasks are planned for Component TS-004. No asbestos materials were found in 

this facility. 

PreDaratorv Action: Facilitv Shutdown 

TS-004 is currently being used for the storage of enriched restricted material (ERM) and low- 

level waste containers. These containers will be removed as an inventory control preparatory 

action prior t o  facility turnover to  the Plant 1 Phase II Complex D&D project. Facility 

Shutdown of Component TS-004 will include general cleaning and isolation of all energy 

sources. 

Hazardous Waste Manaqement Unit Closure Tasks 

TS-004 is identified as part of HWMU No. 20. Based on a review of facility release records, it 

has been determined that no decontamination will be required for TS-004. These records 

indicate that although spills have occurred in this area, they were of very low volumes and 

were promptly cleaned up. Two spills were recorded in TS-004 totaling 1 5  ounces. Since 

the FEMP has consolidated the storage of containers of mixed and PCB wastes into TS-006, 

there are currently no plans t o  use TS-004 for the storage of these wastes. If 

hazardous/mixed waste storage is reinitiated in this area, the FEMP will reevaluate the need to  

decontaminate the area based on process knowledge and a review of facility release records. 

39 800046 



Implementation Plan for the 
Plant I Complex - Phase /I D&D Project (FINAL) 

. ' $: : *  
1 9 3 '  ,_ 

ECDC Doc. Control 1789-PL-0004 (Rev. 01 
June 2002 

Surface Decontamination 

Standard methods for removal/fixing of surface contamination are anticipated for Component 

TS-004. Areas found t o  have loose contamination will be locked down to ensure 

containment. Applicable details from Specification Section 01 5 1 7 (Removing/Fixing 

Radiological Contamination) have been incorporated into the project work scope for the D&D 

of Component TS-004: 

Above-Grade Dismantlement 

Dismantlement of Component TS-004 will generate miscellaneous steel, piping, and 

conduit/wire, synthetic & miscellaneous materials. Equipment/systems removal activities will 

be performed in accordance with the work scope conditions from applicable requirements for 

Specification Section 1 5065 (Equipment/Systems Removal) and actual demolition work will be 

performed in accordance with the requirements for Specification Section 01 526 (Structural 

Steel Dismantlement). Methods of dismantlement will be track-hoe mounted shear, backhoe, 

and/or manually with hammers. Due to the potential for fugitive dust emissions during 

structural dismantlement the building surfaces will be pre-wetted and continually wetted 

during demolition. 

3.6 Component TS-005 - Tension Support Structure 5 

Backsround 

Component TS-005 (Tension Support Structure 5) is a steel-tube framed structure enclosed 

within a synthetic covering with the approximate dimensions of 450 x 90 and approximately 

35 feet high. TS-005 is part of HWMU No. 20 and has been used t o  store hazardous waste 

containers (both listed and characteristic) for greater than 90 days. 

Process Area DescriDtion 

Component TS-005 is a "sprung" structure that was installed to protect drums stored on the 

Plant 1 Pad (74T) from the natural elements. Concrete anchors were installed to  provide 

stationary stability to  the structure. The anchors and the concrete beneath the structure are 

considered as part of Pad 74T. 
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Four remedial tasks are planned for Component TS-005. No asbestos materials were found in 

this facility. 

Preparatory Action: Facilitv Shutdown 

TS-005 is currently being used for the storage of ERM and low-level waste containers. These 

containers will be removed as an inventory control preparatory action prior to  facility turnover 

to  the Plant 1 Phase II Complex D&D project. Facility Shutdown of Component TS-005 will 

include general cleaning and isolation of all energy sources. 

Hazardous Waste Manaqement Unit Closure Tasks 

TS-005 is identified as part of HWMU No. 20. Based on a review of facility release 

records, it has been determined that no decontamination will be required for TS-005. 

These records indicate that although spills have occurred in this area, they were of very 

low volumes and were promptly cleaned up. Three spills were recorded in TS-005 with a 

total volume of four ounces. Since the FEMP has consolidated the storage of containers 

of mixed and PCB wastes into TS-006, there are currently no plans to  use TS-005 for the 

storage of these wastes. If hazardous/mixed waste storage is reinitiated in this area, the 

FEMP will reevaluate the need t o  decontaminate the area based on process knowledge and 

a review of facility release records. 

Surface Decontamination 

Standard methods for removal/fixing of surface contamination are anticipated for Component 

TS-005. Areas found t o  have loose contamination will be locked down t o  ensure 

containment. Applicable details from Specification Section 01 5 1 7 (Removing/Fixing 

Radiological Contamination) have been incorporated into the project work scope for the D&D 

of Component TS-005. 

Above-Grade Dismantlement 

Dismantlement of Component TS-005 will generate miscellaneous steel, piping, and 

conduit/wire, synthetic & miscellaneous materials. Equipment/systems removal activities will 

be performed in accordance with the work scope conditions from applicable requirements for 

Specification - Section 1 5065 (Equipment/Systems Removal) and actual demolition work will be 
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' , performed in accordance with the requirements for Specification Section 01 526 (Structural 

Steel Dismantlement). Methods of dismantlement will be track-hoe mounted shear, backhoe, 

and/or manually with hammers. Due t o  the potential for fugitive dust emissions during 

structural dismantlement the building surfaces will be pre-wetted and continually wetted 

during demolition. 

.. . 
I '4 

3.7 Component TS-006 - Tension Support Structure 6 

Bac ksround 

Component TS-006 (Tension Support Structure 6) is a steel-tube framed structure enclosed 

within a synthetic covering with the approximate dimensions of 250  x 90 and approximately 

35 feet high. TS-006 is part of HWMU No. 20 and has been used t o  store hazardous waste 

containers (both listed and characteristic) for greater than 90 days. 

Process Area Descriotion 

Component TS-006 is a "sprung" structure that was installed t o  protect drums stored on the 

Plant 1 Pad (74T) from the natural elements. Concrete anchors 'were installed to  provide 

stationary stability t o  the structure. The anchors and the concrete beneath the structure are 

considered as part of  Pad 74T. 

Remedial Tasks 

Four remedial tasks are planned for Component TS-006. No asbestos materials were found in 

this facility. 

Preparatorv Action: Facility Shutdown 

TS-006 is currently being used for the storage of mixed and PCB waste containers. These 

containers will be removed as an inventory control preparatory action prior t o  facility turnover 

t o  the Plant 1 Phase II Complex D&D project. Facility Shutdown of Component TS-006 will 

include general cleaning and isolation of all energy sources. 

Hazardous Waste Manaclement Unit Closure Tasks 

TS-006 is identified as part of HWMU No. 20. TS-006 is currently being used for the 

storage of containers of mixed and PCB wastes. A strategy t o  address the 
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decontamination of TS-006 will be submitted as an addendum t o  this plan following 

removal of inventory from this area. Waste is currently planned to  be stored in TSi006 

until the Fall of 2003. 

4 3 3 4: - 

Surface Decontamination 

Standard methods for removal/fixing of surface contamination are anticipated for Component 

TS-006. Areas found to  have loose contamination will be locked down to ensure 

containment. Applicable details from Specification Section 01 5 1 7 (Removing/Fixing 

Radiological Contamination) have been incorporated into the project work scope for the D&D 

of Component TS-006. 

Above-Grade Dismantlement 

Dismantlement of Component TS-006 will generate miscellaneous steel, piping, and 

conduit/wire, synthetic & miscellaneous materials. Equipment/systems removal activities will 

be performed in accordance with the work scope conditions from applicable requirements for 

Specification Section 1 5065 (Equipment/Systems Removal) and actual demolition work will be 

performed in accordance with the requirements for Specification Section 01 526 (Structural 

Steel Dismantlement). Methods of dismantlement will be track-hoe mounted shear, backhoe, 

and/or manually with hammers. Due t o  the potential for fugitive dust emissions during 

structural dismantlement the building surfaces will be pre-wetted and continually wetted 

during demolition. 

3.8 Component G-008 - Pipe Bridges 

Bac kqrou nd 

The pipe bridges are steel structures that support the steam lines and other lines required for 

process support activities. There are t w o  sections of pipe bridges included in the Plant 1 

Complex - Phase II. The first section extends north t o  south from the southwest corner of 

Building 30A (across 2"d Street) t o  the Plant 2 pipe bridge. The second section extends 

slightly west from the southwest corner of Building 71, then north to  south (across 2"d Street) 

to Buildin,g 20. Additionally, the second section has a short east t o  west offshoot that 

extends to  Component 2H. 
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? Remedial Tasks 
4 

Four remedial tasks are applicable to Component G-008. 

PreDaratorv Action: FacilitvEafe Shutdown 

Isolation of utilities routed through the pipe bridges is presently ongoing. 

Asbestos Removal 

Component G-008 asbestos containing material is identified in Table 2-2. Asbestos removal 

will be performed in accordance with the requirements for Specification Section 0 1  51 6 

(Asbestos Abatement). Approximately 300 linear feet of material will be removed as part of 
the Component G-008 asbestos removal activity. 

Surface Decontamination 

Standard methods for removal/fixing of surface contamination are anticipated for interior 

surfaces of G-008 that may contain loose contamination. 

Above-Grade Dismantlement 

Dismantlement of Component G-008 will generate piping and structural 81 miscellaneous 

steel. Demolition work will be performed in accordance with the requirements for 

Specification Section 0 1 526 (Structural Steel Dismantlement). Methods of dismantlement will 

be track-hoe mounted shear, backhoe, and/or manually with hammers. Due to  the potential 

for fugitive dust emissions during structural dismantlement the building surfaces will be pre- 

wetted and continually wetted during demolition. 
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This section presents the planning and implementation schedule for the Plant 1 Complex - 
Phase II D&D project. Figure 4-1 presents the schedule for implementation of field activities 

beginning with the Contractor's Notice To Proceed (NTP) and ending with the submittal of the 

Project Completion Report. Within Figure 4-1 the primary milestones of the project include 

NTP, project completion ("Completion of Field Activities"), and the submittal of the Project 

Completion Report to U.S. EPA and Ohio EPA. The content for the Project Completion Report 

is outlined in Section 4.5 of the OU3 Integrated RD/RA Work Plan. 
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The implementation of the Plant 1 Complex - Phase II D&D project will be performed through 

a coordinated effort by the D&D Contractor, FEMP Project Management and support 

organizations, and DOE Project Management. Section 7 of the OU3 Integrated RD/RA Work 

Plan provides the overall management structure applied t o  this remediation project. A 

description of project-specific management responsibilities has been highlighted for the Plant 

1 Complex - Phase II in this section. 

DOE wiil provide direct project oversight in t w o  ways, both of which become a concerted 

effort to  ensure that remedial activities are performed according to  project specifications and 

requirements. The DOE Office of Safety Assessment has assigned a Facility Representative 

from the Fernald Area Office whose responsibilities will be to  perform independent field 

oversight of all remedial activities performed under this project. This individual will be 

responsible for weekly coverage of all field activities and necessary reporting t o  the DOE 

Program Manager at the Fernald Area Office. The Facilities Representative will have the 

authority to  stop work i f  conditions warrant such action. DOE Fernald Area Office will also 

conduct field oversight in the areas of construction, engineering, quality assurance, and health 

and safety. The DOE Facilities Representative and others will immediately notify the DOE 

Project Manager of any issues or problems that arise in an effort t o  seek prompt resolution. 

The DOE Project Manager and the environmental management contractor, Fluor Fernald, will 

oversee the remedial action through its project team review and approval process by 

performing the following functions: 

0 Ensuring that the Contractor is provided with the proper direction and 
support necessary to meet the remedial action objectives for this 
project; 

e Detailing all work conditions and scope requirements; 

e Conducting an alignment meeting where all project personnel will be 
instructed on the Safe Work Plans, pre-construction meetings, daily pre- 
work scope and safety briefings, and weekly coordination meetings with 
the Contractor t o  address all concerns, schedule status, planning, 
progress, and deviations; 

47 008054 



Implementation Plan for the 
Plant I Complex - Phase !I D&D Project (FINAL) 

ECDC Doc. Control 1789-PL-0004 (Rev. 01 
June 2002 

. -& h , 
..L & is?. e. Performing quality assurance and quality audits of all remediation tasks 

t o  determine adherence to  project specifications; 

Verifying work is performed in compliance with approved health and 
safety plans; and 

0 Performing pre-final and final inspections. 

The Contractor will perform D&D of the components, material sizing, segregation, and loading 

into containers and/or stockpiling. FEMP Waste Management personnel will perform container 

transport to  and from the project area. 
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PROPOSED SAMPLING 

Several types of sampling were identified early in the design process t o  support both the 

design itself and to  support logistical planning for field remediation. The scope and 

requirements for potential D&D sampling were outlined in the Sampling and Analysis Plan, 

included as Appendix D t o  the OU3 Integrated RD/RA Work Plan. A project-specific 

summary of the sampling types is included below. 

Characterization Screening 

Lead screening was conducted during the O U 3  RI/FS using X-Ray Fluorescence (XRF) 

screening of media for lead based paint. No additional XRF screening was required t o  

support D&D design; however, the D&D Contractor will be required to  assess surfaces of 

steel proposed to  be cut using hot methods to  address potential lead emissions. XRF 

screening is the preferred method for lead sampling. Radiological surveying has been 

conducted for fixed and removable radioactive contamination using Geiger-Mueller 

radiological contamination meters and will continue t o  be used throughout D&D ‘activities 

t o  verify that radiological facility release criteria (i.e., release from containment) are met on 

equipment and materials being removed from the project containment. 

Asbestos 

This category represents samples that have been collected to verify whether a certain 

material is considered ACM and whether the ACM is regulated or non-regulated. Asbestos 

surveys were conducted prior to  the design of this D&D project and the results were 

incorporated. Section 2.2 presents a summary of materials found t o  contain friable ACM. 

It is not anticipated that additional asbestos bulk samples will be needed during D&D. The 

subcontractor will perform asbestos air sampling during asbestos abatement. 

Secondarv Waste (Decontamination Water) 

Based on worst-case wash-down calculations, up t o  1 25,000 gallons of decontamination 

wash water could be generated during equipment cleaning. Samples will be used to  

1 000858 



Implementation Plan for the 
Plant 7 Complex - Phase /I D&D Project (FINAL) 

ECDC Doc. Control 1789-PL-0004 (Rev. 01 
June 2002 

dete[rmi@e t l je need for treatment prior to  discharge into the AWWT. Based on this worst- 

case wash water volume estimate, forty-five samples would be needed to  characterize 

wash water for isotopic radionuclides & heavy metals, up t o  forty-five samples would be 

needed to  evaluate enrichment (i.e., levels of U-235 t o  total Uranium). Additionally, in the 

unlikely event that wash water is generated as a result of a re-rinse of the HWMU No. 20 

area, it will be analyzed for those constituents associated with HWMU No. 20. 

< y ' . *  . 

A project-specific sampling plan for the decontamination wash water will be developed 

after decontamination wash water is generated but prior t o  actual sampling. An example 

of a typical wastewater sampling plan is attached t o  Appendix D of the OU3 Integrated 

RD/RA Work Plan. 

Nevada Test Site (NTS) Confirmatory 

To qualify debris for NTS shipment, one percent of each material/waste stream going to  

NTS will be sampled. For each container that makes up the one percent, three samples 

will be taken and analyzed in accordance with the NTS Waste Acceptance Criteria (WAC). 

Permitted Off-site Commercial Disposal Facility 

Sampling is anticipated from potential mixed waste sludge that will be collected from the 

settling of decontamination wash water and associated filter cake. Mixed waste may 

result from the collection of lead-based paint in the filtrate. Sampling and analysis required 

for shipment certification will be as specified by the permitted facility's WAC. Section 

3.2.3 of the SAP contained in Appendix D of the OU3 Integrated RD/RA Work Plan 

addresses analytical requirements for off-site disposal. 

Asbestos Air Monitoring 

Asbestos air sampling will be necessary since friable and non-friable ACM will be removed 

prior t o  dismantlement under controlled abatement methods per Specification Section 

01516 and 07415. Occupational air sampling for asbestos will be performed as required 

by OSHA standards. 
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Radioloeical Air Monitoring 

Data from the IEMP site-wide routine environmental air monitoring program will be used to  

complement the occupational air monitoring program. Per the Fluor Fernald Radiological 

Control Requirements Manual, occupational air (i.e., breathing zone) samplers will be worn 

as necessary by workers to  evaluate the potential for intake when performing uranium 

airborne generating activities in a contamination area, high contamination area or an 

airborne radioactivity area. Per the Fluor Fernald Radiological Control Requirements 

Manual, occupational air (i.e., breathing zone) samplers will be worn by one hundred 

percent (100%) of the workers in each work group/crew when performing thorium 

airborne generating activities in a contamination area, high contamination area, or an 

airborne radioactivity area. 

Fluor Fernald reviews safe work plans to  ensure that they include the appropriate 

engineering and administrative controls t o  mitigate the spread of radiological contamination 

and limit airborne radioactivity concentrations to  levels at or below those specified in the 

IFB/RFP. Fluor Fernald performs an occupational ALARA review or evaluation (as 

appropriate) for each component undergoing D&D. 
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APPENDIX B 

EVALUATION OF MATERIAL DISPOSITION ALTERNATIVES 
FOR THE PLANT 1 COMPLEX - PHASE II 

Per the OU3 Record of Decision for Final Remedial Action, the selected disposition route 

for the majority of OU3 radiologically contaminated material, including accessible metals, 

is placement in the On-Site Disposal Facility (OSDF). However, in support of DOE'S 

commitment t o  evaluate recycling on a case-by-case basis during each above-grade D&D 

project design (per Section 3.3.6.1 of the OU3 Integrated Remedial Design/Remedial 

Action Work Plan under the subheading of Unrestrictive Release Recycling/Reuse), an 

evaluation of disposition alternatives was performed for potentially recyclable/reusable 

materials estimated to  be generated from the Plant 1 Complex - Phase II. Using the 

Decision Methodology for Fernald Material Disposition Alternatives (the "Decision 

Methodology"), which was finalized in July 1997 following extensive stakeholder 

involvement and subsequent reevaluation of unit costs using 1998 recycling data from the 

Recycling Supplemental Environmental Project, 786 tons of potentially recyclable 

accessible metals (OU3 Debris Category A) from all Plant 1 Complex - Phase II 

components was evaluated by comparing the four leading alternatives to  on-site disposal. 

The Decision Methodology consists of three phases: 1 )  Threshold Phase; 2) Life Cycle 

Analysis Phase; and 3) Decision Phase. The first phase, the Threshold Phase, includes a 

comparative evaluation of project costs for each alternative. The cost estimates which 

were established under the Plant 4 Case Study (presented during July 8, 1997 public 

meeting; cost data dated from September 27, 1996) were utilized for the 786 tons of 

structural steel from the Plant 1 Complex - Phase II. Since total cost estimates for each 

recycling alternative are current, and other factors such as vendor and market information 

have not significantly changed since the Plant 4 evaluation was performed, unit rates for 

each of the recycling alternatives shown in the Plant 4 Case Study-are considered valid for 

the Plant 1 Complex - Phase II alternative disposition alternative evaluation. The total cost 

comparison of the disposition alternatives is shown in Table B-1 . 

000062 
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$ 0.04 $ 26,000 -- 

$ 0.41 $266,500 1,025% 

2,425% $ 0.97 $630,500 

$ 1.20 $780,000 3,000 % 

TABLE B-I  Total Cost Comparison for Disposition Alternatives 

Privatized FEMP Material Release Facility $ 0.56 $364,000 1,400% 
I 

~~ ~ 

I I I I 

The comparison of total costs between disposal in the OSDF and the four recycling 

alternatives indicates that each of the recycling alternatives greatly exceeds the 25 

percent total cost criteria established for the Threshold Phase. As a result, only the lowest 

cost alternative (i.e., on-site disposal) meets the minimum criterion defined for the 

Threshold Phase. Therefore, as identified in the Decision Methodology, no further 

consideration of these decision alternatives is warranted and the disposition decision the 

estimated, 786 tons of accessible metals is disposal in the OSDF. Should vendor or 

market conditions change significantly prior t o  OSDF disposal of the structural steel, 

whereby the total costs of any of the recycling alternatives approach the cost threshold 

for further evaluation, then an re-evaluation of the disposition alternatives would be 

considered. 
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PERFORMANCE SPECIFICATIONS 

The project specifications included in this appendix represent a modified version of the 

original set of performance specifications contained in the May 1997 final version of the 

OU3 Integrated RD/RA Work Plan. These project-specific specifications incorporate 

lessons-learned from previous D&D projects at the FEMP and identify new and innovative 

technologies and methods that are applicable to the Plant 1 Complex - Phase II D&D 

project. 
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PROJECT 
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Approved : 

SECTION 01 01 0 

GENERAL REQUIREMENTS 

I 

PART1 GENERAL 

1.1 SUMMARY 

A. 

B. 

C. 

D. 

F. 

The intent of these Specifications is to establish technical requirements necessary to support the 
above-grade decontamination and dismantlement @&D) of the structures and components at the 
Fernald Environmental Management Project (FEW). 

In all cases where the t v  "Vendor", "Seller", "Man&acturer", or similar terms appear in these 
Specifications, they shall be understood to refer to an individual or finn(s) providing materials, 
equipment or services, as noted, under a contract to Fluor Femald, Inc. 

In all cases where the term "Contractor" appears in these Specifications, it shall be understood 
to refer to the Contractor A d  their subtier contractors who are performing the D&D services at 
the F E W .  

I 

General: The Technical Specifications are of the abbreviated, simplified, or streamlined type 
and include incomplete sentences. Omissions of words or phrases such as ?he contractor shall," 
"in conformity therewith," "shall be," "as noted on the drawings," "according to the plans," 31,'' 
'Yhe," and "all" are intentional. Omitted words or phrases shall be supplied by inference in the 
same manner as they are when a "note" occurs on the drawings. 

For convenience of reference and to facilitate the letting of contracts, the Specifications may be 
separated into titled Divisions. The following defines the separations referred to in the 
Specifications: 

1. Section: 
2. Article: 

Definitions: Certain terms and words as used throughout the Specifications shall be defined as 
follows, unless otherwise particularly specified 

Separate numbered section of a Specification (e.g., Section 16020) 
Separate numbered article of a Subsection (e.g., Article 2.1) 

1. "Provide": Furnish and install, complete, in place. 

2. "Indicated": As shown on the drawings and/or specified. 

3. "Directed," Shall be as directed, authorized, or permitted by Fluor Fernald. 

"Authorized," 
"Permitted": 
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1.2 

4. "Selected : 

5. "Satisfactory," Satisfactory or acceptable to Fluor Fernald. 

6. "Necessary," 

Shall be as selected by the Contractor or Fluor Femald. 

"Acceptable" : 

"Required," determined by Fluor Femald. 
"Suitable": 

As necessary, required, OT suitable for the intended purpose as 

7. "Submit": Submit to Fluor Fernald unless otherwise specified. 

8. "Above-grade": Refers to first, second, third, etc., stories of a facility, and accessible 
materialdequipment in basements, sumps, pits, and trenches of a 
facility. 

9. 

10. 

1 1. 

At- and Below-grade: 

In all cases where the words "or equal" appear in these specifications, they shall be 
understood to mean "or approved as equal by Fluor Femald." 

Where the Sections refer to Parts 6,7,  8 OT 9, the reference will be the Information for 
Bid/Request for Proposal (IFB/RFP) or the Contract, whichever is applicable. 

Slab, and/or basement, foundation, loading docks, etc. 

REFERENCES, CODES, AND STANDARDS All work shall be accomplished in accordance with 
the code requirements listed below. References to specific codes, regulations, standards, or other 
criteria documents in these Sections are indicated as the latest edition or revision of each document, I 
as of the date when these Sections were prepared. Invoking all or any part of these standards is to be 
accomplished in accordance with normal industry practices. Standards listed in these Sections can be 
used in their entirety or applicable Sections depending on their application to the services being I 
rendered by the Contractor. 

A. Building Officials Code Administrators (BOCA) 

1. Ohio Basic Building Code (OBBC) 1998 

B. National Fire Protections Assosiation 

1. NFPA 101 Life Safety Code 2000 Edition 

2. Other applicable National Fire Protection Association ("A) Codesin the National Fire 
Code Library 

C. Code of Federal Regulations (CFR) 

1. 10 CFR 835 - Energy - Occupational Radiation Protection 

2. 29 CFR I910 - Department of Labor, Occupational Safety and Health Standards 

3. 29 CFR 1926 - Department of Labor, Safety and Health Regulations for Construction 

4. 10 CFR 830.120 Quality Assurance Program (as applicable) 
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D. 

13 

A. 

B. 

C. 

The United States Department of Energy (DOE) 

1. 
Employees Guide 

2. 

3. 

SUBMITTALS 

DOE G 440.1 - 1 - Worker Protection Management for DOE Federal and Contractor 

DOE N 441.1 - Radiological Protection for DOE Activities 

DOE Order 5400.5 CHG2- Radiation Protection of the Public and the Environment 

An Installation, Operation, and Maintenance (IOM) Manual shall be prepared that provides 
optimum operation and maintenance of any equipment and systems required. 

The cover of the IOM Manual shall include the following information: 

1. Project Title - 9 

2. Contractor, 
3. 
4. 

The JOM Manuals shall be bound into one or more volumes for ease of handling and shall have I 
an index. The manual shall include descriptive literature, drawjngs, performance curves and 
rating data, test reports, and spare parts lists. The maintenance section shall divide maintenance 
procedures into two categories, "Preventive Maintenance" and "Corrective Maintenance," and 
a subsection for "Safety Precaution." Preventive maintenance shall include cleaning and 
adjustment instructions. Corrective maintenance shall include instructions and data arranged in 
the normal sequence of corrective maintenance (ie., troubleshooting, Iogical effect to cause, 
etc.), repair and replacement of parts, then the parts list. Safety Precautions shall comprise a list 
of safety precautions and instructions to be followed before, during, and after making repairs, 
adjustments, or routine maintenance. 

Construction Manager - Fluor Fernald, and 
Subtier Contractor (name, if any). 

1.4 QUALITY REQULREMENTS 

A. 

B. 

C. 

The Contractor shall provide written procedures for Fluor Fernald's review and approval of all 
tests to be performed as identified in the specifications and in other sections of the contract. I 
These procedures shall provide the detailed step-by-step operations with sign-off columns and 
date columns and shall be submitted and approved prior to testing. 

The Contractor shall not deviate from construction acceptance tests as reviewed and approved 
by Fluor Femald. 

All test instruments shall be calibrated within 12 months prior to use on this contract or at 
intervals as recommended by the vendor, by a calibration laboratory whose calibration 
equipment and insttuments are fully traceable to National Institute of Standards and Technology 

standards. The Contractor shall provide individual certification of calibration and NIST 
standards traceability for all test instruments used on this contract. 
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-: I . .  Specification No: 1789-TS-0001 
Title: DEMOLITION CLOSURE 

PROJlECT Date: 12/10/01 Section 01010 Rev 1 - 
1.5 ABBREVIATIONS FOR REFERENCED STANDARDS AND SPECIFICATIONS 

The following list denotes abbreviations used in the technical portions of these Sections: 

Abbreviation 

AASHTO 

AGA 

AGC 

ANSI 

ASCE 

ASTM 

AWS 

AWWA 

CFR 

ERDA 

IFB 

NEMA 

NFPA 

OSHA 

RFP 

UL 

Authority or Title 

American Association of State Highway Transportation Officials 

American Gas Association 

Associated General Contractors of America 

American National Standards Institute 

American Society of Civil Engineers 

American Society for Testing and Materials 

American Welding Society 

American Water Works Association 

Code for Federal Regulations 

Energy Research and Development Administration 

Invitation for Bid 

National Electrical Manufacturers Association 

National Fire Protection Association 

Occupational Safety and Health Administration 

Request for Proposal 

Underwriters Laboratories, Inc. 

END OF SECTION 
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1 SECTION 01120 

DEBRISNASTE HANDLING CRITERIA 

PART1 GENERAL 

1.1 SUMMARY 

This Section provides the requirements for handling, containerization and stockpiling of debridwaste 
generated during the dismantlement of FEW processing and support facilities. Debridwaste shall be 
segregated into established categories and containerized as directed in this Section. This includes, but 
is not limited to, the following: 

A. 
B. Segregation of materials, 
C. Containerizatiodloading, 
D. 
E. Tagging containers, 
F. Debris stockpiling, and 
G. 

Classification of materials by segregation category, 

Movement of containers within the construction zone, 

Collection and containerization of controlled area office trash from Contractor-owned office 
trailers. 

1.2 RELATED SECTIONS 

A. 
B. 
C. 
D. 
E. 
F. 
G. 
H. 
I. 

Section 01515 - 
Section 01516 - 
Section 01517 - 
Section 01519 - 
Section 03315 - 
Section 05 126 - 
Section 07415 - 
Section 15065 - 
Section 15067 - 

Mobilization, Demobilization, and General Site Requirements 
Asbestos Abatement 
RemovingRixing Radiological Contamination 
Decontamination of Contractor Provided Tools, Equipment, and Material 
Concreteh4asom-y Removal 
Structural Steel Dismantlement 
Transite Removal 
EquipmedSystem Dismantlement 
Ventilation and Containment 

1.3 REFERENCE MATERIALS 

See Parts 6 and 7 for the following: 

A. Index of Drawings, 
B. 
C. 

Contractor Safe Work Plan Format Requirements, and 
The Material Segregation and Containerization Criteria (MSCC) form identifies anticipated 
waste streams to be generated and their respective waste categories. In addition, the MSCC 
identifies containers (where applicable) for the waste streams, size criteria, and special waste 
handling criteria. Debris is defined as dismantled piping, equipment, systems, components, 
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1.4 REFERENCES, CODES AND STANDARDS 

I 

All work shall be accomplished in accordance with the following code and standards: 

A. United States Department of Energy 

1. DOE Order 460.1A Packaging and Transportation Safety 

B. Code of Federal Regulations (CFR) 

1. 10CFR835 Energy - Occupational Radiation Protection. 

15 SUBMITTALS 

The Contractor shall submit the following for approval by Fluor Femald: 

A. Debridwaste Handling Safe Work Plan 

Prior to mobilization, the Contractor shall submit a detailed debridwaste handling Safe Work 
Plan for approval by Fluor Fernald, in accordance with the Contractor Safe Work Plan Format 
Requirements contained in Part 7 - ACR-002. The Safe Work Plan shall include the 
Contractor's: 

1. 

2. 
3. 
4. Method for loading containers, 
5.  
6. 
7. 
8. Material inspection area. 

Method of cutting to meet debris size requirements (if different from methods used for 
dismantlement), 
Proposed equipment for loading and handling containers, 
Method to verify that the weight capacity of each container is not exceeded, 

Method for segregating waste categories, 
Method for moving debris in and around project area (debris flow), 
Proposed container staging areas, as required by this Section, and 

B. Monthly Container Report ' 

A report shall be submitted identifylng the current waste container stock listing of drums and all 
metal boxes delivered to and staged at the project site. This report shall be by inventory n m k ,  
shall be issued on a monthly basis; and shall describe the usage andor contents of the waste 
containers under control by the Contractor. 

1.6 PROJECT CONDITIONS 

A. Generation of additional debridwaste shall be minimized. Waste minimization shall include, but 
not be limited to, unpacking equipment and material prior to entering the Controlled Area. The 
Contractor shall not bring any hazardous material to the construction zone unless prior approval 
is received from Fluor Femald. Alternatives to hazardous materials shall be used whenever 
possible. 
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C. All waste and debris designated for placement in the OSDF from thorium-contaminated areas 
shall be free of visible material. The Contractor shall high-pressure rinse and lock down these 
items. The exterior surfaces of rollsff boxes used to transport these items to the OSDF shall 
be decontaminated as necessary and released from thorium controls prior to their pick-up for 
movement to the OSDF. 

3 1 
I 

D. Requests for containers shall be made to Fluor Fernald in writing at least 4 calendar days in 
advance of need. 

PART II PRODUCTS 

2.1 EQUXPMENT 

A. The Contractor shall supply all equipment required for: 

1. Sizing debris and moving containers within the construction zones [except End Loading 
Container Sea Land Boxes international Standards Organization (ISO) containers], and 

2. , Loadingcontainers. 

B. Fluor Fernald will move Roll-off Boxes (ROBS) and IS0 containers. 

2.2 MATERIALS - FURMSHED BY OWNER (FLUOR FERNALD) 

A. Fluor Fernald will provide appropriate containers for debridwaste categories as identified onthe 
MSCC* (except liquid storage tanks, as noted in Section 01517) and as otherwise specified. These 
containers include, but are not limited to, the following: 

Nominal Exterior Maximum GTOSS 
Dimensions (H x W x L1 Weight (Ibs.1 Container Designation 

Large metal boxes (LMB) 
(top load) 

IS0 containers (top load) 

8' x 8' x 20' 

8' x 8' x 20' 

42,000 

42,000 

IS0 containers (end load) 8' x 8' x 20' 42,000 

Small metal boxes various 8,000 

55-gallon drums with lid --- 882 

Roll-off boxes (ROB) 6' x 8' x 22' 42,000 

RgcJof10 0fsectio.01120 000076 
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* NOTE: The MSCC can be found in Part 6, Exhibit E 

2 3  MATERIALS - FuRNlSHJZD BY CONTRACTOR 

I 

A. The Contractor shall supply fiber-reinforced polyethylene or polyester sheeting approved for 
outdoor storage: color, yellow; minimum thickness of 6-mils; ultraviolet resistant; as 
manufactured by Griffolyn, Herculite or equal. 

B. 

C. 

The Contractor shall furnish 8” x 11” weatherproof removable tags. 

The Contractor shall fiunish 3.5’- 4’ high woven metal fencing consisting of 14 gauge 2 inch x 
4 inch galvanized welded mesh with 7 foot painted steel ‘”T” posts embedded to a depth of 2 feet 
and placed at 10 foot intervals. 

I PARTIII EXECUTION 

I 3.1 PREPARATION 

I A. RoII-Off Box Staging Area: 

The Contractor shall establish and maintain a ROB staging area(s), as needed, which shall be 
proposed by the Contractor unless otherwise specified by Fluor Fernald on reference site 
drawings. To define and control access to this area, woven metal fencing will be erected around 
the perimeter of the staging area. One section of the fence will be open for access and egress. 
The fencing must be maintained m good condition. This area shall be used for temporary staging 
of empty and full ROB containers. If the staging area is a non-concrete surface, the Contractor 
shall be responsible for stabilizing and maintaining the areas and routes of access to 
accommodate container handling requirements. 

8. Other Container Staging Areas: 

The Contractor shall prepare other container staging areas as needed. Areas will either be used 
to store empty drums and metal boxes (includes IS0 Containers), or will be used for full drums 
and metal boxes which shall be proposed by the Contractor (unless otherwise specified by Fluor 
Femald on reference site drawings). Woven metal fencing will be erected around the perimeter 
of each staging area. One section of the fence for each area will be open for access and egress. 
The fencing must be maintained in good condition. 

C. Material Inspection Area: 

The Contractor shall establish a material inspection area for each contamination area, for access 
of Fluor Fernald personnel to inspect debris andor perform radiological surveying. Each 
material inspection area shall be proposed by the Contractor and approved by Fluor Fernald. The 
inspection area shall be arranged such that routine access will be prevented by means of fencing 
and/or barrier tape, with appropriate posting to identify that the items contained are being held 
for visual inspection or radiological survey. The inspection area will be off-limits to individuals 
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A. Debris handling requirements are defined by the following Fluor Femald classifications: 1)non- 
process debns and 2) process debris. All debris shall be. sized, segregated, rinsed with high- 
pressure water, and containerized in accordance with the MSCC. 

Rev 2 I 

1. 

2. 

3. 

Non-Process Debris: 

Non-process debris will be exempt from the inspection requirement for visible process ' 

residues as described in Article 3.2.A.3 of this Section. Non-process debris would 
include, but are not limited to, piping for utility systems (i.e., st&, condensate, drinking 
water, air, and others), electrical systems (i-e., conduit, motors, electrical panels, and 
others), and obvious non-process items such as structural steel (Debris Category A), 
concrete (Debris Category E), transite (Debris Category G), and most miscellaneous 
materials categorized as Debris Category I. 

Process Debris: 

Process debris is defined as debris that fails the inspection for visibleprocess residuaper 
Article 3.2.A.3, and debris listed in the MSCC as Debris Category C. 

Visible Process Residue Inspection Requirements: 

The definition of visible process residues, (green salt, yellow cake, black oxide, etc.) 
including films and precipitates, is "hold-uphaterials on the interior or exterior surfaces 
of debris that is obvious". Dirt, oil, grease, stains, rust, corrosion, and flaking do NOT 
qualify as visible process residues; however, dut, oil, grease, stains, rust, corrosion, and 
flaking require decontamination for radiological control purposes prior to removing the 
debris from the enclosure or prior to opening a building to the environment, per Technical 
Specification Section 0 15 17. Regardless of whether or not visible process residues are 
present, all debris are still considered to be radiologically contaminated unless otherwise 
specifically identified. 

Fluor Femald visual inspection will take place following dismantlement, sizing, and 
surface decontamination in accordance with Section 0 15 1 7 Article 3.1, and relocation to 
the Fluor Fernald-approved Material Inspection Area referenced in Article 3.1 .C of this 
Section. 

a. Debris That Fails Inspection for Visible Process Residues: 

Debris that fails &e inspection criteria for visible process residues will be identified 
with yellow paint by Fluor Fernald, and the Contractor shall attempt to remove the 
visible process residues at least one time in accordance with Section 0 15 17 prior to 
Fluor Fernald re-inspection. If the debris fails the second inspection for visible 
process residues, it shall be deemed as "Process Debris" (Debris Category C) and 
will be identified with red paint by Fluor Fernald. 

. .. 
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Debris that passes the Fluor Fmald inspection for visible process residues shall be 
rinsed with high-pressure water, and containerized or staged according to Article 3.3 
of this section. 

I 

B. The Contractor shall be responsible for retrieving empty containers fiom the container staging 
areas (except for IS0 containers), segregating debridwaste, loading, securing containers, tagging 
for on-site movement, and scheduling the movement of containers back to the designated 
container staging area. ' The Contractor shall use the MSCC as the basis of all containerizing 
activities, and shall be responsible for minimizing debridwaste generation by limiting the 
amount of material brought on site. 

C. Equipment, material or debris requiring movement outside the enclosed building to be sized, 
containeked or palletized, must meet the requirements for removal/fixing of radiological 
contamination per Section 01517. If the removaVfixing requirements cannot be met, the material 
may be encapsulated or wrapped in fiber-reinfkmed sheeting and sealed prior to movement to 
prevent the migration of radioactive contamination as follows: 

1. 

2. 
3. 

3 3  PERFORMANCE 

Place fiber-reinforced sheeting over pallet, position material on pallet, and wrap the 
sheeting over material, 
Secure fiber-reinforced sheeting over material to prevent migration of contamination, and 
Secure material to pallet with vinyl or metal banding material as needed. 

A. For containerization, the Contractor shall: 

1. Ensure that Fluor Fernald personnel are present during the loading and securing of 
containers identified in the MSCC, and provide notice to Fluor Fernald within 24 hours 
prior to containerization. 

2. Provide a debridwaste-handling supervisor to supervise operations. 

3. Segregate and containerize all debridwaste according to the categories defined in the 
MSCC. Should a debridwaste stream be discovered that is not on the MSCC, work on the 
handling of this debridwaste shall stop, and Fluor Femald shall be contacted for further 
direction. 

4. Commingle Debris Categories A, B, D (except for lead), and incidentally generated E in 
the designated container or stockpile, as directed by the MSCC. Debris Category I shall 
be segregated and containerized according to two subcategories: 12 - Non-compressible 
andlor Non-organic Misc. Debris, and I4 - Compressible and/or Organic Misc. Debris. 

NOTE: An exception shall be taken for the Administration Complex D&D activity that 
allows commingling Debris Categories A, By D (except for lead), E and 1 (during the 
OSDF's seasonal opemting period) in the designated container and disposed of as directed 
by the MSCC. 

008079 
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6. Fill containers, boxes, and drums such that the interior volume is as efficiently and 
compactly loaded as practical up to the maximum gross weight limit of the container. Fill 
void space in large piping, equipment, containers, etc., with smaller debris. Any container 
exceeding maximum allowable gross weight shall have contents removed, as required, to 
lower the weight to an acceptable range. Contents shall be prepared for containerization 
in order to minimize load shifbg or damage to container during movement. 

I 

7. 
. 

Ensure that, empty metal boxes and drums must remain in the established empty container 
staging area, except during loading activities. 

8. Ensure that the following "Prohibited Materials List" is displayed in the containerization 
area or on each container. Notify Fluor Femald if any of the prohibited materials are 
identified for specific material handling directions. 

PROHIBITED MATERIALS LIST 

a. 
b. 
C. 

d. 
e. 
f. 
€5 
h. 
i. 

k. 
1. 
m. 
n. 

j- 

0. 

P- 
q* 
r. 
S. 
t. 

Gas cylinders that are able to be pressurized 
Explosives ' 

Materials containing free liquids. The intent of the exclusion of free liquids is to 
prevent contaminated liquid waste (e.g., a drum of solvent) fiom being directly 
disposed of in the On-Site Disposal Facility (OSDF). Materials that contain 
rainwater or that have an inherent moisture content (e.g., sludge) are not excluded. 
Fine particulates (respirable fines) 
Hazardous waste (Characteristic or Listed) 
Corrosive materials 
Etiologic agents 
Flammable liquids or combustible solids 
Whole or shredded scrap tires 
Material fiom any off -site source, including any other DOE site 
h d u c t ,  residues, and other special materials (Category J materials) 
Process-related metals (Category C) 
Intact containers &e., containers must be empty and crushed) 
Acid brick (Category F material) 
Transformers, which have not either been crushed or had their void spaces filled 
with grout 
HEPA filters 
Used oils 
Materials not accompanied by a manifest 
Solvent saturated soils 
Material not meeting physical WAC 

9. Install weatherproof removable tags on each debridwaste container prior to loading. Tags 
shall identify container contents, using indelible ink, by debridwaste category specified 
in the MSCC and the debridwaste's building of origin. For Category J Debris, an exact 
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10. Containerize Thorium contaminated debridwaste separately fiom non-Thorium 
contaminated debridwaste. 

B. Security and Movement of Containers: 

To ensure security and movement of containers, the Contractor shall; 

1. Schedule the movement of containers to the specific task location fiom the container 
staging area. 

2. . Ensure that the lid, doors, or tarps on debridwaste containers &e secured when no. 
containerization is m progress to prevent unauthorized containerization of materials or 
release of container contents. Containers must be weather protected when lid is not 
secured, to prevent entry of snow and rain or release of container contents. 

3. Inspect all containers, double bagged materials, drums, boxes, or double wrapped 
components for exterior contamination and damage before removing them fiom the work 
area. Damaged containers shall be reported to Fluor Fernald. Any container damage 
beyond n m a l  wear and tear that is Contractor-caused shall be the Contractor’s 
responsibility to repair or to provide compensation for such repairs. 

4. Secure full containers. 

a. End-loading IS0 containers shall be secured by closing and latchingdoors, ensuring 
that all latching mechanisms are engaged. 

b. Drums shall be secured as follows: 

1. 
2. 
3. 

Place lid on drum, ensuring that gasket is seated to maintain a tight seal, 
Install bolt-type lock ring on lid and torque to 45 f 5 foot-pounds, and 
Dnuns shall be securely strapped together on pallets, using at least one strap. 

c. Top-Loading Metal boxes (large and small) shall be secured as follows: 

1. 
2. 

Lnspect gasket for damage and repair, if required, and 
Place gasket and lid on the box and secure with clamping device or pins. 

d. Roll-Off Boxes (ROBS) shall be secured as follows: 

1. 
2. 
3. 
4. 

Cover ROB with tarp or steel lid, 
Secure tarp (with straps) or steel lid (with clamping device or pins), 
Secure all gate chains, and 
Ensure that containers have not been damaged during loading. 

e. Prior to securing lid or doors on containers holding asbestos-contaiqing materials 
(ACM), fold fiber-reinforced sheeting over ACM and seal with tape. 

f. Return full, secured containers to the staging area (except for ISOs, which will be 
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g. Filled ROBS must remain inside the established staging area until they can be 
removed by Fluor Femald. 

I 

h. Filled drums and metal boxes must remain inside the established full container 
staging area until they can be removed by Fluor Fernald. 

i. The Contractor shall decontaminate waste containers, equipment, tools, etc., prior 
to exiting the construction zone or staging area as necessary in accordance with 
Section 01519. 

C. Stockpiling of Materials: 

1. The Contractor shall establishlconstruct and manage debris stockpile aiea(s) on concrete 
or asphalt surfaces with nm-off controls (as required by Section 0 15 1 9 ,  and fencing. The 
Contractor shall ensure that run-off controls are constructed and used in accordance with 
Section 01 5 15. Stockpiled materials shall be sized and segregated in accordance with the 
MSCC. A five foot buffer area shall be maintained between the footprint of the 
stockpile(s) and the perimeter of the pad(s) and the stockpile area fencing. The Contractor 
shall inspect the stockpile area(@ and report any deficiencies to Fluor Femald. Inspections 
shall be documented in the Contractor's Daily Work Activities Report and shall include 
at least the following: 

a. 

b. 

c. 

d. 

Daily and after storm events with heavy rains and/or strong winds to ensure that 
piles remain in a safe and controlled configuration, 
Covers of catch basins to ensure that they remain unclogged and h e  of 
obstructions, 
Diking to ensure that controls are in good condition, permitting easy flow of runoff, 
and 
Perimeter fencing, gates, and other materials required for maintaining project control 
of the stockpile area(s). 

2. Fluor Fernald 'bill perform routine radiological contamination surveys and airborne 
radioactivity monitoring, as deemed to be appropriate. If deemed necessary by Fluor 
Femald, the Contractor shall take measures to mitigate the spread of contamination to 
areas outside of the staging area and to maintain airborne radioIogica1 levels within 
allowable limits. These measures may include area decontamination, application of 
fixatives, or other measures proposed by the Contractor and accepted by Fluor Fernald. 

3. Floor Load Capacity: 

If the Contractor chooses to stage any debris on a floor other than a slab-on-grade, a 
structural engineering analysis shall be required. It shall be the Contractor's responsibility 
to perform the analysis to verify the loading capacity of said floor and submit the analysis 
to Fluor Femald, signed and stamped by a Professional Engineer (PE) registered in the 
State of Ohio, to ensure that the load capacity is not exceeded. 
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Office trash &om Contractor-owned office trailers shall be collected and managed in accordance 
with the following requirements: 

I 

3.4 

1. 

2. 

3. 

4. 

5 .  

6.  

7. 

Collect office trash fiom Contractor-owned office areas for participation in the controlled 
area Office Trash Program. 

Prohibited items, items that are suspected to be contaminated, or items not normally 
discarded into office area trash containers shall be segregated h m  typical office trash. 
Prohibited items include, but are not limited to: tools, equipment, mop heads, hose clamps, 
floor sweepings, aerosol cans, high density material, protective clothing (Anti-C’s, gloves, 
booties, coveralls), yellow maslin, yellow tapeIRadGm tape, yellow herculite, yellow shoe 
covers, radiological smears, radiological safety signs, plastic sample bottles, and 
instrument survey cords. 

If any prohibited or suspect materials are found (with the exception of tools and 
equipment), they shall be disposed of as contaminated material in accordance with the 
MSCC. 

If tools or equipment are found in office area trash containers, contact the Fluor Fernald 
Construction Manager for radiological evaluation and the procedure for decontamination 
or disposition. 

Package office trash in green tinted translucent plastic bags provided by Fluor Fernald. 
Green tinted translucent plastic bags are mutually exclusive to the Controlled Area Office 
Trash Disposal Program. 

Seal each clear trash bag and green trash bag with tape (not yellow in color) and indicate 
the building or area where the trash was generated directly on each trash bag with a paint 
stick or permanent marker. 

Place office trash in a designated area agreed upon by Fluor Femald and the Contractor. 
Fluor Femald will collect office trash daily, unless stated otherwise by the Demolition 
Closure Project Contract. 

QUALITY ASSURANCE 

The Contractor and Fluor Fernald shall inspect filled containers upon their return to the container 
staging area to verify that no damage has occurred during the filling of the container. 

END OF SECTION 
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Title: Demolition Closure Project 

SECTION 01515 

MOBILIZATION, DEMOBILIZATION AND 
GENERAL SITE REQUIREMENTS 

PART1 GENERAL 

1.1 SUMMARY 

This Section consists of the work related to Contractor mobilization, demobilization, and general site 
requirements. The principal items included in this Section are: 

A. 
B. 
C. 
D. 
E. 
F. 
G. 
H. 
I. 
J. 
K. 

1.2 

A. 
B. 
C. 
D. 
E. 
F. 
G. 

13 

Site access, 
Slab Repair, 
Construction utilities, 
Signs and barriers, 
Potential use of existing overhead bridge cranes, 
Gravel pads for access and queuing areas, 
Protecting adjacent facilities and components, 
Stonnwater control, 
Debris chutes, 
Remediation equipment, and 
Ventilation and containment. 

RELATED SECTIONS 

Section 0 1 120 - Debridwaste Handling Criteria 
Section 0151 9 - Decontamination of Contractor Provided Tools, Equipment and Materials 
Section 033 15 - ConcreteMasonry Removal 
Section 05 126 - Structural Steel Dismantlement 
Section 07415 - Tmsite Removal 
Section 15065 - EquipmentISystem Dismantlement 
Section 15067 - Ventilation and Containment 

REFERENCE MATERIALS 

Fluor Fernald will provide access to existing site drawings at the Fluor Femald office located at: 

175 Tri-County Parkway 
Cincinnati, OH 45246-3222 

Drawings will be provided on an idformation only basis. 

000884 
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1.4 REFERENCES, CODES AND'STANDARDS 

The entire work under this Section shall be in compliance with the provisions of the following: 

A. American Society of Testing and Materials (ASTM): 

1. ASTM A36/A36M Rev A Standard Specification for Carbon Structural Steel 
2. ASTM C109/Cl09M Standard Test Method for Compressive Strength of 

Hydraulic Cement Mortars ((Using 2 - in. or (50 - mm) 
Cube Specimens)) 

3. ASTM C136 2000 Standard Test Method for Sieve Analysis of Fine and 
Coarse Aggregates 

4. ASTMA475 1998 Standard Specification for Zinc-Coated Steel Wire Strand 
4. ASTM D698 Rev A Test Method for Labratory Compaction Characteristics of 

Soil Using Standard Effort ((12,400 ft-lbdfi. (600kN- 
m/m3)> 
Standard Test Method for Change in Height at Early Ages 
of Cylindrical Specimens fiom Cementitious Mixtures 
Standard Test Method for Bond Strength of Latex Systems 
Used with Concrete by Slant Shear 

5. ASTM C827 2001 

6. ASTM C1042 

B. National Fire Protection Association (NFPA): 

1. NF'PA70 National Electrical Code, 1996 Edition 
2. NFPA101B Life Safety Code Q 2000 Edition, NFPA lOlA Guide on 

Alternative Approaches to Life Safety 2001 Edition, and NFPA 
lOlB Code for Means of Egress for Buildings and Structures 
1999 Edition 

C. American National Standards Institute (ANSI): 

1. ANSYIEEE C2 2000 National Electrical Safety Code 
2. ANSI C 135.1 1979 
3. ANSI05.1 1992 Wood Poles Specifications and Dimensions 

Galvanized Steel Bolts and Nuts for Overhead Line Construction 

D. American Wood-Preservers Association (AWPA): 

1. AWPAC4 1999 PoIes - Preservative Treatment by Pressure Processes 

E. National Electrical Manufacturers Association (NEMA): 

1. NEMA LA 1 I992 (R1999) Surge Arresters 
2. NEMA WC 70 19990CEA S-95-658-1999 Nonshielded Power Cables Rated 2000 

Volts or less for the Distribution of Electrical Energy 

3. NEMA WC 71 1999fiCEA S 96-659-1999 Standard for Nonshielded Cables Rated 
2001-5000 Volts for use in the Distribution of Electrical Energy 

Continuity of Coating Testing for Electrical Conductors 4. NEMA WC 72 1999 
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1. UL962000 Lightning Protection Components 4th Edition 
2. UL Electrical Directories, Construction Materials, Latest Edition 

I 

G. United States Department of Agriculture: 

1 Soil Conservation Service: Water Management and Sediment Control in Urbanizing 
Areas. 

H. Code of Federal Regulations (CFR): 

1. 29 CFR 1926 

2. 29 CFR 1910 

Occupational Safety and Health Administration, Dept. of Labor, Safety 
and Health Regulations for Construction 
Occupational Safety and Health Administration, Dept. of Labor, 
Occupational Safety and Health Standards 

I. American Water Works Association (AWWA): 
1. C510 1997 Double Check Valve Backflow Prevention Assembly 
2. C511 1997 Reduced-Pressure Principle Backflow Prevention Assembly 

J. BOCA: 
1. 4104:26:105 Backflow Ohio State Plumbing Code 

15 SUBMITTALS 

The Contractor shall submit a Mobilization Safe Work Plan for approval by Fluor Fernald that shall 
include the following: 

A. Drawings and Data: 

1. Detail and layout drawings showing locations of any baniers and/or fencing the Contractor 
will use for construction zones, radiological control boundaries, container staging areas, 
debris stockpiling areas, and barriers to be used for protection of adjacent structures. 

2. Detail and layout drawings showing temporary structures, access and roadways required 
during mobilization of major equipment components (e.g., cranes, field offices, tool and 
equipment storage, chutes within the stated limits of the construction zone). This shall 
include personnel and flow patterns into and within the construction zone. 

3. Drawings showing layout, details and applicable equipment, or plans the Contractor will 
employ to control fugitive emissions, storm water runoff, erosion, and migration of liquids. 

4. Detail and layout drawings showing lay down areas, building vestibule sizes and locations, 
cutting areas and, as required by Section 01120, container staging areas, material 
inspection area, and debris stockpiling area(s). 
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a. Provide manufacturer's data or calculations to verify that the chute, its support 
system and the existing structure (if the debris chute is attached) can withstand all 
dynamic impact loads they will be subjected to during dismantlement operations. 

1 

B. 

C. 

D. 

E. 

F. 

PGRT XI 

2.1 

b. Debris chute drawings and calculations submitted must bear the starnp of a 
Professional Engineer registered in the State of Ohio. 

Temporary utilities (such as water, steam, electric power) from the point source location to end 
use locations, as identified on the reference site drawing. 

Portable heating systems. 

Verification that the patching grout compressive and bond strengths are in accordance with 
ASTM C109/C109M and ASTM C1042, respectively. 

Results of the Engineering Survey per 29 CFR 1926.850: (If any building or if part of a building 
to be dismantled is identified in the Contractor's engineering survey as being structurally 
deficient, the Contractor shall include in the Safe Work Plan proposed methods to shore the 
structure so that safety of the workers is maintained). 

Written statement that the Contractor accepts that all electric, gas, water, steam, sewer, andor 
other service lines to the structures have been disconnected and/or capped.. 

PRODUCTS 

MATERIALS 

A. Patching Grout: Non-shrink type, premixed compound consisting ofnon-metallic aggregate; 
cement; water reducing and plasticizing agent; capable of developing minimum compressive 
strength of 5,000 psi in 28 days; capable of developing a bond strength of 1,200 psi in 28 days; 
conforming to ASTM C 109/C109M and ASTM C827. 

1 - Acceptable products and suppliers: 

a. 
b. 
c. 
d. Approved equal 

Masterflow 7 13, by Masters Builders 
SikaGrout 212, by Sika Corp 
Sealtight 588, by W. R. Meadows 

2. The "approved equal" products shall be approved by Fluor Femald prior to use at the 
FEMP- 

B. Construction Zone fencing shall meet the requirements for permanent fencing in Article 2.1 .C., 
Gates, shall be plastic yellow chain fixed to stanchions. Stanchions shall be located on grade. 
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D. If filling of slab openings is required per Article 3.2B of this Section, clean granular fill is used 
to fill large openings in the base slab, includmg pits, large sumps, etc. The Contractor will supply 
this material. Use of fine aggregate shall be natural river sand, bank sand or sand manufactured 
fiom stone or air-cooled blast furnace slag; washed; free of silt, clay, loam, fiiable or soluble 
materials, and organic matter; within the following limits: 

Sieve Size Percent Passing 

NO. 4 

No. 50 

No. 200 

100 

10 - 40 

0 - 5  

E. Gravel Pads for Access and Container Staging Areas 

The aggregate shall be 6 - 8 inches of crushed limestone or gavel and compacted to form a 12 
inch base. 

F. Wood Utility Poles: 

1. 
2. 

3. 
4. 

ANSI 05.1; treated southern pine poles. 
Select poles for straightness, minimum sweeps and short crooks. Fluor Fernald shall be 
notified of any sweeps or crooks prior to installation for determination of acceptance. 
Preservative: ANSI 05.1 and AWPA C4, Pentachlorophenol. 
Apply preservative to AWPA c4 with minimum net retention of 12 Ibdft3 (285 kdm3). 
Obtain complete sapwood penetration. 

G. Pole Hardware: 

1. 
2. 
3. ButtPlate: Copper 
4. 

5.  
6. 
7. 
8. 
9. 

Miscellaneous Pole Hardware: Hot-dipped galvanized after fabrication 
Bolts and Nuts: ANSI C135.1 

Guy Strand: High strength, seven strand steel cable galvanized to ASTM A475 Class A 
or B 
Guy Termination: Reformed dead-end grip clamp type 
Guy Guards: 8 foot (2 m) long plastic, colored yellow 
Ground Wire: Soft drawn copper conductors, 6 AWG minimum size 
Air Terminal: UL 96; 18 inch copper air terminal 
Guy Adapter: Twin or Triple Eye 
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H. Line Conductors: 

I 

Secondary Conductors: Aluminum or copper, triplex (three) cable with 600 volt cross-linked 
polyethylene insulation for phase conductors. Use bare messenger for grounding conductor. 

I. Arresters: 

1. 
2. Mechanical Connectors: Bronze 
3. Wire: Stranded copper 
4. 

Surge Arresters: NEMA LA 1; valve type, arranged for pole mounting, and rated 3 kv. 

Grounding Conductor: Size to meet NFPA 70 requirements 

J. Pole Anchors: Helical screw anchor type sized for load; galvanized steel; ASTM A36/36M 

K. Backflow Revention for Temporary Water Conditions (Reduced Pressure Type): 

1. The backaow preventor shall meet Ohio State Plumbing Code 4101:26:105 Backflow and 
the American Water Works Association (AWWA) Standard (AWWA C510 and C511) 
for Bacldlow Prevention Devices. 

2. Acceptable products and suppliers: 

a. 
b. Approved equal 

WAITS 909 Backflow Reventor (Fluor Femald recommended product) 

1 

L. PortabIe Heating Systems: All portable heaters shall be Underwriters Laboratories (VL) listed 
or American Gas Association (AGA) certified for their intended use, and are not modified for 
other applications. 

M. Materials Supplied by Owner: 

Fluor F e d d  shall supply signs, barriers, yellow snow fencing, and tape indicating radiological 
control zones for Contractor installation. 

N. Materials Supplied by Contractor: 

The Contractor shall supply ail materials (other than those listed in Mi above) required for 
mobilization, demobilization, and other site requirements identified herein. 

2.2 EQUIPMENT 

The Contractor shall supply all equipment necessary for mobilization, demobilization, and other site 
requirements. 

23 UTILITIES 

Fluor Femald will provide electrical power and water according to Part 6, Section 7. 
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3.1 EXAMINATION 

The Contractor shall perform an Engineering Survey in accordance with the requirements of OSHA 
29 CFR 1926.850 and obtain approval from Fluor Femald prior to mobilization. 

3.2 PREPARATION 

A. Site Access: 

1. Vehicle, equipment and pedestrian accesdegress shall be directed through the designated 
. radiological control points. 

2. Provide for emergency vehicles to enter the construction zone at all times. 

B. SlabRepair: 

1. Except for areas noted, on the Work Area Site Layout Drawing (which is found in the 
Contractor's MobilizatiodDemobilization Work Plan), permanent fencing is required to 
prevent access to particular subsurface voids (e.g., basements, pits, and trenches). The 
Contractor shall fill large openings (e.g., pits, sumps, etc.) with granular fill material to 
within 2 inches of grade. Alternatively, the Contractor may propose to use engineered 
covers that are capable of supporting anticipated loads during D&D. Fluor Femald shall 
approve alternatives. 

2. Portions of the building slab, which are not identified on the Work Area Site Layout 
Drawing (which is found in the Contractor's Mobilization/Demobilization Work Plan) as 
areas to be protected with permanent fencing are potential locations for interim storage, 
stockpiling of contaminated debris, or for staging of contaminated equipment. In those 
areas, the slab openings (Le'., conduit, piping, drain openings, etc.) shall be filled and 
covered with patching grout. Additional requirements for potential stockpiling areas 
include the following: 

a. Drain water and remove loose debris from large openings in the base slab including 
pits, sumps, trenches, etc., prior to filling. 

b. All grease, oil, dirt and other deleterious materials shall be completely removed from 
slab openings and handled in accordance with Section 01 120. 

c. Follow the manufacturer's recommendations for the application of patching grout. 

d. Fill in damaged areas of base slab and small openings including drains, chases, small 
sumps, etc., with a patchmg gout  to create a surface level with surrounding slab. 
Maximum allowable depression not requiring repair is 1 inch in depth. 

e. Concrete reinforcements, such as rebar, shall be cut flush with the slab. 
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. 1. 

2. 

. 3 .  

4. 

5. 

I 

Prior to mobilization, the Contractor shall conduct a physical survey to verify that all 
utilities are capped andor controlled to the Contractor's satisfaction. 

The Contractor shall determine if the capacities that can be provided by Fluor Femald are 
adequate for their needs; if not, the Contractor shall notify Fluor Fernald in writing of 
needs for evaluation. 

All electrical appurtenances required for temporary power shall be in accordance with the 
National Electric Code. 

Temporary heating or cooling, ifneeded, shall be provided by the Contractor. Ventilation 
for fuel-fired heaters and adequate clearance to combustible materials, surfaces, and 
furnishings shall be provided according to manufacturer's recommendations. Use of LPG 
gas-fired heaters shall be approved by Fluor Fernald. All portable continuous running of 
gas fmd heating systems require 24 hour coverage by the Contractor. 

The Contractor shall extend construction water fkom the point source location to support 
operations or provide portable facilities. Tie-in to water point source shall require a 
backflow preventor in accordance with the Ohio State Plumbing Code, as referenced in 
Article 1.4. Installation, maintenance, and inspection of the backflow preventor shall be 
by a licensed plumber. The licensed pIumber shall be certified in the State of Ohio as a 
Backflow Preventor Tester. 

The individual who provides only the hook-up of a backtlow preventor need not be a 
certified and licensed plumber provided that the hook-up is inspected by a certified and 
licensed plumber prior to system operation. 

a. The Contractor shall supply, install, and maintain all baclctlow prevention devices 
(in accordance with Article 2.1 of this Section), fittings, and valves for point source 
connections. 

1. The contractor shall provide Fluor Fernald with the backflow prevention 
device at least two weeks prior to installation for inspection. 

2. Fluor Fernald will test and approve the backflow preventor for contractor 
installation. 

b. Every 12 months after installation, Fluor Femald will inspect the assemblies. The 
Contractor shall coordinate water hook-up with Fluor Fernald. Fluor Femald will 
activate hydrants. 

c. . At project completion, the Contractor shall turn all backflow prevention devices, 
fittings, and valves over to Fluor Fernald in good working order at no additional 
costs. 

d. Backflow devices shall have freeze protection and be accessible for inspection. 
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1. 

2. 

3. 

4. 

5 .  

I 

The Contractor shall protect manholes, catch basins, valve pits, underground utilities post 
indicator valves, power poles and drains, adjacent structures, groundwater monitoring 
wells, existing exterior benchmarks, and survey monuments from damage. If any are 
displaced or lost, the Contractor shall replace or repair at no additional cost to Fluor 
Fernald. 

The Contractor shall post construction safety signs at 50 feet intervals around the defined 
construction area, unless otherwise approved by the Fluor Femald Project Team or Health 

. and Safety personnel. Fencing must be supported by posts driven into the ground. The, 
Contractor shall regularly inspect all fences and barriers for integrity in a prompt manner 
throughout the D&D project and repair as necessary. 

’ 

I 
The fencing described in 2.1B., 2.1C, and 3.2D.2 may serve as both a construction work 
zone boundary fence and the radiological control fence in outdoor areas. However, the 
Contractor shall install additional radiological control fencing as required to delineate 
areas discussed below. The preferred fencing is as per 2.1 .C; however, yellow snow fence 
may be used. 

a. The yellow fencing shall be used to designate the following boundaries: 

1). Contamination AredControlled Area; 

2). High Contamination AredContamination Area; 

3). Adjacent Contamination Areas controlled for different radionuclides; and/or 

4). Any other boundaries between different levels of radiological control. 

b. Existing physical barriers, such as permanent fences or building walls, may serve 
as part of the radiological boundary where appropriate. 

Fencing for short-term work, i.e., work within the project construction zone boundary, may 
be supported with portable stanchions placed at no more than six feet apart. Entry points 
shall be established such that they may be easily opened and can be held closed. These 
points shall be large enough to support traffic and/or movement of waste containers. For 
situations where personnel access is the only need, the Contractor may utilize building 
doors or overlapping yellow fence that can be tied back and supported by the remaining 
fence while open (Le., will not lie on the ground). 

Permanent Fencing: Upon completion of D&D activities, the Contractor shall install 
permanent fencing around specific areas as identified on the Work Area Site Layout 
Drawing (which is found in the Contractor‘s Mobi1izationlDemobilization Work Plan). 
Article 2.1.C of this Section defines the material and placement specifications. An access 
gate, using the same fence material, shall be installed at one location along the perimeter 
fencing, this allows subsequent access by Fluor Femald. The gate shall have a latch that 
can be locked. 
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P a g C 9 O f I I  ofsectionolsls 



Specification No: 01789-TS-0001 
Title: Demolition Closure Project 

Date: 04/25/02 Section 01515 Rev2 
A 

Use of Existing Overhead Bridge Cranes shal I be in accordance with the requirements specified 
in Part 8, Section B.6.0 of the IFB. Existing Overhead Bridge Cranes or other existing hoisting 
devices shall not be allowed without prior approval from the Fluor Fernald Construction 
Manager. 

I 

F. Gravel Pads for Access and Queuing Areas: 

Grading of site shall prevent ponding of water. Use a minimum slope of 1 percent. All grading 
will direct water toward the site's stonn drainage system. 

G. Stonnwater Control: 

Storm water control will be required for activities that could disturb soils or otherwise allow for 
release of contaminants fiom stockpiled debris. Storm drainage systems within the construction 
zone shall be maintained fiee and clear of debris and sediments by use of control devices, such 
as staked silt fences, and be maintained throughout the project. Hay/straw bales are not 
acceptable control devices. 

H. Debris Chutes: 

1. The Contractor shall ensure that catch platforms, chutes and other means of handling 
debris are properly isolated by gates or barriers designed and constructed to eliminate 
impact hazards and to control the flow of material to its final destination. 

2. Debris chutes shall meet the requirements of 29 CFR 1926.852. 

3. Debris chutes shall be fully enclosed, dust-tight and ventilated. 

4. Fluor Femald may prohibit the use of a debris chute if the radiological contamination 
levels could result in the uncontrolled generation of airborne radioactivity. ' 

I. Remediation Equipment: 

1. Identify any special requirements for storing material or equipment. 

2. To minimize the generation of waste products by the Contracta, all equipment requiring 
periodic oil and filter changes shall have this maintenance performed just prior to arrival 
on site. 

3. Additional requirements for mobilization and demobilization of remediation equipment 
are listed in Part 8, Section B.12. 

J. Ventilation and Containment: 

1. If release cleaning for structures is required, as specified in the Radiological Requirements 
Plan contained in Part 8, Section C 2.0, a vestibule on the entrylexit of the building access 
prior to the beginning of work shall be installed. The vestibule shall be constructed so as 
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2. Enclose structure and ensure that a11 holes, gaps, openings in exterior building structure 
walls and roofs are sealed with duct tape, fiber-reinforced sheeting, plywood or foam 
material (includmg where doors or windows are missing) in accordance with Section 
15067. Enclosed structures shall allow for emergency exits. 

I 

3.3 DEMOBILIZATION AND FINAL PROJECT SITE ACCEPTANCE 

A. Demobilization includes the decontamination and removal of all contractor tools, equipment, 
facilities, materials, and construction zone perimeter fencing. 

B. Final project site acceptance shalI be conducted by Fluor F d d ,  and will consist of wrification 
of completion of all work activities relating to the work scope. 

END OF SECTION 



1 -  . .'. - . :  . .  
Implementation Plan for the 
Plant ? Complex - Phase I/ D&D Project (FINAL) 

ECDC Doc. Control ? 789-PL-0004 (Rev. 01 
June 2002 

This page left intentionally blank. 



Specification No: 01 789-TS-0001 
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Date: 12/10/01 Section 01516 Rev 1 I 

/ SECTION 01516 

ASBESTOS ABATEMENT 

PART1 GENERAL 

1.1 SUMMARY 

This Section specifies the requirements for an asbestos abatement program; methods to be used for 
removal, movement, and disposition of fiable asbestosantaining material (ACM); and other materials 
contaminated with asbestos. This Section does not cover transite unless panels exhibit significantly 
deteriorated surfaces where surfaces become friable. 

1.2 RELATED SECTIONS 

A. 
B. 
C. 
D. 
E. 
F. 

Section 0 1 120 - Debridwaste Handling Criteria 
Section 0 15 17 - Removinflixing Radiological Contamination 
Section 07415 - Transite Removal 
Section 11010 - HEPA Vacuum Cleaner Requirement 
Section 15067 - Ventilation and Containment 
Section 15860 - HEPA Air Filtration Device Requirement 

1.3 REFERENCE MATERIALS 

A. See Part 7 for the following: 

1. Index of Drawings 
2. Contractor Safe Work Plan Format Requirements 

B. ACM summary information on the project is provided in Part 6, Exhibit F; however, the 
contractor is responsible for estimating quantities for bidlproposal and regulatory purposes: 

1.4 REFERENCES, CODE AND STANDARDS 

A. Code of Federal Regulations (CFR): 

1. 29 CFR 1926 Occupational Safety and Health Administration, Dept. of Labor, Safety 
and Health Regulations for Construction 

2. 29 CFR 1910 Occupational Safety and Health Administration, Dept. of Labor, 
Occupational Safety and Health Standards 

3. 40CFR61 Protection of Environment, National Emissions Standards for Hazardous 
Air Pollutants (NESHAPS) 
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B. Ohio Department of Health: . 

1. Asbestos Hazards Abatement Rules, Ohio Administrative Code, Chapter 3701 - 34 

C. Ohio Environmental Protection Agency: 

Air Polluution Regulations, Ohio Administrative Code, Chapter 3745-20 Asbestos Waste 

United States Environmental Protection Agency (U.S. EPA) 40 CFR 61, Subpart M, (NESHAPS) E. 

I 

1.5 SUBMlTTALS 

r 

The Contractor shall submit to Fluor Fernald the following for approval: 

A. An Asbestos Abatement Safe Work Plan, prepared by an Ohio Certified Asbestos Abatement 
Project Designer, in accordance with Part 7, ACR-002, Contractor Safe Work Plan Format 
Requirements, and Part 8, Section B.3.3 - Asbestos Abatement Safe Work Plan Requirements 
and Safety and Health and Training Requirements. Included are the procedures proposed for use 
in complying with the requirements of this Section. 

B. Prior to initiation of ACM work, the Contractor shall submit the following items to Fluor 
Fernald: 

1. Ohio Department of HealWOSHA-required documentation for Asbestos. Removal 
Contractors: 

a. Documentation of training 
b. Medical surveillances 
c. Respirator fit-test 
d. Employee exposure assessments 

2. State of Ohio certificates and licenses for the Contractor 

3. State of Ohio certification for all personnel as required by law 

C. Two (2) weeks or ten (10) working days (minimum) prior to submittal of notification to 
government agencies, the Gmtractor shall provide a copy of the notification to Fluor Fernald for 
concurrence. 

D. Product Data: The Contractor shall submit manufacturer's technical information including 
application instructions for each material proposed for use. 

1.6 PROJECT CONDITIONS 

1. Transite that has deteriorated to a fiiable condition shall be considered fiiable ACM and 
therefore be removed in accordance with this Section. 

2. ACM-containing materiak such as floor tile, mastic, woven cloth-covered electric wire, and 
gaskets may become fiiable during handling; therefore, such materials shall be removed pursuant 
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to the requirements of this Section. 

I 

PART II PRODUCTS 

2.1 .MATERIAL 

A. Polyethylene sheeting: Fire retardant, clear, and have a minimum of G mils thickness as 
manufactured by Blueridge Films, Inc. or equal. 

Polyethylene bags: clear and have a minimum of 6 mils thickness. 

Outside containments: Clear, reinforced and have a minimum of 6 mils thickness as 
manufactured by Blueridge Films, Inc. or equal. 

B. 

C. 

D. Surfactants (wetting agents), encapsulates, and lockdowns shall be mixed in a proportion I 
specified by the manufacturer, applied according to manufacturer’s specifications (including 
temperature), and contain a colorant to make coverage areas readily apparent. Products that have 
been acceptable to Fluor Femald include those listed below. Equivalent or better products may 
be acceptable and shall be approved by Fluor Fernald. 

1. Surfactants: 

a. CP-225 CHZL-SORB by Childers 
b. Approved equal 

2. EncapsulatedLockdowns: 

a. Control - Grayling Ind. 
b. 
c. 
d. 
e. Serpiloc 
f. Approved equal 

Foster 32-60 - Foster Products Corp. 
Fiberset PM - Fiberlock Technologies 
ACC 22-P - American Coatings C o p .  

3. Bridging Encapsulates: 

a. 
b. 

d. Approved equal 

Asbestos Binding Compound - Fiberlock Technologies 
Leadlock - Global Encasement Systems 

C. Foster 32-80, Foster Products COT. 

E. Materials shall be in original, new, and unopened containers bearing manufacturer‘s name, label, I 
and the following Sonnation: 

1. 
2. 
3. Manufacturer’s name 
4. Thinning instructions 
5 .  Application instructions 

Name or title of material 
Manufacturer’s stock number and date of manufacture’ 

, 
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A. Negative pressure Air Filtration Device (AFD) equipped with HEPA filtration and operated in 
accordance with the requirements of 29 CFR 1 926.1 10 I .  

I 

B. AI1 containments used for asbestos abatement operations shall be capable of maintaining a 
minimum of 0.02 inches water gauge (w.g.) of negative pressure, as recorded by manometric 
measurements. The ventilation system for this type of operation shall provide a minimum of 
four air changes per hour. 

C. For mini-enclosures and glovebags, a HEPA,fiItered vacuum system may be substituted to 
provide negative air pressure. Ensure that the HEPA filtered vacuum system meets the four air 
changes per hour capacity required for mini-containments. 

D. HEPA filtered vacuum. 

E. The Contractor shall supply a Portable Asbestos Hygiene Facility (see Figure 1). The size of this 
facility shall be large enough to handle the asbestos workers during peak manpower periods. The 
facility shall meet the requirements for a hygiene facility specified by OSHA 29 CFR 1926.1 101, 
DOE and site radiological control requirements. It shall be constructed using fue retardant 
material. When exiting a radiological contaminated area, whole body monitoring is required 
prior to showering. 

The requirements for hygiene facility compliance with radiological controls are as follows: 

1. The asbestos hygiene facility shall be located adjacent to the radiological contamination 
area. The size of this facility is based on the number of employees that will be using the 
facility; this determines the number of showers required. The minimum number of 
showers required (based on number of workers) is located in 29 CFR 1910.141, Sanitation. 
It is recommended that the Contractor provide more showers than are legally required so 
the workers can exit the work area in a timely manner. 

2. The doffmg room shall be divided into two areas, the Equipment @ea and the Buffkr 
Area, and the equipment area shall be maintained under negative pressure relative to the 
rest of the asbestos hygiene facility. 

3. The Equipment Area will be considered a radiological contaminated area. The air in the 
dirty change area shall be exhausted through a HEPA filtered air filtration device to assist 
in cleaning the air in the change area. The air change requirement in the dirty change area 
is 4 air changes per hour at a minimum of -0.02 inches of water pressure differential, 
relative to outside pressure. The dirty change area shall be large enough to accommodate 
four containers for segregation of asbestos contaminated waste and personal protective 
equipment, and an Air Filtering Device. The duty change area shall have hooks or shelves 
for storage of hardhats and toolbelts. 

4. A step-off pad will be established in the airlocWdoorway separating the radiological 
contaminated area from the radiological controlled area creating a boundary for control 
of asbestos contaminated items and radiological contamination. The second area in the 
doffing room (Buffer Area) will be a radiologically controlled area, which should be 
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f ,?2 
maintained free of any asbestos or radiological contamination. The Ckintractor shall'$ 
ensure that an electrical outlet exists for the Personnel Contamination Monitor (PCM). 
The minimum power requirements for the PCM are 120 volts AC and 1 amp. The PCM 
minimally requires an area of 5.5 feet by 4 feet by 8 feet in height. The buffer area shall 
also contain a sink with a spray attachment for the rinsing of respirators prior to doffing. 
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5 .  Water shall be collected from the shower room and the buffer area sink, and be filtered 
down to 5 microns for asbestos fibers prior to discharge to the site wastewater treatment 
facility. 

6. The clean room shall contain benches, lockers for storage of workers' personal clothing, 
and shelves for storage of personal protective equipment. ' 

FIGURE 1 ASBESTOS HYGDENE FACILITY (EXAMPLE) 

EQUIP. 
AREA 

*D I 

I I 

SHOWER ROOM BUFFER I ' 

DIRTY CHANGE AREA 
(DOFFING ROOM) 

PARTIII EXECUTION 

3.1 PREPARATION 

A. Regulatory: 

The Contractor shall: 

CLEAN ROOM 

1. Notify the Ohio Department of Health (ODOH) ten (10) working days or two (2) weeks 
prior to start of ACM removal; coordinate with Fluor Fernald prior to submitting ODOH 
notification (Note: Fluor Femald will be responsible for notifymg theEPAs and all other 
applicable governmental agencies before start of work). 
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B. Work Area (for containment work): 

~ 
~ 

Specification No: 01789-TS-0001 
Title: Demolition Closure Project 

Date: 12/10/01 Section 01516 Rev 1 

1. Isolate the work area 
2. Establish hygiene facility/equipment room 
3. Install primary containment barriers 
4. Cover the floor with two layers of 6 mil polyethylene sheeting 
5. Size plastic to minimize seams 
6. Cover walls and any contained work area with 6 mil polyethylene sheeting 
7. Provide load out facility and emergency exits 
8. Post the required asbestos hazard warning signs 

C. Work Area (for glove-bagwrap and cut removal): 

1. Isolate work area 
2. Establish hygiene faciIity/equipment room 
3. Install work area barriers 
4. 
5. 

Cover the floor with one layer of 6 mil polyethylene sheeting 
Post the required asbestos hazard warning signs 

D. Work Area (floor tile removal) 

1. Isolate work area 
2. Establish hygiene facility/eqUipment room 
3. Install critical barriers 
4. Post the required asbestos hazard warning signs 

3.2 APPLICATION 

A. Wet methods and engineering controlslcontainment shall be utilized throughout abatement 
activities to prevent employee exposure as well as the release of visible asbestos emissions to 
the environment. 

1. 

2. 

3. 

4. 

B. Removal procedures: 

Wet all ACM to be removed with amended water solution. 

Saturated ACM shall be removed in manageable sections and maintained wet until 
placed into disposal containers or sealed in 2 layers of clear 6-mil plastic. 

Material removed from building structures or components shall not be dropped or 
thrown to the floor or into disposal containers. 

Large components removed intact may be wrapped in two layers of clear 6-mil 
polyethylene sheeting, secured with tape and properly labeled. All piping (less than 12 
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inches in diameter) insulated with ACM may be removed with ACM in place. Wrap the 
piping with two layers of clear 6-mil polyethylene sheeting. Remove ACM from area 
of cut utilizing glovebags as containment. Exposed ACM ends shall be capped and the 
pipe shall be wrapped in clear 6-mil polyethylene sheeting. Containerize according to 
the MSCC, located in Part 6, Exhibit E. 

Asbestos-containing material with sharp-edged components (e.g., nails, screws, metal 
lath, tin sheeting) w&ch will tear the polyethylene bags and sheeting shall be placed into 
Contractor-supplied, properly labeled containers, and subsequently bagged for disposal. 
These containers are required to be “see-through”, so Fluor Fernald personnel can 
visually inspect contents. When bagging floor tile, ensure that waste bags are not 
overloaded such that the weight makes them difficult to handle. 

5.  

,Qs 3 I 

6. ’ After completion of all stripping work, surfaces fiom which ACM has been removed 
shall be wet-brushed and sponged or cleaned by some equivalent method to remove all 
visible ACM residue. 

C. Cleanup procedures: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

Remove and containerize all visible accumulations of ACM and asbestos-contaminated 
material. 

HEPA vacuum and wet clean all surfaces in the work area. 

For containment work, after cleaning the work area, wait at least 24 hours to allow fibers 
to settle, and HEPA vacuum and wet clean objects and surfaces in the work area again. 

Inspect the work area for visible residue. 

The work area shall be cleaned until visual inspection reveals no evidence of any ACM 
as determined by Fluor Femald. 

Apply lockdown to all surfaces in the work area. 

For containment work, aggressive clearance testing shall be performed by Fluor Fernald 
and the acceptable limit shall be CO.01 f/cc by Phase Contrast Microscopy. 

Upon successfU completion of aggressive clearance testing by Fluor Fernald, the 
Contractor shall remove containment and dispose of it as ACM waste per Part 6, Exhibit 
E. If clearance sampling is unacceptable, repeat Section 3.2.C. 

Wastewater associated with asbestos abatement shall be handled in accordance with 
Article 3.1.E of Section 01517. 

D. Floor tile, mastic, woven cloth-covered electric wire, built-up roofing, and gaskets may become 
friable during removal; therefore, the Contractor shall remove such material in a manner that 
does not allow it to become friable while also adhering to all applicable government, state, and 
local asbestos abatement regulations. 

. 1  .. . . 
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E. All ACM material shall be dispositioned in accordance with the MSCC located in Part 6, 
Exhibit E. 
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3.3 QUALITY ASSURANCE 

The Contractor and Fluor Fernaid shall inspect removal methods and filled containers to ensure 
compliance with the requirements of this Section. 

END OF SECTION 
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SECTION 01517 ' 

REMOVING/FIXING RADIOLOGICAL CONTAMINATION 

PARTI GENERAL 

I 1.1 SUMMARY 

A. The scope of this Section is decontamination of dismantled equipment or the structure to a level 
that permits removal of the debris fiom a local containment enclosure, or pemits opening the 
building to the environment. This Section includes, but is not limited to: 

1. 

2. 
3. 
4. 

5 .  Fixing contamination. 

Decontaminating low-level uranium and thorium contaminated equipment, materials, 
structural members, and/or buildings, 
Decontaminating enriched uranium contaminated equipment and materials, 
Decontaminating RCRA contaminated equipment and materials, 
Controlling and moving effluent produced during the removal andor fixing of 
contamination, and 

B. Project Conditions 

1. Process material (i.e., green salt, yellow cake, black oxide) in excess of films and 
precipitates has been removed fiom process equipment to the maximum extent practical by 
Fluor Femald prior to D&D activities. If process material in excess of films and precipitates 
is found during D&D activities, Fluor Femald shall be notified prior to disturbing the 
condition. 

2. 

3. 

See Section 01 120 for requirements to establish an inspection area. 

Removindfixing radiological contamination on multiple layers of transite roof panels is I 
addressed in this Section; handling of transite panels is addressed in Section 07415. 

Hazardous Waste Management Units ( H w M u s )  shall be decontaminated pursuant to the 
specific conditions included in Part 6, Section 3.5 . 

4. 

C. Fluor Fernald will perform all effluent sampling, analysis, and transportation. 

1.2 RELATED SECTIONS 

A. 
B. 
C. 
D. 

Section 01 120 - Debridwaste Handling Criteria 
Section 03315 - ConcreteMasonry Removal 
Section 05 126 - Structural Steel Dismantlement 
Section 07415 - Transite Removal 000104 
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Section 15065 - EquipmentBystem Dismantlement 
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1.3 REFZRENCE MATERIALS 

See Part 7 for the following: 

A. Index of Drawings 
B. Safe Work Plan Requirements 

1.4 REFERENCES, CODES, AND STANDARDS 

A. United States Department of Energy (DOE): 

1. DOE Order 5400.5 CHG2 
2. DOEN441.1 Radiological Protection for DOE Activities 
3. DOE G 430.1-4 DOE Decommissioning Implementation Guide 

Code of Federal Regulations (CFR): 

1. 10CFR835 Department of Energy, Occupation Radiation Protection 

Radiation Protection of the Public and the Environment 

B. 

1.5 SUBMITTALS 

A. Before start of decontamination work, the Contractor shall submit for approval a Safe Work Plan 
in accordance with Part 7, ACR-002, Contractor Safe Work Plan Format Requirements, describing 
the system design for removing and/or fixing contamination. This includes the methods and 
equipment for: removing contamination; furing contamination; and controlling, and filtering 
effluent produced during removal andor fvring activities. 

B. Product Data: The Contractor shall submit manufacturer's technical information includingthe 
material to.be used, its intended use, and its application instructions. 

1.6 DELIVERY, STORAGE, AND HANDLING 

The Contractor shall deliver materials in original, new and unopened containers bearing the 
manufacturer's name, label, and the following information: 

A. 
B. 
C. Manufacturer's Name 
D. Application instructions 
E. Material Safety Data Sheets 

Name or title of material 
Manufacturer's stock number and date of manufacture 

PART 11 PRODUCTS 

2.1 CONTRACTOR'S EQUIPMENT 

A. The Contractor shall supply all equipment required to remove and/or fix contamination. 

86)0~05 
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I 

1. The filter system shall consist of a 20 micron pre-filter and a 5 micron filter to remove 
entrained particulate prior to effluent discharge to tankage. 

- 

I 

2. The Contractor shall construct all holding tank systems and secondary containment systems 
as specified in Articles 3.1 .D and 3.1 .E of this section. I 

2.2 MATERIALS 

A. Encapsulating coatings: If encapsulating coatings are employed, they shall be Carboline D3358 
or approved equal. Manufacturers may include, but are not limited to: Tnemec Series 6 - 
Themec-Cryl, and products by Sherwin-Williams and International Protective Coatings. 

B. If non-strippable coatings are employed, they shall include Polymeric Bamer System (Bartlett), 
or a Fluor Femald-approved equal. 

C. Plastic sheeting: Where encapsulation by clear plastic sheet wrapping is allowed, the wrapping I 
shall be a minimum of 6-mil reinforced fire-retardant polyethylene sheeting. 

PART Ill EXECUTION 

3.1 APPLICATION 

A. Requirements for managing non-process debris and process debris are described in Section 0 1 120, 
Articles 3.2.A.1 and 3.2.A.2. 

B. Requirements specific to debris decontamination and their removal from a building enclosure or 
local containment: 

1. Prior to removing debris from a building enclosure or local containment, all internal and 
external Surfaces shall be free of gross removable surface contamination, films and 
precipitates. Acceptable methods for removing surface contamination, films, and 
precipitates include but are not limited to: hydro-blasting with a minimum of 1,000 psi, 
steamcleanhg, sponge blasting, Co;! blasting, or other methods approved by Fluor Fernald. 

2. Debris and equipmenthystems shall be managed in accordance with Section 01 120, Article 
3.2. 

3. Thorium-contaminated items or debris cannot be released from the building enclosure or 
local containment areas unless they meet thorium-specific release limits (as referenced in 
Part 8, Section C 2.4.3). If items do not meet release limits, then they shall be either: 

a. 

b. 

decontaminated, wrapped and brought directly to containers labeled as containing 
thorium-contaminated items (not for re-packaging), or 
containerized prior to removal from the enclosure as determined by Fluor Fernald. 

In all cases where a thorium-contaminated area is separated fiom a uranium-contaminated 
area by a wall, the Contractor shall anticipate that the interstitial spaces in the wall will be 
horium-contaminated. 

. -  . A  
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C. Requirements Specific to Decontamination of Structures and Outdoor Process Tanks/Pipes: 

I 

1. Structures: 

Prior to opening contaminated structures to the environment (by removing the exterior 
siding or structural dismantlement), the Contractor shall remove andor fix radiological. 
contamination on all surfaces within the facility until the detected radioactivity levels are 
below release criteria identified in Part 8, Section C 2.4.3. Fluor Fernald will perform a 
radiological release survey to ensure the radioactivity criteria are met. 

I 2. Transite Roof and Wall Panels: 

Exterior panels shall be removed in a manner that minimizes the possibility of loose 
contamination becoming airborne (visible) when the panel is removed. A HEPA vacuum 
shall be used to remove any loose contamination which may be exposed when the exterior 
panel is removed (e.g., the under side of the outer panel and the upper surface of the lower 
roof panel). After the roof or wall panels have been vacuumed, all newly exposed surfaces 
shall be encapsulated to fix any contamination that remains. Vacuumed residues shall be 
handled as Debris Category J, in accordance with Part 6, Exhibit E (Debris Category J). 

3. Outdoor Process Tanks and Pipe: 

a. Prior to demolition of outdoor process (or suspect process) tanks, all surfaces (interior 
and exterior) shall be decontaminated to meet the radiological release criteria for 
outdoor process tanks contained in Part 7. If outdoor tanks do not meet the release 
criteria in Section 01519, they shall be demolished within a containment, either 
constructed or existing, in accordance with Section 15067 unless one of the following 
methods are implemented: 

1. 
I 

Encapsulate and mechanically cut (e.g., shear, saw, etc.): 

Prior to tank demolition, the interior of the tank shall be empty and fully 
encapsulated. During tank demolition, the work area shall be misted with water 
to minimize release of airborne contamination. 

2. Torch or other*"hot cutting" methods: 

The Contractor shall propose methods that minimize "hot cutting" (e.g., oxy/gas 
and oxy/acetylene torch cutting). If approved by Fluor Fernald, "hot cutting" 
of surfaces that exceed 25,000 dpd100cm2 beta-gamma total contamination 
or are thorium contaminated shall be perf'omed within containmexit per Section 
15067. 
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a). HEPA filtered ventilation is maintained, andlor 
b). point-of-cut ventilation can be provided such that fugitive emissions 

captured and project boundary airborne radioactivity levels are I 
maintained according to limits specified in Part 8, Section C 2.4.2. 

I 

The ventilatiodcontainment requirements of Section 15067 apply. 

3. Hot cutting may be performed on contaminated surfaces less than 25,000 
dpdlOOcm2 beta-gamma total contamination with local HEPA ventilation. 
(Note: this clause applies only to uranium-contaminated outdoor process tanks 
and pipe.) 

b. Internal surfaces of process piping are assumed to exceed both the removable and 
total contamination limits for uncontained demolition. However, removal and 
transport to the debris decontamination area of process piping that is located outside 
of the building structures may be performed outside of containment if the methods of 
cutting inherently minimize fugitive emissions. 

4. Acceptable methods for removing surface contamination on structures and outdoor 
tanks/pipes include, but are not limited to: hydro-blasting with a minimum of 1,000 psi, 
steam-cleaning, sponge blasting, C02 blasting, or other Fluor Fernald-approved method. 

5 .  Encapsulation of surfaces is required if the release criteria specified in Part 8, Section C 
2.4.3 have not been met and decontamination has been attempted at least once. Fluor 
Fernald shall be notified prior to encapsulation to allow for inspection for visible process 
residues. Acceptable methods for encapsulating contamination, which is not readily 
removed by the above-identified methods include, but are not limited to, encapsulating 
coatings, non-strippable coatings as referenced in Article 2.2, and wrapping in reinforced 
sheeting and sealed prior to movement to prevent migration of potential contaminants. The 
Contractor shall take precautions to prevent the breaching of encapsulating coatings applied 
to equipment or structure. If an encapsulating coating is breached after application, during 
activities leading up to but not including structural demolition, the Contractor must take 
action to reseal the breached areas. 

6. If stabilizer or non-strippable coatings are used as fixatives, they will meet the requrements 
of this specification (see Article 2.2). 

7. Down posting of thorium contaminated areas requires that contamination levels meet the 
thorium-specific release limits of Section 01 5 19, Table 1. 

If hydro-blasting or steam cleaning is employed, the Contractor shall: 
I 

8. 

a. Seal floor crackdseams, openings, and building cracks using sealants to protect the 
environment From migration of contaminants. 

b. Contain effluents to the building interior/outdoor tank containment system and 
subsequently to collection systems. Q O O I Q 8  
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9. The Contractor may utilize any existing building floor sumps for effluent collection, as long 
as system capacity for sludge and/or liquid does not exceed limitations determined from 
enriched levels as stated in Article 3.1 .D. 

4331 

10. The Contractor shall take precautions to prevent the spread of contamination fiom other 
more-contaminated areas of the facility to less contaminated areas. 

11. Acceptable methods for decontamination of Hazardous Waste Management Units. I 
( H W M U s )  to meet RCWCERCLA closure Ohio Environmental Protection Agency 
guidance are hydro-blasting or steam cleaning with a minimum of 1,000 psi, unless 
otherwise stated in Part 6, Section 3.5 for that particular component. I 

D. RinseateEffluent Handling: 

1. The Contractor shall conect all waste and effluent generated while removing and/or fixing 
contamination. Effluent and sludge shall be containerized in accordance with the 
requirements listed in Articles 3.1 .D and 3.1 .E. 

2. For rinseateleffluent generated fiom decontamination of a structure containing uranium 
and/or thorium contamination, or fiom decontaminationwashwater generated fiom contact 
with outdoor pads with process tanks and pipes: 

a. 

b. 

The Contractor shall supply all effluent collection equipment (e.g., pumps, secondary 
containment, tanks). 
Effluent tanks require secondary containment with a minimum of lopercent of the I 
combined capacity of the effluent tanks housed and not less than the volume of one 
full tank, whichever is greater. 

3. Enriched Equipmenthlaterial (if listed in Part 6, Section 3.0): In addition to effluent tanks, 
the washing of enriched equipmedmaterial requires the use of smaller tanks to permit safe 
quantities to be maintained (for nuclear criticality safely purposes). There are no mass 
restrictions for rinseates or sludges with a U-235 enrichment less than 1 percent. 

a. For enrichments greater than 1 percent and less than or equal to 1.25 percent, the 
Contractor shall supply emuent storage tanks of no greater than 175 - gallon capacity, 
in numbers sufKcient to permit 15 calendar days storage without impact to Contractor 
operations. 

b. For enrichments greater than 1.25 percent and less than or equal to 2 percent, no 
equipmentlmaterial over 2 percent enrichment is to be decontaminated. See Article 
3.1 .B.3. The Contractor shall supply effluent storage tanks no greater than 30- gallon 
capacity and in numbers sufficient to permit 15 calendar days storage, without impact 
to Contractor operations. 

c. The Contractor shall store sludge, resulting from enriched equiprnent/material 
cleaning, in 55-gallon drums. Filled drums may be stored no closer than 2 feet apart. 

d. Should equipment be discovered with uranium enrichment greater than 1 percent then 
equipmentlmaterial washing operations and effluents shall be maintained separate, 
based on enrichment and type, by the following: 1) uranium less than or equal to 1 I 
percent enrichment; 2) uranium greater to 1 percent enrichment but ebp’ e ual I 

Od I 
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4. The Contractor shall devise a system that uniquely identifies each tank of generated 
wastewater. Prior to filling, a k q u e  number shall be determined for the tank contents and 
this number shall be identified in the field, on the sampling plan, and on the wastewater 

. discharge request. 

I 

5 .  Approval to commingle the effluents and sludges is required fiom Fluor Femald. Approval 
to transfer effluents to large effluent tanks is required from Fluor Fernald. 

6. The Contractor shall notifL Fluor Femald when the effluent tanks are filled. Fluor Femald 
will sample, empty the tanks, and transport the effluent to the FEW Advanced Wastewater 
Treatment Facility. Upon testing and approval of laboratory analysis fiom Fluor Fernald, 
Fluor Femald shall empty the contents of the effluent storage tanks and transport the 
effluent to the FEW AWWT. The Contractor shall keep additional tanks in reserve, as the 
tank(s) will be out of commission until the sample results are received and water is 
dispositioned. The Contractor shall allow six weeks for this process. 

7. Effluent generated from the decontamination andor rinsing of HWMUs shall be collected 
and temporarily stored separately from general, non-HWMU effluent. Fluor Fernald will 
notie the Contractor when commingling of HWMU and non-HWMU effluent may occur. 

8. The Contractor shall supply storage tanks and secondary containment with aminimurn liquid 
effluent storage capacity to allow 20 days storage without impacting the Contractor 
operations. 

9. The Advanced Wastewater Treatment Facility (AWWT) of the Fernald Environmental 
Management Project (FEW) is not designed to process heavy oils, greases, or other 
stratified organic layers. Should such contaminates exist, Fluor Femald shall be responsible 
for their removal from the wastewater prior to delivery to the AWWT. The contaminants 
shall be containerized and delivered to Fluor Fernald personnel, who will be responsible for 
disposal. 

E. SludgeDrumming 

Sludge h i t s  for individual drums fiom enriched cleaning operations are restricted to 104 grams 
of U-235 per 55-gallon drum. (Note: The weight is limited due to Department of Transportation 
and/or the maximum allowable weight of the drum.) 

END OF SECTION 
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SECTION 01519 

DECONTAMINATION OF CONTRACTOR PROVIDED TOOLS, 
EQUIPMJCNTANDMATERLAL 

FARTI GENERAL 

I 1.1 SUMMARY 

A. Preventative measures for and decontamination of Contractor provided tools, equipment (including 
vehicles), and material to a level that permits removal fiom an enclosure/work zone, restricted reuse, 
or unrestricted release. This Section includes, but is not limited to: 

1. Preventative measuredwaste minimization, 
2. Decontamination area requirements, 
3. Methods of decontamination activities, 
4. 
5 .  

Control of effluent and waste management activities, and 
Relocation, reuse, and release activities for tools, equipment, and material. 

B. Project Conditions and Requirements: 

1. All facilities, unless expressly noted in Part 6 Section 3.0, shall be considered contaminated 
with radioactive material. 

2. All items are considered potentially contaminated if they have been used or stored in 
Controlled Areas that could contain unconfined radioactive material. 

3. The Contractor shall establish a holding/inspection area to allow Fluor Fernald to perform tool 
and equipment radiological surveying. 

a. The holdinglinspection area shall be arranged such that routine access is prevented by I 
means of fencing andor barrier tape with appropriate posting to identifv that the items 
contained are being held for survey, and such that the area is off limits to individuals 
other than Fluor FemaldContractor radiological survey personnel. 
Only those items which meet the requirements (as described in this Section) for leaving 
the work zone should enter the inspection area. 

b. 

4. The Contractor should assume that extensive dismantlement and an aggressive 
decontamination effort will be required to achieve unrestricted release of items that have come 
in contact with radioactive material or were used in contamination areas. Based on past 
experience using the best available technologies, decontamination and survey access 
requirements to meet the release criteria may be difficult to achieve. 

000112 
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BECOME CONTAMINATED (SC-33). 

1.2 RELATED SECTIONS 

Work related to this Section shall also be accomplished in accordance with the following Sections: 

A. 
B. 
C. 

Section 01 120 - Debrimaste Handling Criteria, 
Section 015 17 - RemovingEixing Radiological Contamination, and 
Section 15067 - Ventilation and Containment. 

1 3  REFERENCE MATERIALS 

A. 

B. 
C. 

Part 4 - “Special Terms and Conditions, DISPOSITION OF CONTAMINATED TOOLS, 

Part 6 - Section 1 .O, “Scope of Work” 
Part 7 - ACR-002, “Safe Work Plan Requirements” 

EQUIPMENT, AND MATERIALS” (SC-33). 

1.4 REFERENCES, CODES, AND STANDARDS 

A. United States Department of Energy (DOE): 

1. DOE Order 5400.5 CHG2 
2. DOEN441.1 Radiological Protection for DOE Activities 
3. DOE G 430.14 DOE Decommissioning Implementation Guide 

Code of Federal Regulations (CFR): 

1. 10 CFR 835 Department of Energy, Occupation Radiation Protection 

Radiation Protection of the Public and the Environment 

B. 

1.5 SUBMI’ITAJ.S 

I 

A. The Contractor must provide Fluor Femald with a list of all tools, vehicles, equipment and material 
to be brought onsite which have been used in conjunction with radioactivity in the past including 
such information as: 

1, 
2. Dates of use, 
3. Levels of contamination, and 
4. Radioisotopes involved. 

Previous use of the equipment, 

This list must be submitted as soon as known in advance of bringing the item onsite. Fluor Fernald 
reserves the right to reject the Contractor‘s request to bring these items on site. Any tools or 
equipment contaminated with a radioactive material greater than 1 percent enriched uranium or 
thorium-232 will be rejected. Thorium contaminated tools and equipment may only be used in a 
thorium contaminated area. 
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B. The Contractor shall submit the manufacturer's technical information for any decontaminati2n or, cr? 

contamination controlling agents for compliance review prior to use. This dormation shall includes :fs I ,  ,!' 
1. Material to be used, 
2. Intended use, 
3. Application instructions, and 
4. MSDS Sheets. 

C. Before start of decontamination work, the Contractor shall submit a Safe Work Plan addressing tool 
and equipment decontamination for compliance review in accordance with Part 7 - ACR-002 
("Contractor Safe vlrork Plan Format Requirements"), describing the following: 

1. 
2. 
3. 
4. 

5. 

Preventative measures to be employed, 
The design and construction of the decontamination area, 
The methods to be utilized for decontamination (see Article 3.1.C of this Section), 
The methods and equipment for controlling and handling eMuent andor secondary waste 
produced during decontamination activities, and 
Plans for relocating, reusing, or releasing tools and equipment. 

PART II PRODUCTS 

2.1 CONTRACTOR PROVIDED TOOLS AND EQUIPMENT 

A. The Contractor shall fiunish all equipment, tools, and material required to perform the work 
described in the subcontract except where the contract explicitly states that Fluor Fernald will 
provide the item. 

1. The Contractor shall deliver approved decontamination and contamination control materials 
in original, new and unopened containers bearing the manufacturer's label, and the following 
information: 

a. Name or title of material, . 
b. Manufacturer's stock number and date of manufacture, 
c. Manufacturer's Name, and 
d. MSDS Sheets. 

2. All possible shipping and packing materials will be removed upon receipt at the site prior to 
entering the controlled area to minimize contaminated waste generation. 

B. ALAR4 

1. For the purposes of meeting the "As Low As Reasonably Achievable" (ALARA) goal for tools, 
equipment, and materials, it is expected that: 

a. All reasonable efforts are to be used to control residual contamination to the extent that 
there is no detectable contamination on items that were Free of contamination prior to 
use. 
There is no increase in the level of contamination on items that were previously 
contaminated. 

b. 

Page 3 of 8 of Section 01519 
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2. The ALARA efforts include, but are not limited to, the following: 

a. 
b. 
c. 

4.33 1 
Protective measures prior to use of items, 
Preventative measures while items are being used, and 
Decontamination upon completion of work activities. 

I 

3. In support of the ALARA initiative, all Contractor furnished tools, vehicles, equipment, and 
material may be inspected for radioactive contamination by Fluor Femald personnel prior to 
initial entry and upon removal fiom the radiological controlled area. 

PART III EXECUTION 

3.1 APPLICATION 

A. Prevention of or Minimizing Contamination: 

1. The Contractor shall plan and coordinate all work to minimize exposure of equipment, tools, 
and vehicles to potential radioactive contamination. Equipment shall be located in the area 
with the least potential far contamhation. For example, locate equipment outside the faciljty 
with leads, hose lines, etc. wrapped and run to the interior of the facility. Typical examples 
of equipment where this approach should be used include air compressors, high pressure 
hydroblasters, welders, generators, oxy-acetylene cylinders, and battery chargers. 

2. It is the Contractor‘s responsibility to evaluate materials, tools and equipment. for ease oi 
decontamination and disassembly that may be required for decontamination prior to use on- 
site. Use of unrestricted release items (i-e., those other than expendable as defined in Part 4, 
Special Terms And Conditions, SC-33 - “DISPOSITION OF CONTRACTOR PROVIDED 
EQUIPMENT, TOOLS, AND MATERIALS THAT HAVE BECOME CONTAMINATED”) 
should incorporate appropriate precautions to prevent contamination. These precautions 
should be implemented prior to and during use. Precautionary measures may include the 
following, which are expected to be implemented’as described in the Safe Work Plan: 

a. 

b. 

Internal combustion equipment subject to contamination should make use of pre-filters 
or have a separate source of outside air on the intake. 
High volume air handling equipment such as blowers, compressors, etc., shall have a 
filtered inlet to minimize the potential far internal contamination due to build up of low 
level radioactivity. 
The Contractor is prohibited from bringing electrical driven mobile equipment to the 
FEMP (e.g., fork-lifts) except where only electric h v e n  equipment is available. 
Protective sheathinghovers, strippable coatings, or protective caps should be used to 
minimize the potential for contamination (e.g., coating the buckets of man lifts or other 
walkingfstanding surfaces). In addition, all openings on equipment, tools, or vehicles 
that may permit contamination of inaccessible or difficult to clean areas shall be covered 
and protected. 

c. 

d. 

3. If encapsulants, sealants andfor coatings are utilized during the project, the Contractor shall 
be responsible for protecting their tools and equipment from over spray. In addition, the 
Contractor shall ensure that the encapsulant, sealant andfor coating can be readily removed 
during decontamination activities, if necessary. 

I 008115 
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L .  

B. Decontamination Area Requirements: 

1. Tools and equipment utilized inside an enclosurehuilding may be decontaminated at an 
existing indoor debris cleaning location. 

2. The following are examples of options for establishing outdoor decontamination areas: 

a. 
b. 

Utilize an existing concrete pad with run-on and nm-off controls. 
Construct a temporary containment area. Containment must have a bermed perimeter 
to ensure run-off control. An example of acceptable containment isHerculite with 
sandbag underlayment perimeters on grade without penetrations. Containment used 
must be adequate to maintain its integrity. 

. 

. 

C. Methods of Decontamination Activities: 

1. Where decontamination is needed, the Contractor shall at a minimum use the following as 
applicable: 

a. Drycleaning. 
b. Steam cleaning. 
c. High pressure, hot water hydroblasting (may be used in conjunction with abrasive 

techniques and approved decontamination agents) with a minimum of 1,000 psi and 
HEPA vacuuming. 

2. When selecting a decontamination technique other than those identified in C.1 above, 
consideration should be given to those technologies that minimize radiological airborne 
emissions, secondary wastes, and tool or equipment damage. 

3. As an alternative to decontamination, replacement of contaminated components shall be in 
accordance with the requirements of Part 4, Special Terms And Conditions, SC-33 - I 
“DISPOSITION OF CONTRACTOR PROVIDED EQUIPMENT, TOOLS, AND 
MATERIAL THAT HAVE BECOME CONTAMINATED”. 

a. 
b. 

The contaminated components are subject tothe cleaning criteria stated in Article 3.2.B. 
The contaminated components will be managed and handled per Section 01 120 and Part 
6, Exhibit E subsequent to the cleaning as directed by Fluor Fernald. 

D. Control of Effluent and Waste Management Activities: 

1. The Contractor shall control and collect all waste and efluent generated while removing and/or 
fixing contamination in accordance with the requirements listed in Sections 01 120 and 01517. 

Management of wastes generated during decontamination activities shall be in accordance with 
Section 01 120 and the Demolition Closure Project MSCC located in Part 6, Exhibit E. 

2. 

E. , Relocation, Reuse, and Release of Tools, Equipment, and Material: 

1. The Contractor shall perfoxm all decontamination and surveying activities required to verify 
‘that the surface contamination limits identified in Table 1 of this Section are not exceeded. 
Fluor Fernald shall perform final verification surveying. 

I .  000116 
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 NUCLIDE(^) 

I 

U-nat, U-235, U-238, and 
associated decay products, 
alpha emitters. 

Transuranics, Ra-226, 

Pa-23 1, Ac-227, I- 125, I- 129 
Ra-228, Th-230, Th-228, 

Th-nat, Th-232,. Sr-90, Ra- 
223, Ra-224, U-232,I-126, 
1-131,1-133 

Beta-gamma emitters 
(nuclides with decay modes 
other than alpha emission or 
spontaneous fission) except 
Sr-90 and others noted 
above. 

F'UED PLUS REMOVABLE 

5,000 dpm /lo0 cm2 

100 dpd100 cm2 

1,000 dpd100 cm2 

5,000 dpm /lo0 cm2 

15,000 dpm /lo0 cm2 

300 dpd100 cm2 

3,000 d p m / l O O  cm2 

15,000 dpm /lo0 cm2 

1,000 dpm/100 cm2 

20 dpd100 cm2 

200 dpd l00  cm2 

1,000 dpm /lo0 cm2 

(a) Where surface contamination by both alpha and beta-gamma emittingnuclides exists, the limits established 
for alpha and beta-gamma emitting nuclides should apply independently. 

(b) As used in this table, dpm (disintegrations per minute) means the rate of emission by radioactive material 
as determined by correcting the counts per minute observed by an appropriate detector for background, 
efficiency, and geometric factors associated with the instrumentation. 

(c) Measurements of average contaminant should not be averaged over more than one square meter. For objects 
of less surface area, the average should be derived for each object. 

(d) The maximum contamination level applies to an area of not more than 100 cm2. 
(e) The amount of removable radioactive material per 100 cn;! of surface area should be determined by wiping 

that area with dry filter or soft absorbent paper, applying moderate pressure, and assessing the amount of 
radioactive material on the wipe with an appropriate instrument of known efficiency. When removable 
contamination on objects of less surface area is determined, the pertinent levels should be reduced 
proportionally and the entire-surface should be wiped. 

(0 The limits presented for trahsuranics, Ra-226, Ra-228, Th-230, Th-228, Pa-231, and Ac-227 may be 
adjusted on a case by case basis. Consult with Radiological Compliance when required to apply these limits for 
unrestricted release. 

2. The Contractor shall provide notice to Fluor Fernald of intent to remove tools and equipment 
fiom the contamination area, in accordance with Part 6, SC-33 - DISPOSITION OF 
CONTRACTOR PROVIDED EQUIPMENT, TOOLS, AND MATERIALS THAT HAVE 
BECOME CONTAMTNATED. 

3. Release of tools, equipment, and material fiom Contamination Areas to the Controlled Area: 

OOQ%17 I 
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1). 
2). 

The items must remain in the contamination area for decontamination, or 
The item must be contained such that no contaminated surfaces of the item are 

accessible without disassembling the equipment or breaching the containment. 

b. Examples of acceptable containment include plastic wrapping, yellow Herculite 
wrapping, or a sealable hard container. However, the containment used must be 
adequate to maintain its integrity considering the weather, conditions of storage, and the 
methods or conditions of transport. 

c. If the removable contamination limits are met but the total (fixed plus removable) limit 
is exceeded, the item may be labeled or identified as radioactive material by Fluor 
Femald and released to the Controlled Area. 

4. Unrestricted Release Criteria: 

Tools and equipment with detectable radioactivity may be released fiom the controlled area 
with the approval of a Fluor Fernald Radiological Control Technician if all of the following 
have been met: 

a. Both removable and total surface contamination (including contamination on and under 
any coating) are in compliance with the levels given in Table 1 aboveand the item has I 
been subjected to the ALAM process described in Article 2.1 .B. 

b. All areas must be readily accessible for survey for residual radioactivity including proper 
surface counting geometry to allow for accurate quantification. Items with inaccessible 
areas which are likely to be contaminated but are of such size, construction, or location 
as to make them inaccessible for survey shall be assumed to exceed the limits for 
release. The item must either be disassembled to permit an adequate survey to certify 
that internal contamination is at or below the limits of Table 1 above, or well 
d o c b a t e d  process knowledge can be applied to provide confidence that contamination 
in inaccessible areas is not probable. In evaluating the potential for contamination in 
inaccessible areas, consideration will be given to where the item was used on site and 
preventative measures taken prior to use, such as coverings, wrappings, air intake filters, 
etc. 

c. Upon approval fiom Fluor Fernald, the Contractor shall remove the tools, equipment, 
and/or materials off -site within eight hours. 

5 .  Release to an Off -Site Licensed Facility: 

a. If the Contractor possesses the appropriate license to receive, possess, use, and transfer 
the equipment, tools, material, or vehicles with radioactive Contamination, the 1 
Contractor may elect to remove such items from the site in lieu of decontamination. The 
responsibility of complying with all state, local and federal regulations during the 
packaging, shipping, and receipt of the equipment shall be the responsibility of the 
Contractor. The Contractor shall submit a copy of the license and applicable procedures 
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b. The Contractor is to provide 24 hours notice to Fluor Fernald prior to shipping 
radioactive tools, equipment, andor material. , 

I 

3.2 UNSUCCESSFULJIMPRACTCAL CONTRACTOR DECONTAMINATION 

A. If Fluor Fernald determines that the Contractor has implemented the requirements of this Section and 
the Safe Work Plan and the Contractor’s decontamination efforts are unsuccessful or . 
decontamination is not practical (as identified below), refer to Part 4 - Special Terms And 
Conditions, DISPOSITION OF CONTRACTOR PROVIDED EQUDPMENT‘AND TOOLS THAT 
HAVE BECOME CONTAMINATED (SC-33 ) for action to be taken. 

Decontamination may be considered impractical for non-expendable items that are integral parts of 
equipment and not readily replaceable such as porous materials (e.g., wood and fiberglass), wire 
rope, chains, brushes, items with fmed surfaces, and similar items where contamination may be 
embedded within the material configuration matrix. These items may not be released if detectable 
contamination is identified on the surface. 

I 
B. 

C. All tools, material, vehicles, and equipment accepted by Fluor Femald for disposition must have been 
cleaned to meet the visual inspection requirements defined in Section 01 5 17 and handled as defined 
in Section 01 120 and the MSCC located in Part 6, Exhibit E. 

3.3 QUALITY ASSURANCE 

All QA requirements required to be met by the Subcontractor are stated in Part 9. 

END OF SECTION 

QQ63649 
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CONCRETEMASONRY REMOVAL 

I 

PART I GENERAL 

1.1 

1.2 

13 

SUMMARY 

Dismantling of all above-grade concrete and masonry, including: 

A. 
B. 
C. 
D. 
E. 
F. 
G. 
H. 

Elevated floor and roof slabs, 
Cast-in-place walls, . 
Pre-cast concrete components, 
Foundations, piers, arid selected curbs, 
Concrete encasement (e.g., fneproofmg), 
Interior and exterior masonry, 
Control of fugitive emissions, and 
Windows, doors, roof louvers and lead. 

RELATED SECTIONS 

A. 
B. 
C. 
D. 
E. 
F. 

Section 01 120 - Debridwaste Handling Criteria 
Section 0 15 15 - Mobilization, Demobilization, and General Site Requirements 
Section 0 1 5 17 - RemovinglFixing Radiological Contamination 
Section 05 126 - Structural Steel Dismantlement 
Section 15067 - Ventilation and Containment 
Section 03920 - Concrete Surface Removal 

REFERENCE MATERIALS 

See Part 7 for the following: 

A. Index of Drawings 
B. Contractor Safe Work Plan Format Requirements 

REFERENCES, CODES, AND STANDARDS 

All work shall be accomplished in accordance with the following reference, code, and standard 
requirements: 

A. American National Standards Institute (ANSI): 

1. ANSI A10.6-90 National Safety Council, Safety Requirements for 1 
Demolition Operations 

O O O l 2 O  
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1. NFPA 101 @ Life Safety Code @ 2000 Edition, NFPA lOlA Guide on 
Alternative Approaches to Life Safety 2001 Edition, and NFF’A 
lOlB Code for Means of Egress for Buildings and Structures 
1999 Edition. 

2. NFPA 241 Standard for Safeguarding Construction, Alteration, and 
Demolition Operations 2000 Edition 

C. United States Department of Energy: I 
D. Code of Federal Regulations (CFR): 

1. 

2. 

10 CFR 835 - Energy - Occupational Radiation Protection, 

27 CFR 55 Subpart K Storage. 

E. Ohio Administrative Code (OAC): 

1. 3745-17 Particulate Matter Standards Part 08 Restriction of Emission of 
Fugitive Dust 

1.4 SUBMITTALS 

The Contractor shall submit for approval a ConcretelMasonry Removal Safe Work Plan in 
accordance with Part 7 - ACR-002, Contractor Safe Work Plan Format Requirements, which 
contains the following information: 

A. Detailed method and sequence of dismantlement, including equipment to be used. 

B. Methods for control of contaminants, including control of fugitive emissions. 

C. Materials, such as non-woven geotextile fabrics and surfactants, to be used. 

D. Methods of cutting, including equipment to be used. 

E. Calculations: Verification of the structural adequacy of partially dismantled structures, as I 
applicable, shall be stamped by a Professional Engineer registered in the State of Ohio. 

F. If dismantlement method requires personnel on the roof, the Contractor shall provide 
calculations verifymg the structural adequacy of the roof to support personnel and 
equipment. A Professional Engineer registered in the State of Ohio shall stamp these 
calculations. 

Page 2 of 5 of Secuon 03315 I 
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G. If controlled explosive methods are proposed to be used on building structures that are 
constructed of precast columns and roof beams, a detailed Safe Work Plan containing the 
following information shall be prepared: 

I 

1. Methods and materials to be used. 
2. Means to protect adjacent structures, equipment, material, and underground utilities 

from damage, including protection fiom projectiles. 
3. Methods and materials to control fugitive emissions. 
4. Contingency plan for detonation failure. 
5. Proof of permit, issued by the Bureau of Alcohol, Tobacco and Firearms, to use 

explosives. 
6. Methods and materials to store explosives according to the requirements of 27 CFX I 

55 Subpart K. 
7. Evidence of previous work experience using controlled explosives to take down 

multi-story structures near other structures within the last 5 years. Provide project 
locations and contacts for verification. 

H. Detailed method and sequence of dismantlement of Technetium-99 contaminated 
concrete, including equipment to be used, method of removal, equipmentlmethod to 
control, filter and store waste produced during Tech-99 Concrete removal. 

PART II PRODUCTS 

2.1 MATERIALS 

A. Non-woven Geotextile Fabric: 

1. Trevira Spunbond 1 120 by Hoechst Celanese Corp. 
2. Mirafi 160N by Mirafi, Inc. 
3. ADS 600 by Advanced Drainage Systems, Inc. 
4. Equal products manufactured by others will be acceptable. Must be approved by 

Fluor Fernald. 

B. EncapsulantsLockdows: 

1. Control - Grayling Ind. 
2. Foster 32-60 - Foster Products Corp. 
3. Fiberset PM - Fiberlock Technologies 
4. ACC 22-P - American Coatings Cop. 
5. Serpiloc 
6. Approved equal 

C. Bridging Encapsulants: 

1. Asbestos Binding Compound - Fiberlock Technologies 
2. Leadlock - Global Encasement Systems 

4. Approved equal 
3. Foster 32-80, Foster Products COT. 

Pagc30fS ofscaionO3315 
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PART III EXECUTIONS 

I 

3.1 PREPARATION 

A. The Contractor shall ensure that adequate lay down space has been cleared and bamers 
have been established. 

B. The Contractor shall take the'following precautions to control fugitive emissions. A wet 
dust suppression system shall be used. This system will utilize the following: . 

1. Amended water (with surfactant), and 

2. Finely atomized water spray. 

C. Concrete and masonry shall have contamination fured or removed prior to dismantlement 
and prior to removing local containment or building enclosures, in accordance with 
Section 01517. 

3.2 APPLICATION 

A. The Contractor shall prevent damage to adjacent structures, materials, and equipment 
including underground utilities, during dismantlement activities. Activities to fell 
concrete structures outside their own footprint require prior approval. Activities to fell 
concrete structures shall maintain the integrity of porous surfaces to the extent practical 
to minimize dispersal of debris. If concrete dust is generated as a result of removal 
operations (due to crumbling, etc.), dust suppression techniques must be employed during 
demolition and, if necessary, during transportation. 

B. Removal of Above-Grade Concrete/Masonry: 

Any above-grade concretdmasonry remaining intact following structural dismantlement 
shall be removed down to grade-level except for poured concrete structures that are 
imbedded in soil (e.g., raised slabs, curbs on slabs, foundations, concrete tank saddles), 
which shall remain in place. 

. 

C. Removal of At-Grade ConcreteMasonry: 

1. Concrete slabs, pedestals, columns, miscellaneous foundation piers, walls, and curbs 
shall be sealed and may remain intact during and after structural dismantlement. 

2. Cut all reinforcing (e.g., rebar) and anchors flush with base slab for areas designed on 
the Contractor Safe Work Plan for potential debris stockpiling. For all other areas, I 
remforcements and anchors need only be cut down to within one inch of the base 
slab. 

D. Cutting: 

1. All material shall be reduced in size as required for containerization in accordance 
with Section 01 120 and the MSCC located in Part 6, Exhibit E. 

2. Embedded steel reinforcing is considered part of concrete. Reinforcing badmesh 
shall be cut to less than 1 ft. from concrete mass. 

I 

I 000123 
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1. Interior non-load bearing masonry walls shall be removed using non-explosive 
methods prior to opening the shell of the structure. For interior poured concrete 
walls, the Contractor shall have the option to leave them in place during structural 
dismantlement provided that facility release criteria are met prior to structural 
dismantlement and the method of dismantlement in the ConcreteA4asonry Removal 
Safe Work Plan is approved by Fluor Fernald personnel. 

2. Any bituminous roofs felled by explosives are to be dropped in a single unit and 
impact the ground in a horizontal plane. 

3 3  SPECIAL INSTRUCTIONS 

The following special instructions apply to concrete/masonry removal: 

A. Windows and Doors 

1. The Contractor shall remove all windows in one piece and place them in appropriate 
containers. 

2. The Contractor shall remove all doors (wood and/or steel) and place them in 
appropriate containers. 

B. Lead Materials 

1. The Contractor shall segregate all lead materials (e.g., flashing, vent stacks, etc.) and 
place them in appropriate containers in accordance with Section 01 120 and the WMP 
located in Part 6. 

2. Rior to torch cutting on a surface coated with a lead-based paint, an eight-inch strip 
of paint shall be removed at the area of the cut (e.g., 4 inches on each side of cut). 

3. The Contractor shall (whenever possible) dismantle lead flashing in a manner that 
will facilitate recycling. This will include minimizing inaccessible surfaces and 
maximizing straight lengths. This will also include avoiding the use of fixatives on 
the lead flashing that would require an abrasive method of removal. 

C. Wall and Roof Louvers 

The Contractor shall remove louvers and roof vents during exterior concrete/masonry 
removal and place in appropriate containers. 

END OF SECTION 
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SECTION 03920 

CONCRETE SURFACE REMOVAL 

I 

PART I GENERAL 

I 1.1 SUMMARY 

This Section defines the work related to the removal of a surface layer from the existing concrete pads 
utilizing surface removal technologies. Principals included in this Section are: 

A. Removing surface layer, 
B. 
C. 
D. Equipment types and usage. 

Controlling and transporting waste produced during the removal of concrete, 
Controlling the spread of radiological contamination in the operating area, and 

1.2 RELATED SECTIONS 

A. 
B. 
C. 
D. 

Section 01 120 - Debridwaste Handling Criteria 
Section 015 17 - Removing/Fixing Radiological Contamination 
Section 15067 - Ventilation and Containment 
Section 01519 - Decontamination of Contractor Provided Tools, Equipment, and Materials 

13 REFERENCE MATERIAlLS 

A. See Part 7 for the following: 

1. Index of Drawings 

B. See Part 8 - Section C 2.0 for the Radiological Requirements. 

L.4 REFEXUNCES, CODES, AND STANDARDS 

A. Code of Federal Regulations 

1. 10 CFR 835 Occupational Radiation Protection 

A. Before start of concrete surface removal work, the Contractor shall submit for approval a work plan 
describing the system design for removing concrete. The work plan shall describe methods and 
equipment for removing concrete, including equipment used for controlling, filtering, and 

Pap 1 of 3 of section 03920 
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B. Product Data: The Contractor shall submit manufacturer's technical information on all materials to 
be used, including there intended use and application instructions. 

Rev 1 

C. See Part 6, Section 1 1 .O for additional submittal requirements. 

1.6 QUALITY ASSURANCE 

prior to commencement of work, the Contractor shall demonstrate the methods for removing concrete on a 
sample area of a concrete floor selected by Fluor Fernald. 

1.7 PROJECT CONDITIONS 

A. Radiological contamination bas been detected on concrete pads, as identified in Part 6,Section 3.1 -6. 
The Contractor is to remove surface layers of concrete in the locations and to the depth specified. 
This may require concrete removal adjacent to curbs and foundations. 

PART II PRODUCTS 

2.1 MANUFACTURERWEQUIPMJZNT 

A. The Contractor shall supply a system with all equipment required to remove concrete, including 
equipment to control, filter, and transport waste produced during concrete removal. 

B. The concrete removal system (equipment) shall include, but not be limited to, the following feattres: 

1. 
2. 

3. 
4. 
5.  Equipment shall be portabIe. 
6. 

7. 
8. 

Integral vacuum system with pre- and HEPA filters. 
Controlled, dustless process with personnel exposure below DAC limits as defined in Part 
8. 
Simultaneous collection of waste in 55-gallon drums. 
No use of water where technetium-99 contamination is of concern. 

Consideration shall be used to select equipment that can be easily decontaminated for free 
release after use. For details on releasing tools and equipment, refer to Section 01519. 
Equipment shall implement waste management technology that minimizes secondary waste 
Vacuum design shall allow operator to fill, seal, remove, and replace the waste drum undeI 
negative pressure vacuum conditiondenclosures. 

C. Fluor Femald will provide standard 55gallon drums for collection of waste. The Contractor shall 
provide all replacement filters. 

D. Vendor shall provide method@) for concrete removal adjacent to areas such as curbs and around 
foundations. 

Erection of any neceskry local containment shallbe defined by the vendor in accordance with the 
requirements of Section 15067. 

E. 

008127 
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A. 

B. 

All concrete removal activities shall be performed in accordance with 10 CFR 835. 

All work is to be performed according to Fluor Fernald's health and safety requirements. Personnel 
in the controlled area shall be required to wear personal protective equipment as detailed in the health 
and safety matrix. 

C. The Contractor shall control dust and debris generated while removing concrete. Fluor Femald shall 
monitor the area for airborne contamination. The Contractor shall be required to make changes to I 
operating methods and equipment if unacceptable levels of airborne contamination are found in the 
operating area. 

D. The Contractor shall collect all waste generated while removing concrete. Waste and effluent shall 
be packaged in accordance with the requirements in the MSCC , located in Part 6, Exhibit E. 

Once the concrete has been removed, the Contractor shall take precautions to prevent the further 
spread of radiological contamination to the area. 

E. 

I F. The Contractor shall not remove more than one-half (%) inch. 

1.2 QUALITY ASSURANCE 

The Contractor and Fluor Fernald shall verify that the removal depths indicated in Part 6, Section 3.0 are met. 
The removal depths are the minimum requirements for concrete removal. Acceptable performance is 
achieved when the minimum removal has occurred over the work area specified. 

END OF SECTION 
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SECTION 05125 

,+€331 
I 
I 

NEW STRUCTURAL STEELMETALS 

38  

PART1 GENERAL 

1.1 SUMMARY I 
Design, fabrication, and installation of miscellaneous metal items for protective barriers, lifting 
assemblies, rigging, and temporary bracing and supports. 

1.2 RELATED SECTIONS 

A. 
B. 

Section 01 120 - Debridwaste Handling Criteria 
Section 05126 - Structural Steel Dismantlement 

13 REFERENCE MATERIALS 

See Part 7 for the following: 

A. Index of Drawings 

1.4 REFERENCES, CODES, AND STANDARDS 

A. American Society for Testing and Materials (ASTM): 

1. A S l k  A36/A36M 2001 
2. ASTM A307 2000 

3. ASTM A325 2000 

4. ASTM A563 2000 

5 .  ASTM F436 2000 

Standard Specification for Carbon Structural Stee 
Standard Specification for Carbon Steel Bolts and 
Studs, 60,000 psi Tensile Strength. 
Standard Specification for Struc-1 Bolts, Steel, Heat 
Treated, 120/105 h i  Minimum Tensile Strength. 
Standard Specification for Carbon and Alloy Steel 
Nuts. 
Standard Specification for Hardened Steel Washers R 
(2000). 

B. American Welding Society (AWS): 

1. ANSYAWS A2.4 1998 

2. ANSVAWS D 1.1 2000 
3. ANSYAWS D1.2 1997 
4. ANSYAWS D1.3 1998 

I ,  
I .  

- .  

Standard Symbols for Welding, Brazing, and 
Nondestructive Examination. 
Structural Welding Code, Steel. ' 
Structural Welding Code, Aluminum. 
Structural Welding Code, Sheet Steel. 
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C. American Institute of Steel Construction (AISC): 4331 

I 
I 
I 

1. 
2. 

American National Standards Institute (ANSI): 

Manual of Steel Construction - Allowable Stress Design (ASD), 9th Edition 
Manual of Steel ConstruCtion - Load and Resistance Factor Design (LRFD), 3rd Edition 

D. 

ANSI A1 0.13 1989 National Safety Council, Construction and Demolition Operations I 
- Steel Erection - Safety Requirements 

A. The Contractor shall submit the following for conformance review by Fluor Fernald: 

1. Calculations: Indicate design method, assumptions, loads, member forces, allowable 
stresses, and connection designs. 

2. Shop Drawings: Indicate profiles, sizes, connection attachments, reinforcing, anchorage, 
size and type of fasteners, and accessories. Include erection drawings, elevations, and 
details where applicable. 

3. Indicate welded connections using standard ANSVAWS A2.4 welding symbols. 
Indicate net weld lengths. Submit copies of welder's certifications with shop drawings. 

4. A plan for conducting and documenting field quality testing and inspection including 
test methods and reports required under Field Quality Assurance. 

5.  Provide Material Safety Data Sheets for primer and finish coatings to be applied to new 
structural steel, and for welding materials. 

6. Contractor's AWS Welding Program for approval. 

7. Mill Test Reports for structural steel 

B. For additional submittal requirements see Part 6, Section 1 1 .O. 

1.6 DELIVERY, STORAGE, AND HANDLING 

ASTM A325 high strength bolts shall be delivered to the site in the original labeled containers and 
Once onsite shall not be transferred into unlabeled containers. The label information shall include the 
type of bolt, purchase order number, and the name of the supplier. 

PART 11 PRODUCTS 

2.1 MATERIALS 

I A. 

B. 

Steel sections and plates: ASTM A36 

Structural Fasteners: Bolts shall be hardened and meet ASTM A325; nuts shall be heavy hex 
type meeting ASTM A563, Grade C; and washers shall be hardened and meet ASTM F436, 
Grade 1. 

000133- I 
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D. 

Miscellaneous Fasteners: Shall meet ASTM A307. 

Expansion Anchors: Expansion bolts used for securing steel to concrete shall be one of the 
following: 

1. 
2. 

3. 
4. Fluor Fernald approved equal. 

Welding Materials: ANSVAWS D1.l - Structural Welding Code. Use E70XX electrodes. 

Abide by requirements of Federal Fastener Act. 

"Parabolt" as manufactured by Molly Fastener Group ofEmhard, Temple, PA 19560, 
"Wedge Anchors" as manufactured by I'IT Phillips Drill Division, Michigan City, IN 
46360, 
"Kwik Bolt" as manufactured by Hilti, Inc., Stamford, CT 06405, or 

E. 

F. 

. G. Shop Primer: Short-oil alkyd that is VOC compliant. 

2.2 FABRICATION 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

PART IlI 

For delivery to site, fit and ship assembled in largest practical sections. 

Supply components required for connecting and anchorage of fabricated structural assemblies. 

All welding procedures, welder's certification, and visual acceptance criteria must be in 
accordance with ANSVAWS D 1. I, Chapter 5. 

Clean surfaces of rust, scale, grease, and foreign matter prior to applying shop primer. Prepare 
surface in accordance with paint manufacturer's instructions. 

Shop prime with one coat of short-oil alkyd primer per manufactureis instruction for primer 
(dry film) coat thickness. 

Do not prime surfaces in direct contact with concrete or within three inches of where field 
welding is required. 

All coatings shall be fiee of lead and chromium. 

EXECUTION 

3.1 PREPARATION 

Prior to fabrication, the Contractor shall verify field dimensions. 

3.2 INSTALLATION - GENERAL 

A. 

B. 

Install items plumb and level, accurately fitted, free from distortion or defects. 

Allow for installation loads and provide temporary bracing to maintain true alignment until 
completion of installation. 

Field weld components as indicated on the approved drawings. Field welding shall be in C. 
accordance with ANSYAWS D1.1, Chapter 3. 
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A. 

B. 

C. 

D. 

E. 

F. 

Field modifications to load bearing structures shall require prior approval from Fluor Fernald. 

After installation, prime field welds and abrasions. Any steel embedded in concrete is an 
exception. 

All steel shall be fabricated and installed in accordance with the AISC Manual of Steel 
Construction. 

Mer use, all steel shall be dismantled and cut for containerization in accordance with Section 
01 120 and Section 05126. 

G. 

H. 

QUALITY ASSURANCE 

Calculations and shop drawings must bear the stamp of a Professional Engineer registered in 
the State of Ohio. 

The Contractor shall inspect high-strength bolted connections for all shopfabricated steel, and 
perform tests and prepare test reports in accordance with the AISC specifications. All test 

I results shall be submitted to Fluor Femald. 

The Contractor shall conduct tests and shall state in each test report whether test specimens 
comply with requirements, and shall specifically state any deviations. Fluor Fernald must 
approve deviations in writing. 

Shop and Field Welding 

1. The Contractor shall: inspect and test, during fabrication and installation of structural 
steel assemblies in accordance with ANST/AWS Structural Welding Code and as 
follows: 

a. Conduct inspections and tests as required. Record types and locations of all 
'defects found in the work. Record work required and performed to correct 
deficiencies. All test results to be submitted to Fluor Femald. 
Perform visual inspection of all welds per AWS D. 1.1. 
All welds that fail shall be repaired per approved Contractor AWS Welding 
Program. 
Reworked areas shall be re-tested using the same method as used to find on@ 
indications. 

b. 
c. 

d. 

2. Perform nondestructive tests of welds per AWS D.t.1. Full penetration welded 
connections on structural steel rigging frame utilized for critical lifts, as defined in the 
FEMP Hoisting and Rigging Manual, shall be 100 percent radiograph tested by an 
independent certified testing lab. Results shall be submitted to Fluor Femald for 
approval. 

a. 

b. 

All welds that fail testing shall be repaired per approved Contractor.AWS 

Reworked areas shall be re-tested using the same method as used to find original 
Welding Program. 

indications. 

I 000133 
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Title: Demolition Closure Project 

Date: 1/28/02 Section 05126 Rev2 

Approved: 

4331 
I 

1 SECTION 05126 

STRUCTURAL STEEL DISMANTLEMENT 

PARTI GENERAL 

1.1 SCOPE 

This Section includes dismantling and containerization of: 

A. Structural steel, 
B. Barjoists, 
C. Floor plate/decking, 
D. Grating, 
E. Stairs, ladders, and handrail, 
F. 
G. 
H. Control of fbgitive emissions. 

Metal siding and roofmg, including doors, louvers, and windows, 
All other miscellaneous steel, and 

1.2 RELATED SECTIONS 

A. 
B. 
C. 
D. 

Section 01 120 - Debridwaste Handling Criteria 
Section 0 15 17 - RemovingRixing Radiological Contamination 
Section 033 15 - Concrete/Masonry Removal 
Section 07415 - Transite Removal 

1.3 REFERENCE MATERIALS 

See Part 7 for the following: 

A. Index of Drawings, 
B. Photographs, 
C. Drawings,and 
D. Contractor Safe Work Plan Format Requirements. 

1.4 REFERENCES, CODES, AND STANDARDS 

All work shall be accomplished in accordance with the following reference, code, and standard 
requirements: 

Pagelof5 ofS&rionMI26 
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.t 

Title: Demolition Closure Project 
Date: 1/28/02 Section 05126 Rev2 

American National Standards Institute (ANSI): 

1. ANSI AZ0.6 1990 National Safety Council, Safety Requirements for Demolition 
4331A- 

I 

OperatiCmS 
2. ANSI A10.8 2001 National Safety Council, Construction and Demolition 

3. ANSI A10.13 1989 
Operations - Scaffolding - Safety Requirements 
Construction and Demolition Operations - Steel Erection 

B. National Fire Protection Association (NFPA): 

1. NFPA 241 Standard for Safeguardrig Const~~ction, Alteration, and Demolition 
Operations 2000 Edition 

C. Code of Federal Regulations: . 

2. 29 CFR 1926.858 Occupational Safety and Health Administration, Department of 
Labor, Safety and Health Regulations for Construction. 

1.5 SUBMITTALS 

The Contractor shall submit to Fluor Femald for conformance review a structural steel removal Safe 
Work Plan in accordance with Part 7, ACR-002, Contractor Safe Work Plan Fanat  Requirements, that 
contains the following infomation: 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

Detailed sequence of dismantlement and method of cutting, including equipment to be used. 

Methods for contaminant control, including figitive emissions during cutting. 

Detailed plan for protecting lay down and cutting areas from contamination by lead paint chips 
and for controlling airborne radiological emissions. 

Methods and materials used for cutting lead-painted steel. 

If structural steel is removed in sections, verify the structural adequacy of the remaining 
smcture. Calculations and drawings to verify the structural integrity of the partially dismantled 
structure must bear the stamp of a Professional Engineer registered in the State of Ohio. 

Plans for personnel tie-offs, use of pick boards and walking on or near roof purlindgirders. 

If controlled explosive methods are used for structural steel dismantlement, a detailed Safe Work 
Plan containing the following information shall be prepared: 

1. 

2. 

Methods and materials to be used. 

Means to protect adjacent structures, equipment, material, and underground utilities from 
damage, including protection h m  projectiles. 

Methods and materials to control fugitive emissions. 3. 

4. Contingency plan for detonation failure and safe recovery of all non-detonated charges. 

000137 
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5 .  

6. 

7. 

8. 

. 9. 

10. 

Proof of permit, issued by the Bureau of Alcohol, Tobacco and Firearms, to use ,,.* o,  explosives. A *  t 2’ 

Evidence of previous work experience using controlled explosives to take down multi- 
story structures within the last 5 years. This experience may be shown through the sub-tier 
contract. Provide project locations and contacts for verification. 

If non-load bearing, interior concrete/masonry walls are to be removed, refer to 
concrete/masonry removal specifications in Section 033 15. 

Identify locations of all cuts and charges and detonation sequence on composite drawings, 
which will be provided by Fluor Femald. 

Provision of adequate protection of charges to prevent shrapnel from damaging the non- 
electric detonation system or persons near the exclusion boundary. 

Predications of rubble/debris piles should be made to ensure that safe exclusion zones are 
established. 

PART II PRODUCTS 

2.1 MATERIALS 

A. Non-woven Geotextile Fabric: 

1. Trevira Spunbond 1 120 by Hoechst Celanese Corp. 

2. Mirafi 160N by Mirafi Inc. 

3. ADS 600 by Advanced Drainage Systems, Inc. 

4. Fluor Fernald-approved equal products 

B. Surfactants: 

1. CP-225 CHL-SORB by Childm. 

2. Fluor Fernald-approved equal products 

PARTIII EXECUTION 

3.1 PREPARATION 

A. The Contractor shall ensure that adequate lay down space has been cleared and barriers have 
been established. 

B. Building contents, steel, and siding shall have contamination removed or fixed prior to exposing 
interior surfaces including steel and siding to the environment in accordance with Section 0 15 17. 



e Specification No: 01 789-TS-0001 I 8;. +$-;, \ d  , . -.' 
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Date: 1/28/02 Section 05126 Rev2 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

H. 

I 

MI dismantlement activities shall be performed in accordance with the standards listed in Article 
1.4. 

t 

The Contractor shall apply mechanical means of cutting and removing the structural steel to the 
largest extent possible while also avoiding damage to adjacent structures, components, 
equipment, and utilities. 

The roof deck and roofing material, panels and concrete floor decking shall also be demolished 
with the structure wherever possible. Roofing material containing asbestos containing material 
(ACM) shall not be demolished with structural steel. 

The Contractor shall dismantle, shear and segregate the structural steel to avoid damage to 
adjacent struktures, component, equipment, and utilities. The Contractor shall minimize bending, 
twisting, and smashing of the steel during segregation and bulk storage. 

Control of fugitive emissions shall be maintained at all times during this removal work to 
minimize visible dust 

All temporary bracing and rigging h e s  required shall be designed and stamped by a State of 
Ohio Professional Engineer, then submitted with calculations to Fluor Femald for review and 
approval. 

Cut all reinforcing (e.g., rebar) and anchors flush with base slab for areas designated on the 
Contractor's Safe Work Plan for potential debris stockpiling. For all other areas, reinforcements I 
and anchors need only be cut down to within one inch of the base slab. Fill in damaged areas 
of base slab with patching grout as described in Section 01515. 

Lead-based paint chips and debris, released during structural steel dismantlement, shall be 
collected and managed in accordance with Section 01120 and the Waste Management Plan 
located in Part 6, Exhibit E. 

3.3 SPECIAL INSTRUCTIONS 

A. The following items are also included (where applicable) in the sequence of structural steel 
dismantlement: 

1. Doors, Windows, and Frames: 

a. The Contractor shall remove all windows in one piece and place them in appropriate 
containers. 

The Contractor shall remove all doors (wood andor steel) and place them in 
appropriate containers. 

b. 

2. Lead Materials: 
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I I I I I 
The Contractor shall segregate all lead materials (i.e., flashing, vent stacks, etc.) and 
place them in appropriate containers in accordance with Section 01 120 and the 
Waste Management Plan located in Part 6, Exhibit E. 

a. 

I 

b. Prior to torch cutting on a surface coated with a lead-based paint, an eight inch strip 
of paint shall be removed at the area of the cut (i.e., 4 inches on each side). 

c. The Contractor shall (whenever possible) dismantle lead flashing in a manner that 
will facilitate recycling. This will include minimizing inaccessible surfaces and 
maximizing straight lengths. This will also include avoiding the use of furatives on 
the lead flashing that would require an abrasive method of removaI. 

B. All material shall be cut to meet sizing criteria and be managed in accordance with the Waste 
Management Plan located in Part 6, Exhibit E. 

3.4 QUALITY ASSURANCE 

The Contractor shall inspect debris generation, stockpiling, and containerization to ensure that all 
materials have been cut to meet size criteria and are being managed in accordance with the Waste 
Management Plan located in Part 6, Exhibit E. 

END OF SECTION 

Q00140 
Pagc5of5 ofSccdm05126 



Implementation Plan for the 
Plant 7 Complex - Phase /I D&D Project {FINAL) 

ECDC Doc. Control 7 789-PL-0004 (Rev. 0) 
June 2002 

This page left intentionally blank. 



I I Specification No: 01789-TS-0001 * 14331 
Title: Demolition Closure Project 

Date: 1/28/02 Section07415 Rev 2 I 

Approved: 

PARTI GENERAL 

1.1 SUMMARY 

SECTION 07415 

TRANSITE REMOVAL 

The work includes: 

A. 
B. 

Removal of all interior and exterior transite panels. 
Use of vacuuming, encapsulates, andor surfactants on the transite panels to prevent airborne 
asbestos fibers and airborne radioactivity. 

1.2 RELATED SECTIONS 

A. 
B. 
C. 
D. 
E. 
F. 
G. 
H. 

Section 01 120 - Debridwaste Handling Criteria 
Section 0 15 15 - Mobilization, Demobilization, and General Site Requirements 
Section 01516 - Asbestos Abatement 
Section 0 15 17 - RemoVing/Fixing Radiological Contamination 
Section 1 10 10 - HEPA Vacuum Cleaner Requirements 
Section 15065 - Equipment/System Dismantlement 
Section 15067 - Ventilation and Containment 
Section 15860 - HEPA Air Filtration Device Requirements 

13 REFERENCEMATERIALS 

See Part 7 for the following: 

A. Index of Drawings 
B. Contractor's Safe Work Plan Format Requirements 

1.4 REFERENCES, CODES AND STANDARDS 

A. Code of Federal Regulations: 

1. 29 CFR 1926.850 Demolition Preparatory Operations 
2. 29 CFR 1926.1 101 Asbestos (Construction Industry) 
3. 29 CFR 1910.134 Respiratory Protection 
4. 29 CFR 1910.1001 Asbestos (General Industry) 
5 .  40 CFR 61 Subpart M United States Environmental Protection Agency (U.S. 

EPA) (NESHAPS) 
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B. Ohio Department of Health: 

1. Asbestos Hazards Abatement Rules, OAC, Chapter 3701 -34 4331 

I 

C. Ohio Environmental Protection Agency: 

1. Air Pollution Regulations, OAC, Chapter 3745-20, Asbestos Waste 

1.5 SUBMITTALS 

A. The Contractor shall submit to Fluor Femald a detailed Safe Work Plan (SWP) for approval in 
accordance with Part 7, ACR-002, “Contractor Safe Work Plan Format Requirements” and 
“Asbestos Abatement Safe Work Plan Requirements”. The submittal shall include the procedures 
proposed for use in complying with the tequirements of this Section. An Ohio Certified Asbestos 
Abatement Project Designer shall prepare and approve the SWP. The SWP shall include the 
following information: 

I .  
2. 
3. 
4. 
5. 

6. 

The location and layout of storage and queuing areas. 
The method of applying vacuuming, encapsulates, andor surfactants. 
The methods and sequencing of interior and exterior panel removal. 
The interface of trades involved in the performance of work. 
A detailed description of the methods to be employed to prohibit visible emissions in the 
work area. 
A detailed description of the methods for removing transite panels fhm the structures and 
moving them to the lay down location for containerization (per the Material Segregation 
and Containerization Criteria (MSCC)) is located in Part 6, Exhibit E. The description of 
methods shall include methods to be employed to ensure transite panels are removed 
without cutting, abrading, or breaking. 
Description of the portable HEPA ventilation system, the containerization of removed 
asbestos debris, the method of mating broken andor damaged panels, and the method of 
protecting adjacent structures. 
If dismantlement method requires personnel on the roof, the plan shall include calculations 
verifying the structural adequacy of the roof and roof penetrations to support personnel 
and equipment. These calculations shall be stamped by a Professional Engineer registered 
in the State of Ohio, consistent with Section 015 15. 
Plans for personnel tiesff, use of pick boards and walking on or near roof purlindgirders. 

7. 

8. 

9. 

B. Prior to initiation of the work, the Contractor shall submit the following OSHA-required 
documentation for Asbestos Removal Contractors to Fluor Fernald: 

1. Documentation of training, 
2. Medical surveillance, 
3. Respirator fit-test, and 
4. Employee exposure assessments. 

C. Five (5) days prior to submittal of notification to government agencies, the Contractor shall 
provide a copy to Fluor Femald for concurrence. 

D. Product Data: The Contractor shall submit for approval manufacturer’s technical information, 
including application instructions for each material proposed for use. 
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Specification No: 0178PTS0001 
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Rev 2 Date: 1l20IQ2 Section 07415 

1.7 PROJECT CONDITIONS 

I 

Multiple layers of transite roof and wall panels require specific methods for removaVfvring of 
radiological contamination, which is likely to exist between the layers of transite. Section 01517 
contains specific instructions for removinglfixhg contamination during removal of transite roof or wall 
panels. 

Before performing any D&D activities within the footprint of the building, the contractor will take 
actions to abate any deteriorated overhead m i t e  hazards that wouldplace their workforce in unsafe 
surroundings. 

As exterior transite panels are removed, the associated struch~ral steel shall be considered to be 
contaminated with asbestos fibers, and therefore shall require encapsulation with lockdown material. 

Refer to Section 01516 for information regarding the handling of deteriorated transite. 

PART II PRODUCTS 

2.1 MATERIALS 

A. 

B. 

Deliver materials in origmal, new, and unopened containers bearing manufacturer's name, label, 
and the following infomation: 

1. Name or title of material, 
2. Manufacturer's stock number and date of manufacture, 
3. Manufacturer's name, and 
4. Thinning and application instructions. 

EncapsulatedLockdowns: 

1. Control - Grayling Ind. 
2. 
3. 
4. 
5.  Serpiloc 
6. Approved equal 

Foster 32-60 - Foster Products Corp. 
Fiberset PM - Fiberlock Technologies 
ACC 22-P - American Coatings Corp. 

Note: Encapsulates shall have a coloring agent or dye so that, when applied, there is obvious 
verification that a coating has been applied. 
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4 3 3 IC. Surfactants: 

I 

1. 0 - 2 2 5  CHIL-SORB by Childas 
2. Fluor Fernald-approved equal products 

D. 

E. 

Fiber-reinforced polyethylene or polyester sheeting approved for outdoor storage; color, yellow; 
minimum thickness of 6 mils; ultraviolet resistant, as manufactured by Griffolyn or Herculite. 
Or equal, as approved by Fluor Femald. 

PARTIII EXECUTION 

3.1 PREPARATION 

A. Regulatory: 

1. When applicable, the Contractor shall notify the Ohio Department of Health (ODOH) and 
Fluor Fernald shall notify the EPA and all other applicable governmental agencies before 
the start of work. 
The Contractor shall adhere to and comply with work practices and procedures set forth 
in the most current and applicable Federal, State, and local codes, regulations, and 
standards. 
The Contractor shall obtain certifications and licenses if transite becomes fiiable. 

2. 

3. 

B. Consistent with Section 01517, prior to opening a building to the environment by removing the 
exterior siding (e.g., transite, metal siding, roof panels), the Contractor shall remove and/or fix 
radiological contamination on all surfaces within the facility until the detected radioactivity 
levels are below the criteria defined in Part 8, Section 8-C 2.4. 

3.2 APPLICATION 

A. 

B. 

C. 

D. 

The Contractor shall apply encapsulates, and/or surfactants according to the product 
manufacturer's specifications for application conditions (e.g., temperature). 

Where transite panels show significant deterioration, which results in potentially fiiable surhces, 
panels shall be removed in accordance with Section 01 5 16. 

Apply encapsulate and/or surfactant to areas around fasteners of transite panels before removal 
of fasteners. 

1. 

2. 

Fasteners are required to be removed or cut without damaging the transite panel. A flat, 
sharp instrument shall be used to cut the fasteners. 
When encapsulate and/or surfactant is applied, it shall be applied to provide visible 
coverage. If original application of surfactant becomes dried out before or during removal 
or bandling, apply a second application. 

Prior to removal of transite panels, all surfaces of the panels shall be thoroughly encapsulated. 

1. 
2. 

Bodily contact with the panels, as practical, shall be avoided. 
When dust is observed between panels, collect the dust with a HEPA-filtered vacuum. 
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E. Removal of transite roof panels shall be sequenced to minimize exposed underlying surfaces. 

F. Cleanup procedures: 

1. 

2. 
3. 
4. 

Remove and containerize all visible accumulations of asbestos containing material (ACM) 
and asbestos-contaminated material. 
Wet clean all surfaces in the work area. 
Inspect the work area for visible residue. 
The work area shall be cleaned until visual inspection reveals no evidence of any ACM 
as determined by Fluor Femald. 

3 3  SPECIAL INSTRUCTIONS 

A. Single and Multiple Transite Layers: 

Surfaces adjacent or between transite layers shall be considered radiologically contaminated. 
Refer to the requirements contained in Section 01517 for removing/fkhg radiological 
contamination on transite panels. 

B. 'Gutters: 

, The Contractor shall collect all ACM from gutters using wet methods, and shall apply an 
encapsulant andor surfactant to the gutters before their removal. 

C. . Insulation: 

1. 

2. 

The Contractor shall remove the mineral wool insulation between the bansite panels andor 
other materials. 
The Contractor shall use dust control techniques (minimum of applying amended water) 
to minimize airborne contaminants generated during insulation removal. 

D. Windows and Doors: 

1. 

2. 

The Contractor shall remove all windows in one piece and place them in appropriate 
containers. 
The Contractor shall remove all doors (wood and/or steel) and place them in appropriate 
containers. 

E. Lead Materials: 

1. The Contractor shall segregate all lead materials (i.e., flashing, vent stacks, etc.) and place 
them in appropriate containers in accordance with Section 01 120 and the MSCC located 
in Part 6, Exhibit E. 
Prior to torch cutting on a surface coated with a lead-based paint, an eight-inch strip of 
paint shall be removed at the area of the cut. 

2. 

000146 
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F. All material shall be managed in accordance with the MSCC located in Part 6, Exhibit E. 

I 

3.4 QUALITYASSURANCE 

Mock-up: Prior to commencement of work, the Contractor shall provide for approval a Fluor Fernald- 
selected sample area of transite for approval, IO feet by 10 feet in size, to demonstrate encapsulant 
andlor surfactant methods. The approved mock-up shall serve as a standard for the balance of the 
work. 

END OF SECTION 

000147 
P a p  6 of6 of Section 07415 



Date: 12/10/01 
1 I I I 

Approved: 

Section11010 Rev 0 

SECTION 11010 
s 

HEPA VACUUM CLEANER REQUIREMENTS 

PART1 GENERAL 

1.1 SUMMARY 

A. The subcontractor shall include but not be limited to perfonning the following work (not, all 
inclusive): 

1. 

2. 

3. 

General cleaning in a contaminated area@), 

Post job cleanup and decontamination in a contaminated area(s), 

Cleanup and decontamination following a spill of radioactive or hazardous material except 
for mercury spills, 

Removal of debris from contaminated plant systems following maintenance operations, 
and 

Providing negative pressure for small glove bag or glove box containments. 

4. 

5.  

The subcontractor shall supply the following: 

1. EQUIPMENT 

B. 

a. HEPA Vacuum Cleaners; 

(NOTE: Only High Efticiency Particulate Air (HEPA) rated vacuums Will be 
permitted at the Fluor Fernald site where the potential for vacuuming 
hazardous or the spreading of radiological contaminates exists.) 

All consumables (Re-filters, HEPA Filters, hoses, accessories, etc.) b. 

2. SERVICES 

a. The subcontractor shall connect, maintain and operate each vacuum in accordance 
with vendor supplied/Fluor Fernald approved Operations and Maintenance Manual 
requirements and checklists. 

Upon completion of each task, the subcontractor shall empty the contents of the b. 

. I  
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Date: 12/10/01 Section 11010 

vacuum in accordance with Fluor Fernald approved Manufacturer Recommended 
Practices and the Fluor Fernald Radiation Worker Permit. Disposition of all wastes 
shall be in accordance with the each projects waste disposal requirements. 

Rev 0 

c. All suction line openings shall be sealed after use to prevent the spread of 
contamination.or friable asbestos during movement of the equipment. 

1.2 RELATED SECTIONS 

A. 

B. 

C. 

D. 

Section 01 5 16 - Asbestos Abatement. 

Section 074 15 - Transite Removal. 

Section 15067 - Ventilation and Containment. 

Section 15065 - Equipment and System Dismantlement. 

1.3 REFERENCES, CODES, AND STANDARDS 

A. American National Standards Institute (ANSI)/Underwriters Laboratories (VL) 

A N S W  586-1996 - High-Efficiency, Particulate, Air Filter Units. 

American Society of Mechanical Engineering (ASME) 

ASME AG- 1 a-00: Code on Nuclear Air and Gas Treatment. 

B. 

. 

1.4 DELIVER DETAILS 

Site Delivery - Upon receipt of any portable HEPA vacuum at the Fluor Femald site, the vacuum will 
be delivered to the Maintenance “DOP” Shop for inspection and testing. Failure of any Poly Alpha 
Olfin (PAO) test performed by Fluor Fernald Maintenance personnel will result in the vacuum being 
rejected for use. The method of rejection will be evaluated by Fluor Fernald “PAW trained personnel. 
If necessary, accessories will be exchanged. Then the equipment will be retested- If the equipment 
has to be removed from the Fluor Fernald site, all shipping of the equipment back. to the 
subcontractor’s or manufacturer’s facilities shall be the responsibility of the subcontractor. 

PART 2 PRODUCTS 

2.1 MANUFACTURERS 

A. HEPA Vacuum units that arc provided shall be one of the following manufacturers and models, 
or Fluor Fernald approved equal: 

MANUFACTURER UNITTYPE MODEL CFM - 
C829 15-09* 1 10 with wet adapter 

assembly (PIN 800420) 
and inlet plug.(P/N 
390038) 

Hako Dry 

Power Products wmry RAD VAC 2000 
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*HAKO Minuteman Model 4 3 3 1  
HEPA Vacuum units larger than the models listed shall be submitted to Fluor Fernald for 
approval. 

Any additional requirements shall be included with the purchase order for HEF'A Vacuum Cleaners: 

2.2 LABELING 

A. Any HEPA filters supplied any the subcontractor shall be clearly labeled, certifying: 

1. The manufactureis name, 
2. 
3. 
4. Resistance at the test airflow rate, , 

5. 
6. Test airflow direction 

Manufacturer's unique UL registration number indicating compliance with UL 586, 
Filter efficiency based on " P A 0  testing, 

Filter part number and serial number, and 

B. The HEPA filter shall be tested at a flow rate equal to or greater than the flow rate of the vacuum 
cleaner. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. 

B. 

C. 

D. 

PA0 Tests - Prior to use, Fluor Fernald will provide a filter integrity test (PA0 test) following 
installation of a HEPA filter to ensure that the filter is in good working condition and is properly 
installed. Failure to pass the test will result in the HEPA filter being rejected. The project 
supporting ?he work shall assume ownership of all waste generated by these vacuums. The filter 
integrity test shall be repeated every six (6) months or anytime the vacuum cleaner is opened, if 
opening breaks the HEPA seal. 

Hoses and Extensions - All hoses and extensions used on the vacuum shall employ clamps or 
locking connectors to prevent hoses fiom pulling loose while in use. All joints should employ 
seals, such as rubber O-rings to prevent leakage or be taped. 

Swegation of Contaminants - Vacuum cleaners are most commonly used for radioactive or 
asbestos work and shall be marked with the predominant waste to be cleaned up, such as "For 
Radioactive Use Only" or "For Asbestos Use Only". Vacuums used for asbestos shall not be 
used for general non-asbestos work. Radiological and Asbestos Work Permit provisions shall 
apply for this use (see Sections 01 5 16 and 01 5 17). Other contaminants or hazardous materials, 
such as mercury, may require the exclusive use of a HEPA vacuum unit with special accessories 
(e.g. cyclone separator, special treated charcoal filters, etc.) to maintain a segregation of the 
contaminant or hazardous material and to provide additional protection of personnel using the 
equipment. All HEPA vacuums shall be stored in a secure area to prevent unauthorized use. 

Non-Contaminated Area Use - HEPA Vacuums may be specifically designated and marked for 
use only in areas in which no contamination is expected. Only these vacuum cleaners shall be 
used in clean areas. The vacuum cleaners may be surveyed by Fluor Fernald periodically to 
verify that they have not been contaminated. 

. .  . .  
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NOTE: The preferred method of collecting liquids is by the use of a catch tank or knockout 
drum connected to the vacuum cleaner suction line. The catch tank should be removed and 
emptied when full to minimize liquids entering the vacuum cleaner. Anytime an electric 
vacuum cleaner is used to collect liquids, it shall be fitted with a float switch to de-energize 
the motor before it fills up to the point where the motor will become wet. Electric vacuum 
cleaners shall not be used to collect flammable or combustible Liquids. 

F. Vacuum Cleaner Head Removal - Removal of the vacuum cleaner head shall take place in a 
room, containment, bag, or tent established to control the spread of airborne contamination. The 
area should include complete physical boundaries to isolate it from surrounding area and should 
be equipped with a HEPA-filtered ventilation system. The type of containment device should be 
adequate for the expected radiological or other contaminant conditions. During the dumping 
process Fluor Femald may take general area or persod air samples. The Radiation Work Permit 
(RW) required to perform the work shall specify protective clothing and respiratory protection 
equipment (reference Part 8; Sections B.2.5 and C.2.6). If removal of the head breaks the HEPA 
filter seal or exposes the HEPA Nters, then a filter integrity test will have to be performed, 
before the unit is used. 

3.2 ERECTION/INSTALLATION/APPLICATION 

A. HEPA filter elements are to operate from ambient temperature up to 25OOF. 

3.3 QUALITYCONTROL 

A. Provide in-service inspection hold and witness pomts and record the results of test performed. 

END OF SECTION 
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SECTION 15065 / 

I 

EQUIPMENT/SYSTEM DISMANTLEMENT 

PARTI GENERAL 

1.1 SUMMARY 

A. This Section includes the Contractor's responsibility for removal or dismantlement of equipment 
and demolition debris fiom a facility and support systems within or outside a facility. 

B. Segregation of demolition debris into various waste streams and preparation for containerizing 
shall be completed in accordance with the MSCC. 

1.2 RELATED SECTIONS 

A. 
B. 
C. 
D. 
E. 
F. 
G. 

Section 01 120 - DebrisWaste Handling Criteria 
Section 01 5 15 - Mobilization, Demobilization, and General Requirements 
Section 01516 - Asbestos Abatement 
Section 015 17 - RemovingFixing Radiological Contamination 
Section 1 10 10 - HEPA Vacuum Cleaner Requirements 
Section 15067 - Ventilation and Containment 
Section 15 860 - HEPA Air Filtration Device Requirements 

1 3  REFERENCEMATERIAL 

See Part 7 for the following: 

A. Index of Drawings 
B. Contractor's Safe Work Plan Format Requirements 

1.4 REFERENCES, CODES, AND STANDARDS 

All work shall be accomplished in accordance with the following reference, code, and standard 
requirements: 

A. Code of Federal Regulations: 

1. 29 CFR 1926.301 Hand Tools, and 
2. 29 CFR 1926.302 Power Operated Hand Tools. 

. .  
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The Contractor shall submit the following for approval: 4331 

I 

A. Detailed removal Safe Work Plan in accordance with Part 7, ACR-002, Contractor Safe Work Plan 
Format Requirements for dismantlement of equipmentkystems. 

B. Proposed location, and method of installation of all hoisting equipment, and specialized 
construction equipment submitted for approval by Fluor Femald with the Safe Work Plan. 

C. Safe Work Plan specific to the dismantlement of outdoor process or suspect process tanks and 
pipes in accordance with Part 7, ACR-002, Subcontractor Safe Work Plan Format Requirements, 
including: 

1. Sequence of work, 
2. 

3. 
4. Methods of dismantlement, 
5. 
6. 
7. .Equipment required, 
8. 
9. 
10. Location for interim storage, 
11. Allowable floor loads, 
12. Catalog cut sheets, and 
13. Drawings. 

Methods and materials to control spills and possible generation of fugitive emissions from 
opening and cutting operations, 
Method to access tanks and pipes, including health and safety issues, 

Method to size reduce and segregate, 
Locations of cutting and interim storage areas, 

Methods to seal equipment and pipe openings for each equipment type, 
Method to be used if piping or equipment contains nitric acid, 

1.6 PROJECT CONDITIONS 

Process material @e., green salt, yellow cake, black oxide) has been removed from process equipment 
to the maximum extent practical by Fluor Fernald prior to D&D activities. If process material in excess 
of films and precipitates is found during D&D activities, Fluor Fernald project management shall be 
notified for evaluation and determination of the existing condition, prior to disturbing the process 
material. 

PART II PRODUCTS 

2.1 MATERIALS 

A. The Contractor shall supply all materials required to seal equipment openings, to prevent spillage 
and/or migration of contaminants, per requirements of this Section. 

B. Fiber-reinforced polyethylene or polyester material approved for outdoor storage: color, yellow; 
minimum thickness of 6 mils; ultraviolet resistant; as manufactured byGriffolyn, Herculite, or 
Fluor Femald-approved equal. 
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PARTIII EXECUTION 

I 

3.1 APPLICATION 

A. The Contractor shall supply all tools, 'materials, and equipment necessary for the performance of 
the work. 

B. The Contractor shall use mechanical means of cutting whenever possible. 

C. Prior to equipmenusystem dismantlement, the Contractor shall take the necessary actions to 
preclude spillage of residual material, if encountered. This shall include the temporary sealing of 
openings, pipe ends, etc. For liquid processing systems pedorm the following actions: 

1. 
2. 
3. 
4. 

Piping shall be walked down before dismantlement; 
Piping shall be nicked at identified low points and at other cut points 
Piping will be secured to allow pipe to remain level during cut process 
If liquid residual material is encountered, 

a. immediately stop 
b. 
c. 
d. 

contain the spillage in a container compatible with the liquid 
avoid making physical contact with liquidmaterial 
notify RCT and Industrial Hygiene @I) 

D. prior to cutting into tanks or piping where the potential for flammable lining exists, it shall be the 
Contractor's responsibility to verify that no lining exists. Should the Contractor find lined pipes 
or tanks, the pipes or tanks shall be cut and removed by mechanical means and shall not be torch 
cut. 

E. In some cases, equipment may be elevated from the ground by the means of a structural platform. 
In these cases, the equipment should be cut away or disconnected fiom the platform and lowered 
to the ground. The dismantlement of this equipment shall be accomplished by shearing and 
cutting whenever possible. If this is not possible, the equipment shall be dismantled at convenient 
assembly joints. 

F. Fluor Fernald Radiological Control shall be contacted prior to performing any torch cutting on 
contaminated surfaces. 

G. Prior to cutting into piping or equipment known or suspected of containing nitric acid or other 
corrosive, toxic, flammable or combustible material, such systems shall be purged to remove any 
potentially explosive or otherwise potentially harmful gases. 

Equipment that can be removed in one piece during dismantlement of the building will be 
identified in Part 6, Section 3.1; however, handling of such equipment must still follow all other 
applicable requirements in Section 0 1 120. 

H. 

I. Uncontrolled dropping of equipment and materials is not allowed. 

J. Piping insulated with asbestos may be removed in its entirety per the requirements of Section 
01516. 

.. . . . \ ' ,  , QQQyS4 
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&,‘3;‘3,1 ’‘ K. The Contractor shall take the necessary actions to preclude spillage of residual material, if 
.U. encountered. 

I 

L. Debris segregation, sizing, and management shall be in accordance with Section 01 120 and the 
MSCC located in Part 6, Exhibit E. 

HEPA-filtered local ventilation shall be implemented for disassembly and sizing of process and 
suspect process pipe and equipment and for all burning (e.g., torch cutting) activities on 
contaminated surfaces. 

I 
M. 

3.2 SPECIAL INSTRUCTIONS: REMOVAL OF PERCHLORIC ACID FUME HOOD DUCTING 

Perchloric acid hoods are located m the Laboratory (Building 15) in rooms 157,165,168,169,192,206, 
207,209,.213, and C-31; and also in room 213 of the Health’and Safety Building (Building 53A). 

These hoods were designed for the exclusive use of perchloric acid. There is a possibility that other 
chemicals were used in these hoods, and that the water washdown system was not used during all 
operations. Therefore, there exists a potential for the formation of explosive perchlorate compounds. 

It is because of this potential that a process must be used to minimize the possibility of an explosive 
decomposition occurring during the demolition process. 

Therefore, in addition to those listed in Article 3.1 above, the following specifications apply: 

A. Obtain a Safe Work Permit and Radiation Work Permit. 

B. Ensure that each hood is both electrically and mechanically isolated. 

C. Establish personnel control access; Signs, rope barriers, etc. (both in rooms and on roof). 

D. Set up polyethylene sheets, drain tubes and bottles for water spray control, diking and drainage. 

E. Using an “amended water” supply, spray the exhaust duct stack cover and damper. Continue for 
a minimum of two hours, keeping all joints, bolts, nuts, etc. wet. Continuously check drainage. 
Wet surfaces of ductwork until perchlorate crystals have dissolved and/or been rinsed away. 
Rinseate will be collected in accordance with Specification 01517. Allow surfaces to dry for 
inspection by Fluor Fernald. If crystals are no longer visible, the material can be disposed in 
accordance with uranium contaminated metal requirements. If crystals are still visible, the surface 
shall be cleaned again. If the visual inspection fails a second time, then the metal shall be disposed 
as process debris. 

F. Set up electrically powered tools with ground fault circuit intermpters. 

G. Cut plastic ducting with an “all type” saw. Keep water spray applied near thekerf of the saw blade. 
The first cut should be near the duct top, removing the damper and cover. 

H. Repeat steps 5 though 8 for removal/cutting of ducting down to required distance. 

I. Securely wrap/seal ducting Withpoly sheetlduct tape. Ensure that the duct is wet prior to wrapping. 
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A. 

B. 

C. 

D. 

E. 

F. 

I 

The Contractor shall contact Fluor Fernald for direction on containerization and disposition of 
mercury contaminated materials. The waste is treated as RCRA hazardous waste. Before 
commencing removal operations of laboratow drains, ensure that the drain trap has been filled with 
water for at least the past two hours 

Insert a stick into the drain, withdraw it, and touch it to a strip of litmus paper. Verify that the drain 
water is not significantly different fiom neutral pH by comparing the paper with the color chart 
enclose with the litmus paper. Record the indicated pH for each drain on the work permit. 

Fluor Femald personnel will check each drain to ensure that mercury vapor levelsare not elevated. 

If mercury is present, the workers shall wear mercury vapor cartridges or combination 
HEPNmercury cartridges (if radiological concern). Also, personnel shall wear nitrile gloves. 
Mercury and radiation contamination monitoring is required at the job’s conclusion. All workers 
in the room must wear safety glasses and face shields when unscrewing drain fittings, drilling, or 
hacksawing drains. Fluor Fernald personnel shall handle disposal of all recovered mercury. 

If mercury is present, try to remove it fiom the bottom of the drain trap. Unscrewing a drain fitting 
from the trap is permitted; however, it is NOT permitted if crystals of any kind are evident on the 
cap threads . To catch the mercury and any water in the drain, a plastic tub should be used. After 
the drain is removed, inform Fluor Fernald personnel that the waste contains mercury. The waste 
is treated as RCRA hazardous waste 

Outside of drain pipes: 

1. 
2. 

Wash off all drain fittings with soapy warm water. 
If any crystals are evident on drain pipes or fittings (especially around lead or brass drains 
which may have foxmed lead peroxide from perchloric acid use), it is imperative that the 
drain not be disturbed in any way until the crystals are dissolved with warm water. 
Crystals on the outside of the drain shall be removed by first soaking with a sponge, 
followed by brushing beneath a water spray. 
If the crystals on the outside are dissolved, the drain may be removed by cutting it by 
mechanical means such as with a multi-turn pipe cutter, or hacksaw. 
For removing drains, leather palm gloves worn over disposable vinyl plastic inner gloves 
must be worn and face protection is required from a face shield with safety glasses or full- 
face respirator. If there is a respirator requirement fiom a radiological safety standpoint, 

3. 

4. 

5 .  

combination HEPA/mercury cartridges should be selected. 

3.4 SPECIAL INSTRUCTIONS: REMOVAL OF LEAD MATERIALS 

A. The Contractor shall segregate all lead materials (e.g., flashing, vent stacks) and place them in 
appropriate containers in accordance with Section 01 120 and the MSCC located in Part 6, Exhibit I 
E. 
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B. There is lead shielding in Buildings 30A, 53A, and 53B. There is also cadmium shielding in b; 

4' 3 '3 1 ' Building 53B. 

I 

C. Prior to torch cutting on a surface coated with a lead-based paint, an eight inch strip of paint shall 
be removed at the area of the cut. 

D. The Contractor shall (whenever possible) dismantle lead flashing in a manner that will facilitate 
recycling. This will include minimizing inaccessible surfaces and maximizing straight lengths. 
This will also include avoiding the use of futatives on the lead flashing that would require an 
abrasive method of removal. 

3.5 INTERIM MATERIAL STORAGE 

A. Where removed materials are staged or stored within the facility, they shall be stored in designated 
floor storage areas as d e s m i d  in Section 01 120. 

B. Damaged areas within facilities identified by the Contractor's Engineering Survey shall not be used 
for interim material storage. 

3.6 QUALITY ASSURANCE 

Calculations submitted on maximum allowable floor loading must bear the stamp of a Professional 
Engineer registered in the State of Ohio. 

END OF SECTION 

I OQ0157 
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Approved: 

/ SECTION 15067 

VIENTILATION AND CONTAINMENT 

PART I GENERAL 

I 1.1 SUMMARY 

A. This Section consists of the work related to the Contractor-supplied ventilation and local 
containment that is required for radiological contamination purposes. The principal items 
included in this Section are: 

1. 
2. Ventilation requirements, 
3. 
4. 

Local containment and vestibule design requirements, 

Types of ventilatiodocal containment design, 
Guidance on type of ventilatiodlocal containment applicability, and 

' 5 .  Exterior items; such as dust collectors. 

B. Definitions: 

1. Local Containment - is an enclosure that is designed to maintain 0.1 inch water 
gauge negative pressure, or six air changes per hour, withm its structure to 
prevent fugitive emissions from escaping to the outside environment. 
Vestibule - is an enclosed entrance, a passage, or space that is between the outer 
door and the interior of the building. The space within the vestibule does not 
have to be under a negative pressure. 
Enclosure - is the exterior wall of a building forming the containment. 

2. 

3. 

1.2 RELATED SECTIONS 

A. 
B. 
C. 
D. 
E. 
F. 
G. 
H. 

Section 01 120 - DebrisNaste Handling Criteria 
Section 015 15 - Mobilization, Demobilization, and General Site Requirements 
Section 015 17 - RemovingEixing Radiological Contamination 
Section 033 15 - Concreteh4asonry Removal 
Section 05126 - Structural Steel Dismantlement 
Section 11010 - HEPA Vacuum Cleaner Requirements 
Section 15065 - EquipmentlSystem Dismantlement 
Section 15860 - HEPA Air Filtration Device Requirements 

I. I .. ' 
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I. 10 CFR 830.120 Quality Assurance Program 
2. 29 CFR 1926.56 Illumination 

I 

C. Building Officials and Code Administration: 

Ohio Basic Building Code (OBBC) . 

1.5 SUBMITTALS 

The Contractor shall submit a Safe Work Plan (SWP) in accordance with Part 7, ACR-002, 
Contractor SWP Format Requirements, with the following information to Fluor Fernald for 
approval: 

A. Drawhgs and Data: 

1. Indicate materials of construction, sizes, locations, entrances, and egresses that do not 
allow for breach of the local containment or vestibule, and all other details of local 
containments and vestibules to be erected. 

2. Provide air flow diagrams for local containment and vestibule ventilation. 
3. Submit calculations indicating that a minimum negative pressure of 0.1-inch water 

gauge or six air changes per hour is maintained in all local containments when the 
ventilation system is in operation. 

4. If any part of the above affects or involves asbestos activities, the Ohio Department 
of HealWOSHA Asbestos Hazard Abatement Project Designer certification shall be 
part of the documentation submitted with the SWP. 

B. Submit vendor information for performance, operation and maintenance on all ancillary I 
ventilation equipment that will be used. 
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t.8 C. Provide building-specific SWPs on the use of portable HEPA units including replacement", 

of HEPA filters and prefilters. 

PART II PRODUCTS 

I 

2.1 MATERIALS 

A. The Contractor shall provide: 

I. Air cleaning devices, 
2. HEPA elements, 
3. Prefilter elements, and 
4. All other ventilation accessory equipment for the completion of this project in 

accordance with Part 6, Section 4.0. 

B. Polyethylene sheeting shall be clear and have a minimum of 6 mils thickness as 
manufactured by Blueridge Films, Inc. or Fluor Femald approved equal. 

1. Fire retardant polyethylene shall be used. 
2. All outside containments shall be constructed of reinforced polyethylene. 

PART IIJ EXECUTION 

3.1 EXAMINATION 

A. All vestibules, equipment, and/or s t r u c h  containment material shall be fure resistant 
and corrosion resistant. 

B. Local containment structures shall be designed to be leak-tight and capable of 
maintaining a negative pressure of at least 0.1 inches water gauge or six air changes per 
hour. The typical design for various local containments should include the following I 
features, where applicable: 

1. Windows and mountings, 
2. Gloveports, 
3. Ease of cleaning, 
4. Interior illumination per 29CRF 1926.56, 
5. Connections for services lines, conduits, instrument leads, and ductwork, 
6. 6 mil polyethylene sheeting, 
7. Pressure differential readouts, and 
8. Attachments for interconnection of local containments. 

C. Where practical, and without penetrating the local containment, all equipment 
components not functionally required to operate directly in the presence of radioactive 
materials shall be located outside the local containment. 

D. The local containment or vestibule structure external to #the building shall be designed to 
withstand the effects of normal operating conditions and the following load capacities: 

1. Interior: 5 psf lateral load, and 

Page 3 of S of Section 1 SO67 



Specification No: 01789-TS0001 
Title: Demolition Closure Project 

Date: 12/10/01 Section 15067 Rev 1 
r 

2. Exterior: per Ohio Basic Building Code (OBBC). 

I 

A. The Contractor shall enclose the structure and ensure that all building exterior holes, 
gaps, or openings are adequately sealed to prevent exhaust of airborne radioactive 
particulates. 

B. The Contractor shall ensure that all ductwork used is fiee of dust or dirt before installing 
it in the ventilation system to prevent premature impingement loading of the prefilters 
and HEPA filters. 

C. The Contractor shall ensure that all vestibules are large enough to support appropriate 
storage containers, material handling and dismantling equipment, and debris 
containerizing operations. 

3 3  INSTALLATON/APPLICATON 

A. The Contractor shall block, tie-down, or wheel lock all portable HEPA units. 

B. The following guidelines for localized ventilation and in-place cutting control measures 
shall be adhered to by the Contractor: 

. 1. The Contractor shall ensure that ventilation air is provided in the quantities 
required to maintain OSHA air quality limits, all Permissible Exposure Limits 
(PELS), and all ACGM Threshold Limit Values ( ~ V S )  and to maintain 
exposures As Low As Reasonably Achievable (ALARA). 

2. For activities outside of enclosures, nuclear grade HEPA filters with a flexible 
ventilation duct shall be used as follows: 

a. Exhaust rate of the HEPA filters with a flexible ventilation duct shall 
maintain sufficient airflow capture velocity to prevent entry of fumes 
into the room. A minimum face velocity of 150 &m is required. 
Each HEPA filter with a flexible ventilation duct in the cutting area 
should be capable of being isolated by means of control dampers to 
prevent backflow through a hood when it is not in service. 
The Contractor shall ensure that all local containments can maintain 
negative pressures. The exhaust volume rate shall be as required to 
attain 0.1 inch negative pressure within the containment. The exhaust air 
stream must be HEPA filtered. When containments are out-of-doors or 
border the outdoors, or are to be used for torch-cutting in the size 
reduction area, containments must have an airlock for the passage of 
equipment, personnel, and materials, so the main body of the 
containment is never directly open to the atmosphere. Other 
containments must be maintained such that there are no undesigned holes 
in the containment and the entrance/exit-way closes sufficiently to meet 
the air exchangehegative pressure requirements. 

b. 

C. 

Page 4 of 5 OC Section 15067 0001.61 I 



Specification No: 0178PTS-0001 
Title: Demolition Closure Project 

Date: 12/10/01 Section 15067 Rev 1 

END OF SECTION 
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, [  SECTION 15860 

HEPA AIR FLTRATION DEVICE REQUIREMENTS 

PART1 GENERAC 

1.1 SUMMARY 

A. The subcontractor shall provide: 

1. Portable 1,000/2,000 cfm air filtration devices, 

2. All servicesand consumables, pre-filters, exhaust ducts, differential pressure gauges and 
accessories needed to operate. Poly Alpha Olefm (PAO) testing is an exception to this 
requirement. 

Note: Air filtration devices purchased, leased and/or used at the FEMP will meet the 
minimum requirements of this specification. 

1.2 RELATED SECTIONS 

A. 

B. 

C. 

D. 

E. 

Section 01516 - Asbestos Abatement. 

Section 07415 - Transite Removal. 

Section 1 101 0 - HEPA Vacuum Cleaner Requirements. 

Section 15067 - Ventilation and'containment. 

Section 15065 - Equipment and System Dismantlement. 

1.3 REFERENCES, CODES, AND STANDARDS 

A. Department of Energy (DOE) 
DOE 06430.1 A-89 General Design Criteria 

B. Code of Federal Regulations (CFR) 
1 OCFR830.120 Quality Assurance Program 

C. Air Movement and Control Association (AMCA) 
AMCA 2 10-99 Laboratory Method for Testing Fans for Aerodynamic 

Performance Rating 

D. American Society of Mechanical Engineering 
ASME AG- 1 a-00 Code on Nuclear Air and Gas Treatment 
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E. National Fire Protection Association (NFPA) 
'4331 I"A 70-99 National Electric Code 

F. Underwriters Laboratories (LJL) 
UL 586 
UL 900 

Standard for Safety/HEPA Filter Units 
Standard for SafetyfI'est Performance of Air Filter 

G. American National Standards lnstitute/American Society of Heating, Refrigeration and Air- 
Conditioning Engineering (ANSVASHRAE) 
ANSVASHRAE 52.1-92 Gravimetric and Dust Spot Procedures .for Testing Air Cleaning 

Devices Used in General Ventilation for Removing Particulate 
Matter 

1.4 SUBMITTALS 

A. Submit for Compliance Review 

1. 
2. Fan airflow performance curves, 
3. 
4. 

5. 
6. Warranty. 

Shop Drawings: Shop Drawings shall include assembly drawings, 

Motor ratings for one hundred percent (1 00%) continuous operation duty cycle, 
Unit power requirements including voltage and current requirements, 
Electrical components and controls used by operator, and 

B. The Subcontractor shall submit: 

1. 

2. 

3. 

For each air filtration device provided a cd ica t ion  of compliance with this specification. 
Documentation that the filters are designed, manufactured, and tested under a Quality 
Assurance program meeting all requirements of 1OCFR830.120. 
The manufacturer's warranty on the HEPA filter, including the maximum allowable shelf 
life. 

C. Submit with the Delivery: 

1. Manufacturer shall provide with the shipment: 
a. Complete installation instructions. 
b. An operations and maintenance manual, including instructions for changing the 

fdters, periodic cleaning, lubrication, and motor and drive assembly replacement. 
c. A complete spare parts list. 
d. Electrical Wiring diagrams. 

1.5 QUALITY ASSURANCE 

A. Cdicate(s) of Conformance: The Manufacturer shall certify that the supplied product meets or 
exceeds the requirements of this Fluor Fernald specification. Unit(s) submitted for purchase shall 
pass the site PA0 test with a minimum in-place efficiency of 99.97%. Failure to pass this site 
test shall be cause for rejection of the unit. The unit shall be shipped back to the manufacturer or 
supplier at no cost to Fluor Fernald. 

The 1,000/2,000 cfm. HEPA filter element(s) shall be nuclear grade, UL 586 approved and 
certified, and manufactured in accordance with ASME AG-la. HEPA filters shall be PA0 

B. 

0001(65 
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Abatement Cooperatives 
Cincinnati, OH 

American Air Filter, Inc. 
(5 13) 860-3444 

Cincinnati, Ohio 

Control Resource Systems, Inc. 
Michigan City, IN 

(513) 825-6565 

(800) 272-3786 

B. Other's 

Elgin, IL 
Local: CSE 769-3400 

NFS/RFS 
Connecticut 

(203) 434-0660 

Hampton, Virginia 

(708) 695-5822 

ADVEX carp. 

(804) 865-0920 

C. Recommended Air-Handling Equipment 

Aerospace America, Inc. 
Bay City, Michigan 

Charcoal Services Inc. 
Cincinnati, Ohio 

Flanders Filters, Inc. 
Washington, N.C. 

(517) 884-2121 

(513) 771-2820 

(919) 946-8081 

IONEX Research Corp. 
Colorado 

(303) 666-4400 
Power Products and Services Co. Inc. 

Forest, VA 
(804) 525-8120 

The following equipment has been purchased in 'he past for use at L e  Fluor Fernalc. site and has 
consistently met the requirements: 

Note: Do not order a ventilation device by model number only. The requirements must be 
stated in order to ensure that the specifications are met. 
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(, p:u' 0, P i ti' a 3 3.1 1. AIRHOG Model HV-2000-BUBO 
Power Products and Services Co. Inc. 

Remarks: Reliable, high flow rates at moderate pressures, can be supplied weatherproof 

2. NFS-RPS Model PFB- 1600 
NFS-RPS 

Remarks: Relidble can be supplied weatherprooJ 

3. CSC Model lHlW-012-1NEb3S 
Charcoal Service Corporation 

Remarks: Reliable can be supplied weatherproof: 

4. Aero-Clean 2000/1000 - Model # 9103 
Aerospace America, Inc 

Remarks: Weather proojhE or bag-inhaz-out technology cannot be mpplied. This 
equipment can not be used outdoors. A diflerential pressure alarm must be specified or it 
will not be provided. 

2.2 PRODUCTSlEQUIPMENT 

A. Disposable Pleated Prefilter: 

1. Media: 

a. 

b. 
c. 

Shall be UL 900 Class I or II, with an effective open area of not less than ninety 
.percent (90%). 
The media filtering surface shall be a minimum of seventeen square feet (17 ft-3. 
A six-inch to twelve-inch (6" to 12") prc-filter to protect the HEPA Filter with an 
efficiency rating of eighty-five percent (85%) shall also be provided. . 

2. Frame: 

a. 

b. 

A housing that accommodates two stages: a Prefilter; and, a High Efficiency 
Particulate Air (HEPA) filter. 
Heavy duty, rigid construction, fire retardant, moisture resistant, with diagonal 
support members bonded to the air entering and exit sides of each pleat. The inside 
periphery of the enclosing frame shall be bonded to the air filter pack. 
The actual frame size shall be twenty-four inches high by twenty-four inches wide 
by two inches deep (24" high x 24" wide x 2" deep; tolerance + 0, -0.125" (610 mm 
high x 610 mm wide x 50 mm deep; +O, -3mm)). 

c. 

3. Rating, ASHRAE 52.1-92: 

a. The dust spot efficiency shall have a rated average efficiency of not less than thirty 
percent (30%) for two-inch or four inch (2" or 4") filters and eighty-five percent 
(85%) for six inch or twelve inch (6" or 12") filters. 



Specification No: 01789-TS0001 
Title: Demolition Closure Project 

Date: 12/10/01 Section 15860 Rev 0 
r 

a. The 1 ,OOO-2,000 cfin HEPA filter element shall be a "nuclear grade", and the media 
shall meet the requirements of UL 586 and ASME AG-la. 

b. 

c. 

The holding frame shall be stainless steel. 

The construction of the filter and media to frame side bond shall meet the UL 586 
and ASME AG-la standards. 

d. The face gasket shall be Neoprene expanded rubber witb dovetail or butterfly joints. 
The gasket can be on both sides but, at least, located on the sealing face of the filter. 

e. The actual size shall be twenty-four inches high by twenty-four inches long by 
eleven and one-half inches deep plus zero inches, minus one-eight inches (24" x 24" 
x 11.5", +O", - 1/8" (610 xnm high x 610 mm wide x 292 mm deep; i-0, -3 mm)). 
Squareness of the filter shall be plus or minus one-eight (* 1/8") and a depth of plus 
and minus one-sixteenth (W16"). 

f. Filters shall have face guards on both open faces of the filter in accordance with 
ASME AG-la. 

g. The HEPA filter fhme shall be labeled, certifying: 

0 

a 

' 0  

0 

a 

0 

0 

The manufactureis name, 
Manufacturer's unique code Underwriter's Laboratory (UL) registration number 
indicating compliance with UL 586, 
Filter efficiency based on P A 0  testing, 

Resistance at the test airflow rate, 
Filter part number and serial number, 
Test airflow direction, and 
Filter Grade, i.e., "Nuclear Grade". 

B. Performance Rating: 

1. The minimum certified efficiency should be ninety-nine and ninety-seven one hundredths 
percent (99.97%), when PA0 tested witb three-tenths micron particles (0.3 p) at one- 
hundred percent (100%) and twenty percent (20%) of the rated flows. 

The rated clean resistance shall not exceed one-inch (1 .O") water gauge at one thousand 
cubic feet per minute (1,000 cfm) and two and two tenths inch (2.2") water gauge at two 
thousand cubic feet per minute (2,000 cfm). 

The HEPA filter shall withstand a ten-inches (10") water gauge pressure drop. 

The HEPA filter shall be capable of continuous twenty-four hour-per-day (24-Wday) use 

2. 

3. 

4. 

080168 
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Specification No: 01789-TS-0001 
Title: Demolition Closure Project 

Date: 12/10/01 Section 15860 Rev 0 

at two hundred degrees Fahrenheit (200'F). 

C. Air Filter Housing Construction: 

1. 

2. 

3. 

4. 

5.  

6. 

7. 

The cabinet housing shall be: 

a. Reinforced and capable of handling two thousand cubic feet per minute (2,000 c h )  
at ten-inches (10") water gauge negative pressure air flow. 

Ruggedly constructed and made of durable materials, such as sixteen gauge (16 Ga.) 
aircraft aluminum, sixteen gauge ( 16 Ga.) stainless or cold rolled steel. All cold 
rolled steel shall be coated with manufacturex's standard rust inhibiting paint. 

NOTE: Chromium or Cadmium plated metals shall not be used. 

Designed and constructed in a manner that does not require the airflow to change 
direction through the housing as it enters or exits the housing. 

A standard size to provide for interchange ability of the prefilter and HEPA filter 
media from other manufacturers. All filter media shall meet the dimensions of this 
specification. Prefilter media shall be mounted upstream from HEPA filter media. 

b. 

c. 

d. 

The cabinet housing shall: 

a. Have a steel filter-mounting frame to allow the filters to be self-supporting and 
easily installed and serviced from a front or side servicing arrangement. 

Have all joints and seams wetded air tight and fiee from all burrs and sharp edges. b. 

The exhaust ports shall provide for flexible ductwork connections. An attachable hood 
shall be provided for each inlet flexible duct connection to allow for localized ventilation 
applications. 

The air filtration unit shall be able to pass through a thirty-four inch (34") wide opening. 

Each assembly unit shall be a portable type with two fmed and two locking swivel casters 
to secure the unit when in operation. 

The Fan shali be installed downstream from the HEPA filter. 

The unit shall be a bag-idbag-out type for the pre-fdters and HEPA filters for outdoor use. 

D. Centrifugal Fan: 

I .  Minimum Performance: 

The actual airflow shall be eighteen hundred cubic feet per minute (1 800 c h )  at one 
and one-half inch (1.5") water gauge minimum with all filters installed. 
The fan motor shall be a one and one-half horsepower ( 1.5 hp); one hundred twenty 
Volts Alternating Current (lZOVAC), fifeen amperes (lSA), single phase, sixty- 
hertz (60 Hz), multi-speed, high efficiency, standard "plug-in" (grounded plug) unit. 

The fan motor shall have a one hundred percent (100%) continuous duty cycle rating 
with thermal overload protection. 

000l69 
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-. 7 . E. Control Panel: .,' !&. ; a :< 

A direct reading dial type magnahelic or photohelic difYerentia1 pressure gauge with a 1. 

Rev 0 

range of zero inch to five inches (0'' to 5") water gauge, in a weatherproof housing. The 
Differential Pressure Gauge shall be piped to read the pressure drop across the HEPA and 
prefilters. The Differential Pressure Gauge shall be factory mounted and located on the 
control panel. The Dflerential Pressure Gauge shall have an easy access front to rear 
calibration adjustment. 
Each air filtration device will be equipped with a "power on" indicator light, high and low 
differential pressure alarm indicator light and audible alarms for all alarm conditions. 
The unit shall have a running time meter with a range of ten thousand hours (10,000 hrs.) 
to monitor service use. 

2. 

3. 

2.4 

PART 3 

3.1 

F. Safety Controls 

I. The unit shall have an automatic shutdown system that detects an adjustable low or high 
differential pressure condition. 

An electrical or mechanical lockout shall prevent the fan from operating when the HEPA 
filter is not in place. 

2. 

G. Any air filtration device used for local ventilation shall have the appropriately sized flexible duct 
for the required transport velocity, attachable hood, spark arrestor, and hood positioning device 
as manufactured for the unit. 

H. 

LABELING 

A. 

The air filtration device shall be the bag-Mag-out style. 

Each air filtration device shall be permanently labeled with the manufacturer's name and 
seriaVmodel number on the housing. 

The HEPA filter fiame shall be labeled as described in Section 2.3.A. 1 .g of this specification. B. 

EXECUTION 

ERECTION/INSTALLA"ION/APPLICA"ION 

A. Subcontractor's Responsibility 

1. When there is no longer a need for the air filtration device at the Fluor Fernald site, the 
subcontractor shall tum-over the unit to Fluor Fernald Project Manager in good operating 
condition, except for normal wear and tear including painting, cleaning, and lubrication. 

2. The subcontractor shall inspect and document air filtration devices operations per 
requirements of the Manufactureis Operating and Maintenance instructions and 
subcontract provisions. 

3. Air filtration devices are required in all work areas at the Fluor Fernald site. This 
equipment shall be used only for ventilation tasks approved by Radiological Protection 
andor Industrial Hygiene for which a Radiation Work Permit, Asbestos Permit or 
Chemical Hazardous Material Work Permit has been prepared. These permits will specify 
any precautions or limitations required on the use of this equipment. 



Specification No: 01789-TS0001 
Title: Demolition Closure Project 

Date: 12/10/01 Section 15860 Rev 0 
L 

4. The subcontractor shall be responsible for the efficiency and effectiveness of the 
ventilation equipment during operation. A minimum cross sectional face velocity of one- 
hundred twenty-five feet per minute plus or minus twenty-five feet per minute (125 Wmin 
f 25 Wmin) shall be maintained at all times through all openings as identified in DOE 0 
6430. IA; Division I 1. 

B. Fluor F d d  Responsibilities 

1. Fluor Fernald shall provide a PA0 test(s) following installation of a HEPA filter to ensure 
that the fdter is in good condition and is properly installed. The PA0 test shall be repeated 
anytime the air filtration device is opened or dropped, when the HEPA seal is broken, and 
at least every six (6) months. A tag or label showing the date that a PA0 test has been 
performed and the date the test expires shall be affued to the filter housing and shall not be 
removed by the subcontractor. Any air filtration device found with seals broken or other 
evidence of tampering shall be removed from service until it has been inspected and PA0 
tested by Fluor Fernald to ensure proper installation of the pre-filter and HEPA filter. The 
subcontractor shall provide forty-eight hours (48-hr.) notice for a new HEPA Nter and 
PA0 test services. 

2. Fluor Fernald will provide any subsequent HEPA filters and PA0 testing, not pre-filters, 
that the subcontractor may need on a cost recovery basis for the filter. 

END OF SECTION 
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APPENDIX D 

DESIGN DRAWINGS 

REV. DESCRIPTION 

3 
1 

BUILDING 1B DRUM STORAGE BUILDING FLOOR PLAN 
STRUCTURE 1B FOUNDATION AND SLAB PLAN 

ECDC Doc. Control 1789-PL-0004 (Rev. 01 
June 2002 

30X-5500-A-00065 
30X-5500-A-00027 

30X-4445-A-0007 1 

56X-7000-A-00004 

56X-5500-A-00012 
7 1 X-5500-A-00004 

71 X-5500-A-00039 

7 1 X-5500-A-00044 

71 X-5500-A-00057 

Representative architectural and D&D design drawings were copied from the extensive set 

compiled for the design/procurement package and are presented in this appendix. Table D- 

1 lists the drawings included in this appendix. Additional detail drawings may be obtained 

per request, if needed. Descriptions of the buildings, systems, and process areas 

4 
1 

1 

5 

2 
0 

1 

5 

0 

BUILDING 30A CHEMCAL WAREHOUSE FLOOR PLAN 
CHEMICAL STORAGE WAREHOUSE PLAN, ELEVATION 
AND DETAILS 
STORAGE WAREHOUSE BUILDING 30 PLANS, 
SECTIONS AND ELEVATIONS 
PLAN, ELEVATION AND DETAILS OF TEMPORARY 
STORAGE BUILDING (BUTLER BUILDING) 

CP WAREHOUSE R.C.R.A. STORAGE CONVERSION 
GENERAL INPROCESS STORAGE WAREHOUSE ARCH 
ELEVATIONS AND SECTIONS 
NEW GENERAL PURPOSE WAREHOUSE PLAN AND 
SECTIONS 
GENERAL INPROCESS STORAGE WAREHOUSE FLOOR 
PLAN 
BUILDING 71 TRUCK LOADING DOCK PLAN & 
DETAILS 

illustrated in these drawings may be found in Section 3 of this Implementation Plan. 

1 7X-5500-S-00045 

'ABLE D-1 PLANT 1 COMPLEX - PHASE II DRAWINGS 

- TYPICAL RUBB BVC TYPE STRUCTURE STEELWORK 
I SO M ETRl C 

01 D-5500-S-01274 I 0 I DRUM STORAGE STRUCTURAL STEEL ELEVATION 1 

17X-5500-A-00031 I 1 I TENSION SUPPORT STRUCTURE #4 & #5 FLOOR P L A N  
17X-5500-A-00061 I 0 I TENSION SUPPORT #6 FLOOR PLAN 

. : ~ . .  1 008172 
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APPENDIX E 

PHOTOGRAPHS 

TS-005 - Tension Support Structure 5 

ECDC Doc. Control 1789-PL-0004 (Rev. 0) 
June 2002 

Photographs were compiled for the Plant 1 Complex - Phase II D&D project. The 

Building/Component/Location for each photograph is identified below: 

TABLE E-1 Photographs 

7177-D119 ’ 1 1 B  - Plant 1 Storage Shelter 

71 77-Dl 31 I 1 B  - Plant 1 Storage Shelter 

71 77-Dl 33 I 30A - Chemical Warehouse 

I 

7 1 77-D 1 32 I 71 - General In-Process Warehouse 

7 1 77-D 1 36 I 71 - General In-Process Warehouse 

7 1 77-D 1 38 71 - General In-Process Warehouse 

71 77-Dl 29 I TS-006 - Tension Support Structure 6 

71 77-Dl 30 I TS-006 - Tension Support Structure 6 

Exterior - Southwest 

Exterior - Northeast 

Exterior - Northwest 

Interior - North to  South 

Exterior - Southwest 

Interior - West t o  East 

Exterior - Northwest 

Exterior - Southeast 

Exterior - sheltered loading 

dock on south end. 

Exterior - Southwest 

Exterior - Southwest 

Exterior - Southeast 

Interior - South t o  North 

Exterior - Southeast 

Interior - West t o  East 

1 
080189 
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PLANT 1 STORAGE SHELTER - 16 

FEMP Neg. No. 7177-D119 
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CHEMICAL WAREHOUSE = 30A b -  

I 

FEMP Neg. No. 7177-0134 FEMP Neg. No. 7177-D133 
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CP WAREHOUSE (BUTLER BUILDING) - 56A 

FEMP Neg. No. 7177-D125 FEMP Neg. No. 7177-0126 

0 
8 
8 

7607.3 05/02 

€2 

Environmental Management Project 



GENERAL IN-PROCESS WAREHOUSE - 71 

. P: 

, 

&MP Neg. No. 7177-Dl32. 
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FEMP Neg. No. 7177-D136 
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GENERAL IN-PROCESS WAREHOUSE - 71 

FEMP Neg. No. 7177-D130 FEMP Neg. No. 7177-Dl39 
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TENSION SUPPORT STRUCTURE 4 - TS-004 

FEMP Neg. No. 7177-DI23 
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TENSION SUPPORT STRUCTURE 5 - TS-005 

FEMP Neg. No. 7177-Dl20 
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TENSION SUPPORT STRUCTURE 6 = TS-006 
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FEMP Neg. No. 7177-D129 
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FEMP Neg. No. 7177-D130 
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